



# **Transportation Systems Management & Operations Advisory Committee AGENDA**

**May 24 , 2019, 8:30 AM**

---



Transportation Systems Management and Operations (TSMO)  
Advisory Committee

MEETING NOTICE

**DATE:** Friday, May 24, 2019  
**TIME:** 8:30 a.m.  
**LOCATION:** MetroPlan Orlando  
David L. Grovdahl Board Room  
250 South Orange Avenue  
Suite 200  
Orlando, Florida 32801

AGENDA

---

*Chairman Benton Bonney, Presiding*

---

*(Wi-Fi network = MpoBoardRoom, password = mpoaccess)*

- I. Call to Order – Chairman Benton Bonney
- II. Confirmation of Quorum – Ms. Lisa Smith
- III. Agenda Review/Staff Follow-Up – Mr. Eric Hill
- IV. Public Comments on Action Items

Comments from the public will be heard pertaining to items on the agenda for this meeting. People wishing to speak must complete a “Speakers Introduction Card” at the reception desk. Each speaker is limited to two minutes.

V. Action Items

- A. Approval of the April 26, 2019 TSMO Meeting Minutes

(Tab 1)

Approval is requested of the April 26, 2019 meeting minutes provided in **Tab 1**.

## **VI. Presentation and Status Reports**

### **A. Preview of FY 2019/20 - 2023/24 Transportation Improvement Program**

Mr. Keith Caskey, MetroPlan Orlando staff, will present a preview of the new FY 2019/20 – 2023/24 Transportation Improvement Program (TIP). Copies of the FDOT highway, TSMO, bicycle and pedestrian, transit and commuter rail sections of the TIP are provided. A copy of the FY 2023/24 – 2039/40 Prioritized Project List (PPL) that was adopted last year and has been updated to highlight the latest project phases that have been funded based on the new TIP is also provided. The TIP will be presented for approval at the June 28<sup>th</sup> TSMO meeting.

The preview of FY 2019/20-2023/24 Transportation Improvement Program can be accessed at this link: <https://metroplanorlando.org/wp-content/uploads/TIP-2024-Preview-w.-PPL-Combined.pdf>

\*\*Copies of the full size documents will be provided at the meeting.

### **B. Preview of 2024/25 - 2039/40 Prioritized Project List**

Mr. Nick Lepp, MetroPlan Orlando staff, will present a preview of the new FY 2024/25 – 2039/40 PPL for information purposes. This year, the PPL must be submitted to FDOT in July and will be presented to the committees and Board for approval in the June/July committee and Board meetings. The following PPL documents are provided:

- Last year's FY 2023/24 – 2039/40 PPL with strikethrough and underline for changes with all the rankings from last year.
- The new draft FY 2024/25 – 2039/40 PPL showing the new rankings based on the Performance Based Planning Prioritization process and criteria. This version also includes all the strikethrough and underlines from the previous PPL.
- The new draft FY 2024/25 – 2039/40 PPL with new rankings with all edits complete.

The preview of 2024/25-2039/40 Prioritized Project List can be accessed at this link: <https://metroplanorlando.org/wp-content/uploads/Combined-PPL-Documents.pdf>

\*\*Copies of the full size documents will be provided at the meeting.

## **VII. Common Presentations/Status Reports**

### **A. Presentation on Corrine Drive Complete Streets Study**

Ms. Elizabeth Whitton, MetroPlan Orlando staff, will give a presentation on the Corrine Drive Complete Streets study. The final report on this study can be accessed at this link: <https://metroplanorlando.org/wp-content/uploads/Corrine-Drive-Study-Final-Report-with-Appendix-April-2019.pdf>

### **B. Report on Legislative Session Wrap-up**

Ms. Virginia Whittington, MetroPlan Orlando staff, will give a report on the recent session of the Florida Legislature, focusing on transportation issues.

## **VIII. General Information**

**(Tab 2)**

**A. *FDOT Monthly Construction Status Report***

The latest FDOT Monthly Construction Status Report for the Orlando area is enclosed for information purposes.

**B. *MetroPlan Orlando Board Highlights***

A copy of the May 8, 2019 Board Meeting Highlights is enclosed for information purposes.

**C. *LYNX Press Releases***

A set of press releases from LYNX is enclosed for information purposes.

**IX. Upcoming Meetings of Interest to TSMO Members**

**A. *Pedestrian Bicycle Safety Action Plan Working Group***

The Pedestrian Bicycle Safety Action Plan Working Group will be meeting immediately following the TAC meeting in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

**B. *Next MPO Board Meeting***

The next MetroPlan Orlando Board meeting will be held on **June 12, 2019**, at 9:00 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

**C. *Public Hearing for FY 2019/20 - 2023/24 TIP***

A public hearing to review the FY 2019/20 – 2023/24 TIP will be held on Monday, June 17, 2019. Maps will be available for review at 5:30 p.m. and the public hearing will begin at 6:00 p.m. ***The location of the hearing is to be determined.***

**D. *Next TSMO Meeting***

The next TSMO meeting will be held on **June 28, 2019** at 10 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801. As a reminder, the dates of the remaining TSMO meetings during 2019 will be:

8/23/19

10/25/19

12/6/19

**X. Other Business**

**XI. Public Comments (General)**

**XII. Adjournment**

Public participation is conducted without regard to race, color, national origin, sex, age, disability, religion, or family status. Persons wishing to express concerns, who require special assistance under the Americans with Disabilities Act, or who require language services (free of charge) should contact MetroPlan Orlando by phone at (407) 481-5672 or by email at [info@metroplanorlando.org](mailto:info@metroplanorlando.org) at least three business days prior to the event.

La participación pública se lleva a cabo sin distinción de raza, color, origen nacional, sexo, edad, discapacidad, religión o estado familiar. Las personas que deseen expresar inquietudes, que requieran asistencia especial bajo la Ley de Americanos con Discapacidad (ADA) o que requieran servicios de traducción (sin cargo) deben ponerse en contacto con MetroPlan Orlando por teléfono (407) 481-5672 (marcar 0) o por correo electrónico [info@metroplanorlando.org](mailto:info@metroplanorlando.org) por lo menos tres días antes del evento.

**TAB 1**

---



metroplan orlando  
A REGIONAL TRANSPORTATION PARTNERSHIP

Transportation Systems Management and Operations (TSMO)  
Advisory Committee

MEETING MINUTES

DATE: Friday, April 26, 2019  
TIME: 8:30 a.m.  
LOCATION: MetroPlan Orlando  
David L. Grovdahl Board Room  
250 South Orange Avenue  
Suite 200  
Orlando, Florida 32801

---

*Chairman Benton Bonney, Presiding*

---

Voting Members Present:

Mr. Brett Blackadar, Altamonte Springs  
Mr. Benton Bonney, City of Orlando  
Mr. Cade Braud, City of Orlando  
Mr. Kelly Brock, City of Casselberry  
Mr. Michael Cash, City of Sanford  
Ms. Krystal Clem, City of Lake Mary  
Mr. Hazem El-Assar, Orange County  
Commissioner Ed Gold, City of Belle Isle  
Mr. Brad Friel, GOAA  
Mr. Mike Rumer for Steve Krug, City of Ocoee  
Mr. Keith Moore for Donald Marcotte, City of Winter Park  
Mr. Bryant Smith, City of Winter Springs  
Mr. Doug Jamison, LYNX  
Mr. Christopher Mills, City of St. Cloud  
Mr. Jean Jreij, Seminole County  
Mr. Alex Laffey, Osceola County  
Ms. Tawny O'Lore, Osceola County  
Mr. Nabil Muhaisen, City of Kissimmee  
Mr. Harris Berns-Cadle, City of Maitland

Ms. Lee Pulham, Reedy Creek Improvement District  
Ms. Pam Richmond, City of Apopka  
Mr. Brian Sanders, Orange County  
Mr. Ramon Senorans, Kissimmee Gateway Airport  
Mr. Shad Smith, City of Longwood  
Mr. Charlie Wetzel, Seminole County

**Voting Members Absent:**

Mr. Bryan Homayouni, Central Florida Expressway Authority  
Ms. Nichole Hugues, MetroPlan Orlando, TSMO Community Advocate

**Non-Voting Members/Advisors Present:**

**Non-Voting Members/Advisors Absent:**

Lt. Brad McDaniel, Seminole County Sheriff's Office  
Ms. H. Walker for Eric Gordin, FTE  
Vacant, Orange County CTST

**Others in Attendance:**

Ms. Rakinya Hinson, FDOT  
Mr. Eric Hill, MetroPlan Orlando  
Ms. Lisa Smith, MetroPlan Orlando

**I. Call to Order**

Vice-Chairman Doug Jamison called the meeting to order at 8:30 a.m. and welcomed everyone.

**II. Confirmation of Quorum**

Ms. Lisa Smith confirmed the presence of a quorum.

**III. Agenda Review/Staff Follow-Up**

Mr. Eric Hill stated that Mr. Alan Danaher, WSP, the consultant for the CAV Readiness Study will be providing an update. Mr. Hill noted that this item has been added under Presentations and Status Report as Item B.

**IV. Public Comments on Action Items**

None

## V. Action Items

### A. *Approval of the February 22, 2019 TSMO Meeting Minutes*

Approval is requested of the February 22, 2019 meeting minutes.

**MOTION:** Shad Smith moved approval of the February 22, 2019 meeting minutes. Hazem El-Assar seconded the motion. Motion passed unanimously.

### B. *FDOT Amendment to FY 2018/19 - 2022/23 TIP*

Mr. Keith Caskey, MetroPlan Orlando staff, requested that the TSMO recommend amending the FY 2018/19 - 2022/23 TIP to include two new railroad crossing safety projects in Orange County (one in the City of Orlando at West Colonial Drive and the other in the City of Ocoee at Bluford Avenue), and the construction funding for a traffic operations project on SR 436 from Boston Avenue to east of Anchor Road in Altamonte Springs. A letter from FDOT and a fact sheet explaining the amendment request was provided.

Mr. Blackadar explained that the TIP amendment includes intersection improvements at S.R. 436/Maitland Avenue and at S.R. 436/Ronald Regan Boulevard and additionally improvements to the Advent Health entrance at Boston Avenue. He thanked the funding partners for expediting the project.

**MOTION:** Nabil Muhaisen moved to approve the FY 2018/19-2022/23 TIP to include two new railroad crossing safety projects in Orange County and the construction funding for a traffic operations project on S.R. 436 from Boston Avenue to east of Anchor Road in Altamonte Springs. Shad Smith seconded the motion. Motion passed unanimously.

### C. **MetroPlan Orlando Appointee**

Mr. Hill requested members to serve on a Subcommittee to recommend a MetroPlan Orlando Appointee to the TSMOAC. The TSMOAC Bylaws include a "MetroPlan Orlando appointee, such as a community advocate who is not serving on a MetroPlan Orlando Advisory Committee." Mr. Hill noted that MetroPlan Orlando will advertise the open seat in May.

**MOTION:** Brian Sanders moved to appoint: Benton Bonney, Hazem El-Assar and Charlie Wetzel. Shad Smith seconded the motion. Motion passed unanimously.

## VI. Presentation and Status Reports

### A. **Smart Cities**

Mr. Chris Castro, City of Orlando gave a TSMO members an overview of the Orlando Smart Cities Program. Mr. Castro stated that smart or connected communities build on what TSMO already does in terms of interagency collaboration, data collection and data sharing, and use of innovative technology. He explained that this link can enable TSMO strategies to leverage other aspects of smart, connected communities to improve mobility, safety and system reliability.

### B. **Update on CAV Readiness Study**



Mr. Alan Danaher, WSP, reported that Task 1 is in the final stages of completion, and the Best Practices Review will be presented to MetroPlan Orlando staff in the upcoming week. He stated that WSP is now transitioning into Task 2 of the Study. He said that this will involve interviews with TSMO members on CAVs. Mr. Danaher solicited input from TSMO members on the best approach to coordinate these interviews. Mr. Danaher added that a technical memorandum will be prepared for MetroPlan Orlando staff by late summer. Mr. Danaher stated that there are also planned three key stakeholder workshops, one in each county, to broaden efforts to obtain stakeholder and public input. He said that later this year, final recommendations will be submitted to MetroPlan Orlando.

## **VII. Common Presentations/Status Reports**

### **A. Presentation on Silver Star Road Corridor Study**

Mr. Nick Lepp, MetroPlan Orlando staff, gave a presentation on the Silver Star Road Corridor Study, which was recently completed.

## **VIII. General Information**

### **A. National Operations Center of Excellence (NOCOe) Case Study: US 90 Signal Phase and Timing (SPaT) Project**

This case study describes the challenges in deploying a SPaT strategy along a busy and diverse corridor in the State of Florida and an evaluation of the operational and safety benefits of this technology.

Link to article:

[https://transops.s3.amazonaws.com/uploaded\\_files/Florida%20DOT%20Case%20Study%20-%20US%2090%20SPaT.pdf](https://transops.s3.amazonaws.com/uploaded_files/Florida%20DOT%20Case%20Study%20-%20US%2090%20SPaT.pdf)

### **B. FDOT Monthly Construction Status Report**

The latest FDOT Monthly Construction Status Report for the Orlando area was provided.

### **C. FDOT Quarterly Variance Report**

The latest FDOT Quarterly Variance Report for the Orlando area was provided.

### **D. MetroPlan Orlando Board Highlights**

A copy of the March 13, 2019 Board Meeting Highlights was provided.

### **E. LYNX Press Releases**

A set of press releases from LYNX was provided.

### **F. Report on 2019 Legislative Session**

A report on the 2019 session of the Florida Legislature was provided.

## **IX. Upcoming Meetings of Interest to TSMOAC Members**

**A. Next MPO Board Meeting**

The next MetroPlan Orlando Board meeting will be held on May 8, 2019, at 9:00 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

**B. Next TSMO Meeting**

The next TSMO meeting will be held on May 24, 2019 at 8:30 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

**X. Other Business**

None.

**XI. Public Comments (General)**

None.

**XII. Adjournment**

Due to time being available, committee members were asked to report on any news of interest to TSMO members in their local jurisdiction. Chairman Bonney adjourned the meeting of the Transportation Systems Management & Operations Advisory Committee at 9:45 a.m. The meeting was recorded and transcribed by Ms. Lisa Smith.

**Approved this 24<sup>th</sup> day of May 2019**

---

Mr. Benton Bonney, Chairman

---

Ms. Lisa Smith, Board Services Coordinator

As required by Section 286.0105, Florida Statutes, MetroPlan Orlando hereby notifies all interested parties that if a person decides to appeal any decision made by MetroPlan Orlando with respect to any matter considered at such meeting or hearing, he or she may need to ensure that a verbatim record is made to include the testimony and evidence upon which the appeal is to be based.

**TAB 2**

---



**FDOT District Five - Orlando and Oviedo Operations**  
 420 West Landstreet Road, Orlando, 32824  
 2400 Camp Road, Oviedo, 32765  
 Orlando: 321-319-8100 Oviedo: 407-278-2800

Outside Consultant
In-House Construction
Maintenance

## Project Status Report as of April 25, 2019

ORANGE						
SR 423 (John Young Parkway) from SR 50 to Shader Road						
<b>FIN #</b>	239496-3-52-01					
<b>CONTRACT #</b>	T5538					
Conventional Pay Item						
<b>PROJECT DESCRIPTION:</b> Widen SR 423 (John Young Parkway) from four to six lanes from SR 50 to Shader Road.						
					TIME	COST
<b>CONTRACTOR:</b>	Southland Construction Inc.	<b>LET DATE:</b>	8/30/2017	<b>ORIGINAL:</b>	765	\$27,752,000.00
<b>FED. AID #:</b>	8785019U	<b>NTP:</b>	11/07/2017	<b>CURRENT:</b>	834	\$27,752,000.00
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	1/7/2017	<b>ELAPSED:</b>	448	\$12,152,031.29
		<b>WORK BEGAN:</b>	1/7/2017	<b>% ORIGINAL:</b>	58.56%	43.79%
		<b>EST. COMPLETION:</b>	Spring 2020	<b>% TO DATE:</b>	53.72%	43.79%
CONTACT		PHONE			EMAIL	
<b>PROJECT ADMINISTRATOR</b>	John Bailey	C: 407-466-4387			<a href="mailto:john.bailey@kisingercampo.com">john.bailey@kisingercampo.com</a>	
<b>FDOT PROJECT MANAGER</b>	Carlton Daley	O: 321-319-8129 C: 407-832-1694			<a href="mailto:carlton.daley@dot.state.fl.us">carlton.daley@dot.state.fl.us</a>	
<b>CONTRACTOR'S PROJECT MANAGER:</b>	Jomo K. Forbes	O: 407-889-9844 C: 407-496-4274			<a href="mailto:JomoF@southlandconstruction.com">JomoF@southlandconstruction.com</a>	

ORANGE						
SR 482 (Sand Lake Road) from West of International Drive to East of Florida's Turnpike						
<b>FIN #</b>	407143-4-52-01, 407143-5-52-01, 407143-6-62-01					
<b>CONTRACT #</b>	T5552					
Conventional Pay Item						
<b>PROJECT DESCRIPTION:</b> Widen and reconstruct Sand Lake Boulevard from west of International Drive to east of Florida's Turnpike, including International Drive from Jamaican Court to North of Sand Lake Road						
					TIME	COST
<b>CONTRACTOR:</b>	Prince Contracting LLC	<b>LET DATE:</b>	6/08/2016	<b>ORIGINAL:</b>	1,050	\$75,824,482.00
<b>FED. AID #:</b>	MULT009R	<b>NTP:</b>	8/18/2016	<b>CURRENT:</b>	1,272	\$79,061,526.09
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	10/14/2016	<b>ELAPSED:</b>	920	\$56,114,263.60
		<b>WORK BEGAN:</b>	10/14/2016	<b>% ORIGINAL:</b>	87.62%	74.01%
		<b>EST. COMPLETION:</b>	Spring 2020	<b>% TO DATE:</b>	72.33%	70.98%
CONTACT		PHONE			EMAIL	
<b>PROJECT ADMINISTRATOR</b>	Robert Murphy	O: 407-875-8900 C: 813-918-6390			<a href="mailto:rpmurphy@transystems.com">rpmurphy@transystems.com</a>	
<b>FDOT PROJECT MANAGER</b>	Trevor Williams	O: 321-319-8138 C: 407-625-4360			<a href="mailto:trevor.williams@dot.state.fl.us">trevor.williams@dot.state.fl.us</a>	
<b>CONTRACTOR'S PROJECT MANAGER:</b>	Neil Parekh	O: 407-737-6741 C: 305-753-8621			<a href="mailto:nparekh@princecontracting.com">nparekh@princecontracting.com</a>	

ORANGE						
SR 414 (Maitland Blvd) from SR 400 (I-4) to CR 427 (Maitland Ave)						
<b>FIN #</b>	424217-1-52-01					
<b>CONTRACT #</b>	T5625					
Conventional Pay Item						
<b>PROJECT DESCRIPTION:</b> Widen of State Road (S.R.) 414 / Maitland Boulevard from east of Interstate 4 (I-4) (Hope Road) to east of County Road (C.R.) 427 (Maitland Avenue) from a suburban 4-lane facility to an urban 6-lane facility.						
					TIME	COST
<b>CONTRACTOR:</b>	Masci Construction	<b>LET DATE:</b>	10/31/2018	<b>ORIGINAL:</b>	480	\$7,136,709.34
<b>FED. AID #:</b>	D517056B	<b>NTP:</b>	1/07/2019	<b>CURRENT:</b>	480	\$7,136,709.34
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	2/6/2019	<b>ELAPSED:</b>	74	\$1,009,197.18
		<b>WORK BEGAN:</b>	2/6/2019	<b>% ORIGINAL:</b>	15.42%	14.14%
		<b>EST. COMPLETION:</b>	Spring 2020	<b>% TO DATE:</b>	15.42%	14.14%
CONTACT		PHONE			EMAIL	
<b>PROJECT ADMINISTRATOR</b>	Peter Crespi	O: 407-278-2723 C: 407-325-9728			<a href="mailto:peter.crespi@dot.state.fl.us">peter.crespi@dot.state.fl.us</a>	
<b>CONTRACTOR'S PROJECT MANAGER:</b>	David Jewett	O: 386-322-4500 C: 386-281-9042			<a href="mailto:david.jewett@mascicgc.com">david.jewett@mascicgc.com</a>	

## Project Status Report as of April 25, 2019

### ORANGE

#### SR 500/US 441 (Orange Blossom Trail) from East of Lake Doe Cove to East of SR 429

<b>FIN #</b>	437338-1-52-01					
<b>CONTRACT #</b>	E5Z27					
<b>Conventional Pay Item</b>						
<b>PROJECT DESCRIPTION:</b> Milling and resurfacing U.S. 441 from east of Lake Doe Cove to east of SR 429						
				<b>TIME</b>	<b>COST</b>	
<b>CONTRACTOR:</b>	Masci General Contractor, Inc.	<b>LET DATE:</b>	6/05/2018	<b>ORIGINAL:</b>	420	\$4,978,322.92
<b>FED. AID #:</b>	N/A	<b>NTP:</b>	7/31/2018	<b>CURRENT:</b>	460	\$4,978,322.92
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	8/30/2018	<b>ELAPSED:</b>	235	\$2,870,885.99
		<b>WORK BEGAN:</b>	9/4/2018	<b>% ORIGINAL:</b>	55.95%	57.67%
		<b>EST. COMPLETION:</b>	Fall 2019	<b>% TO DATE:</b>	51.09%	57.67%
<b>CONTACT</b>		<b>PHONE</b>		<b>EMAIL</b>		
<b>PROJECT ADMINISTRATOR</b>		Scott Slagg		O:407-319-7460 C: 407-362-1309		<a href="mailto:sslagg@drmp.com">sslagg@drmp.com</a>
<b>FDOT PROJECT MANAGER</b>		Peter Crespi		O: 407-278-2723 C: 407-325-9728		<a href="mailto:peter.crespi@dot.state.fl.us">peter.crespi@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>		David Jewett		C: 386-281-9042		<a href="mailto:davidjewett@mascigc.com">davidjewett@mascigc.com</a>

### ORANGE

#### SR 527/SR 426 (Orange Avenue) from South of Lake Conway Drive to North of Grant Street

<b>FIN #</b>	437330-1-52-01					
<b>CONTRACT #</b>	T5635					
<b>Lump Sum</b>						
<b>PROJECT DESCRIPTION:</b> Milling and resurfacing Orange Avenue from south of Lake Conway Drive to north of Grant Street						
				<b>TIME</b>	<b>COST</b>	
<b>CONTRACTOR:</b>	The Lane Construction Corp	<b>LET DATE:</b>	10/31/2018	<b>ORIGINAL:</b>	290	\$2,923,010.00
<b>FED. AID #:</b>	D518006B	<b>NTP:</b>	1/07/2019	<b>CURRENT:</b>	291	\$2,923,010.00
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	2/6/2019	<b>ELAPSED:</b>	75	\$364,923.39
		<b>WORK BEGAN:</b>	2/6/2019	<b>% ORIGINAL:</b>	25.86%	12.48%
		<b>EST. COMPLETION:</b>	Fall 2019	<b>% TO DATE:</b>	25.77%	12.48%
<b>CONTACT</b>		<b>PHONE</b>		<b>EMAIL</b>		
<b>PROJECT ADMINISTRATOR</b>		Ryan Flipse		O: 321-319-8134 C: 407-625-0342		<a href="mailto:ryan.flipse@dot.state.fl.us">ryan.flipse@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>		Terry Carmichael		O: 407-891-9613 C: 321-303-9784		<a href="mailto:TLCarmichael@laneconstruct.com">TLCarmichael@laneconstruct.com</a>

### ORANGE

#### SR 600/SR 500/US 441/US 17-92 (Orange Blossom Trail) from South of SR 482 (Sand Lake Road) to North of SR 482

<b>FIN #</b>	437592-1-52-01					
<b>CONTRACT #</b>	T5629					
<b>Conventional Pay Item</b>						
<b>PROJECT DESCRIPTION:</b> Milling and resurfacing U.S. 441 from south of Sand Lake Road to north of Sand Lake Road						
				<b>TIME</b>	<b>COST</b>	
<b>CONTRACTOR:</b>	Florida Safety Contractors, Inc.	<b>LET DATE:</b>	9/26/2019	<b>ORIGINAL:</b>	200	\$1,369,368.97
<b>FED. AID #:</b>	D518002B	<b>NTP:</b>	2/07/2019	<b>CURRENT:</b>	203	\$1,369,368.97
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	2/05/2019	<b>ELAPSED:</b>	76	\$218,990.76
		<b>WORK BEGAN:</b>	2/6/2019	<b>% ORIGINAL:</b>	38.00%	15.99%
		<b>EST. COMPLETION:</b>	Fall 2019	<b>% TO DATE:</b>	37.44%	15.99%
<b>CONTACT</b>		<b>PHONE</b>		<b>EMAIL</b>		
<b>PROJECT ADMINISTRATOR</b>		Carlton Daley		O: 321-319-8129 C: 407-832-1694		<a href="mailto:carlton.daley@dot.state.fl.us">carlton.daley@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>		Tom Jacobson		O: 813-982-9172 C:727-207-7252		<a href="mailto:T.Jacobson@floridasafetycontractors.co">T.Jacobson@floridasafetycontractors.co</a>



## Project Status Report as of April 25, 2019

### ORANGE

#### US 441 Resurfacing from Jones Avenue to Wadsworth Road

**FIN #** 437331-1-52-01

**CONTRACT #** E5Z34

#### Conventional Pay Item

**PROJECT DESCRIPTION:** Milling and resurfacing U.S. 441 from Jones Avenue to south of Wadsworth Road, widening right turn lanes, bicycle facilities, and drainage improvements.

				TIME	COST	
<b>CONTRACTOR:</b>	D.A.B. Constructors	<b>LET DATE:</b>	8/07/2018	<b>ORIGINAL:</b>	320	\$3,424,444.44
<b>FED. AID #:</b>	N/A	<b>NTP:</b>	10/08/2018	<b>CURRENT:</b>	341	\$3,424,444.44
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	10/29/2018	<b>ELAPSED:</b>	175	\$1,761,459.99
		<b>WORK BEGAN:</b>	10/29/2018	<b>% ORIGINAL:</b>	54.69%	51.44%
		<b>EST. COMPLETION:</b>	Fall 2019	<b>% TO DATE:</b>	51.32%	51.44%

CONTACT		PHONE	EMAIL
<b>PROJECT ADMINISTRATOR</b>	Scott Stagg	O:407-319-7460 C: 407-362-1309	<a href="mailto:ssagg@drmp.com">ssagg@drmp.com</a>
<b>FDOT PROJECT MANAGER</b>	Peter Crespi	O: 407-278-2723 C: 407-325-9728	<a href="mailto:peter.crespi@dot.state.fl.us">peter.crespi@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>	Mike Lemke	C: 352-601-8043	<a href="mailto:mikel@dabcon.com">mikel@dabcon.com</a>

### OSCEOLA

#### SR 500 (US 192) from Aeronautical Drive to Budinger Avenue

**FIN #** 239682-1-52-01

**CONTRACT #** T5530

#### Conventional Pay Item

**PROJECT DESCRIPTION:** Widening U.S. 192 from four to six lanes. Additional improvements include milling and resurfacing, drainage improvements, removal and replacement of an existing bridge on S.R. 500 over the St. Cloud canal.

				TIME	COST	
<b>CONTRACTOR:</b>	JR Davis Construction	<b>LET DATE:</b>	6/24/2015	<b>ORIGINAL:</b>	1,100	\$37,673,820.99
<b>FED. AID #:</b>	N/A	<b>NTP:</b>	8/31/2015	<b>CURRENT:</b>	1,341	\$38,611,970.63
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	3/31/2016	<b>ELAPSED:</b>	1,117	\$33,724,866.87
		<b>WORK BEGAN:</b>	3/31/2016	<b>% ORIGINAL:</b>	101.55%	89.52%
		<b>EST. COMPLETION:</b>	Fall 2019	<b>% TO DATE:</b>	83.30%	87.34%

CONTACT		PHONE	EMAIL
<b>PROJECT ADMINISTRATOR</b>	Jignesh Vyas	C: 407-406-0300	<a href="mailto:jvyas@saiengr.com">jvyas@saiengr.com</a>
<b>FDOT PROJECT MANAGER</b>	Ryan Flipse	O: 321-319-8134 C: 407-625-0342	<a href="mailto:ryan.flipse@dot.state.fl.us">ryan.flipse@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>	Bruce Baker	C: 407-572-3881	<a href="mailto:bruce.baker@jr-davis.com">bruce.baker@jr-davis.com</a>

### OSCEOLA

#### SR 600/US 17-92 from West of Poinciana Boulevard to CR 535

**FIN #** 239714-1-52-01

**CONTRACT #** E5Z33

#### Conventional Pay Item

**PROJECT DESCRIPTION:** Widening U.S. 17-92 from two to four lanes.

				TIME	COST	
<b>CONTRACTOR:</b>	Southland Construction, Inc.	<b>LET DATE:</b>	10/02/2018	<b>ORIGINAL:</b>	1,000	\$23,467,500.98
<b>FED. AID #:</b>	N/A	<b>NTP:</b>	12/07/2018	<b>CURRENT:</b>	1,000	\$23,467,500.98
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	2/5/2019	<b>ELAPSED:</b>	76	\$2,157,300.92
		<b>WORK BEGAN:</b>	2/5/2019	<b>% ORIGINAL:</b>	7.60%	9.19%
		<b>EST. COMPLETION:</b>	Fall 2021	<b>% TO DATE:</b>	7.60%	9.19%

CONTACT		PHONE	EMAIL
<b>PROJECT ADMINISTRATOR</b>	George Sawaya	C: 407-509-6396	<a href="mailto:georgesawaya@hillintl.com">georgesawaya@hillintl.com</a>
<b>FDOT PROJECT MANAGER</b>	Jonathan Duazo	O: 321-319-8114 C: 407-625-5624	<a href="mailto:jonathan.duazo@dot.state.fl.us">jonathan.duazo@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>	George Jaoude	C: 321-230-2559	<a href="mailto:George.J@southlandconstruction.com">George.J@southlandconstruction.com</a>



## Project Status Report as of April 25, 2019

### OSCEOLA

#### SR 600/US 17-92 at Westgate Drive

<b>FIN #</b>	437599-1-52-01
<b>CONTRACT #</b>	E5Z47

#### Lump Sum

**PROJECT DESCRIPTION:** Resurfacing and changing median access at the intersection of South Orange Blossom Trail and Westgate Drive

				TIME	COST	
<b>CONTRACTOR:</b>	Valencia Construction Group	<b>LET DATE:</b>	12/04/2018	<b>ORIGINAL:</b>	110	\$490,000.00
<b>FED. AID #:</b>	N/A	<b>NTP:</b>	2/12/2019	<b>CURRENT:</b>	111	\$490,000.00
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	3/14/2019	<b>ELAPSED:</b>	39	\$54,404.00
		<b>WORK BEGAN:</b>	3/18/2019	<b>% ORIGINAL:</b>	35.45%	11.10%
		<b>EST. COMPLETION:</b>	Spring 2019	<b>% TO DATE:</b>	35.14%	11.10%

CONTACT		PHONE	EMAIL
<b>PROJECT ADMINISTRATOR</b>	Ryan Flipse	O: 321-319-8134 C: 407-625-0342	<a href="mailto:ryan.flipse@dot.state.fl.us">ryan.flipse@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>	Vikaash Maharaj	C: 407-625-3799	<a href="mailto:vikaash@valenciacc.us">vikaash@valenciacc.us</a>

### SEMINOLE

#### Widening US 17/92 from Shepard Road to Lake Mary Boulevard

<b>FIN #</b>	240196-1-52-01
<b>CONTRACT #</b>	T5557

#### Conventional Pay Item

**PROJECT DESCRIPTION:** Reconstruct US 17/92 from Shepard Road to Lake Mary Boulevard from a rural four-lane roadway to an urban six-lane roadway. This contract includes construction of a new bridge to replace the existing box culvert at Soldiers Creek.

				TIME	COST	
<b>CONTRACTOR:</b>	Bergeron Land Development	<b>LET DATE:</b>	12/09/2015	<b>ORIGINAL:</b>	990	\$53,326,000.00
<b>FED. AID #:</b>	N/A	<b>NTP:</b>	2/09/2016	<b>CURRENT:</b>	1,189	\$54,640,017.31
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	5/31/2016	<b>ELAPSED:</b>	1,056	\$42,044,206.72
		<b>WORK BEGAN:</b>	5/31/2016	<b>% ORIGINAL:</b>	106.67%	78.84%
		<b>EST. COMPLETION:</b>	Summer 2019	<b>% TO DATE:</b>	88.81%	76.95%

CONTACT		PHONE	EMAIL
<b>PROJECT ADMINISTRATOR</b>	Chris Davis	O: 321-972-8616 C: 407-466-4151	<a href="mailto:cdavis@metriceng.com">cdavis@metriceng.com</a>
<b>FDOT PROJECT MANAGER</b>	Jeff Oakes	O: 407-482-7835 C: 407-832-1354	<a href="mailto:jeff.oakes@dot.state.fl.us">jeff.oakes@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>	Michael Heim	C: 954-295-2045	<a href="mailto:mheim@bergeroninc.com">mheim@bergeroninc.com</a>

### SEMINOLE

#### SR 46 (East 25th Street) from Mellonville Avenue to SR 415 (East Lake Mary Boulevard)

<b>FIN #</b>	240216-2-52-01
<b>CONTRACT #</b>	T5548

#### Conventional Pay Item

**PROJECT DESCRIPTION:** Widen SR 46 (East 25th Street) to a four-lane roadway, including the addition of bike lanes and sidewalk.

				TIME	COST	
<b>CONTRACTOR:</b>	Southland Construction, Inc	<b>LET DATE:</b>	2/24/2016	<b>ORIGINAL:</b>	860	\$26,475,089.42
<b>FED. AID #:</b>	3141040P	<b>NTP:</b>	4/20/2016	<b>CURRENT:</b>	1,058	\$26,353,775.37
<b>FUND TYPE</b>	Construction	<b>TIME BEGAN:</b>	5/9/2016	<b>ELAPSED:</b>	1,075	\$26,462,210.73
		<b>WORK BEGAN:</b>	5/9/2016	<b>% ORIGINAL:</b>	125.00%	99.95%
		<b>EST. COMPLETION:</b>	Spring 2019	<b>% TO DATE:</b>	101.61%	100.41%

Project Accepted April 18, 2019

CONTACT		PHONE	EMAIL
<b>PROJECT ADMINISTRATOR</b>	Charles Long	O: 407-482-7830 C: 407-625-7591	<a href="mailto:charles.long@dot.state.fl.us">charles.long@dot.state.fl.us</a>
<b>CONTRACTOR'S PROJECT MANAGER:</b>	George Jaoude	C: 407-889-9844	<a href="mailto:georgej@southlandconstruction.com">georgej@southlandconstruction.com</a>



# Project Status Report as of April 25, 2019

LAKE AND SEMINOLE COUNTIES						
SR 429/46 from west of Old McDonald Road to east of Wekiva Park Road (Wekiva Parkway Section 6)						
FIN #	238275-7-52-01					
CONTRACT #	E5Y47					
Design Build						
<b>PROJECT DESCRIPTION:</b> Design 5.5 miles of limited access toll road largely along the existing State Road 46 corridor from west of Old MacDonald Road to east of Wekiva Park Road. The project will include designing: an additional non-tolled, service road for local travel; a new, higher-profile bridge that is aesthetically pleasing over the Wekiva River; and, three wildlife bridges to allow animals to pass safely between the Seminole State Forest, Rock Springs Run State Reserve and Lower Wekiva River Preserve.						
					TIME	COST
CONTRACTOR:	Superior Construction Co. Southeast	LET DATE:	3/22/2017	ORIGINAL:	1,270	\$234,544,468.00
FED. AID #:	3141036P	NTP:	6/27/2017	CURRENT:	1,360	\$232,375,345.09
FUND TYPE	Design Build	TIME BEGAN:	10/18/2017	ELAPSED:	664	\$126,747,209.28
		WORK BEGAN:	10/18/2017	% ORIGINAL:	52.28%	54.04%
		EST. COMPLETION:	Early 2021	% TO DATE:	48.82%	54.54%
CONTACT		PHONE		EMAIL		
CEI PROJECT ADMINISTRATOR		Araldo Larrazabal		C: 786-205-2699		<a href="mailto:arnaldo.larrazabal@rsandh.com">arnaldo.larrazabal@rsandh.com</a>
FDOT PROJECT MANAGER:		Rick Vallier		O: 386-943-5283 C: 386-846-4149		<a href="mailto:rick.vallier@dot.state.fl.us">rick.vallier@dot.state.fl.us</a>
CONTRACTOR'S PROJECT MANAGER:		Jeremy Andrews		C: 904-509-0868		<a href="mailto:jandrews@superiorfla.com">jandrews@superiorfla.com</a>

SEMINOLE						
SR 436 from Boston Avenue to east of Anchor Road						
FIN #	434412-1-52-01					
CONTRACT #	T5609					
Lump Sum						
<b>PROJECT DESCRIPTION:</b> Mill and resurface, provide a continuous turn lane on westbound SR 436 at the hospital entrance, pedestrian and drainage improvements, and intersection improvements at Maitland Avenue						
					TIME	COST
CONTRACTOR:	Atlantic Civil Constructors Corp.	LET DATE:	3/28/2018	ORIGINAL:	240	\$2,876,724.92
FED. AID #:	D517111B	NTP:	6/01/2018	CURRENT:	281	\$2,926,724.92
FUND TYPE	Construction	TIME BEGAN:	6/24/2018	ELAPSED:	233	\$2,825,685.12
		WORK BEGAN:	6/24/2018	% ORIGINAL:	97.08%	98.23%
		EST. COMPLETION:	Spring 2019	% TO DATE:	82.92%	96.55%
<b>Project Completed March 29, 2019</b>						
CONTACT		PHONE		EMAIL		
CEI PROJECT ADMINISTRATOR		Scott Stagg		O: 407-319-7460 C: 407-362-1309		<a href="mailto:ssagg@drmp.com">sstagg@drmp.com</a>
FDOT PROJECT MANAGER		Charles Long		O: 407-482-7830 C: 407-625-7591		<a href="mailto:charles.long@dot.state.fl.us">charles.long@dot.state.fl.us</a>
CONTRACTOR'S PROJECT MANAGER:		Chris Sousa		C: 407-277-8410		<a href="mailto:chris.sousa@atlantic-civil.com">chris.sousa@atlantic-civil.com</a>

SEMINOLE						
Pedestrian Safety Improvements - Ronald Reagan Blvd. from SR 434 to north of Palmetto Avenue						
FIN #	437931-1-52-01					
CONTRACT #	T5615					
Conventional Pay Item						
<b>PROJECT DESCRIPTION:</b> Pedestrian safety improvements along Ronald Reagan Blvd., including construction of buffered bike lanes, on-street parallel parking, brick pavers and signal modifications.						
					TIME	COST
CONTRACTOR:	American Lighting and Signalization LLC	LET DATE:	3/28/2018	ORIGINAL:	200	\$1,435,272.80
FED. AID #:	D517088B	NTP:	5/23/2018	CURRENT:	262	\$1,435,272.80
FUND TYPE	Construction	TIME BEGAN:	6/27/2018	ELAPSED:	266	\$628,063.67
		WORK BEGAN:	6/27/2018	% ORIGINAL:	133.00%	43.76%
		EST. COMPLETION:	Early 2019	% TO DATE:	101.53%	43.76%
CONTACT		PHONE		EMAIL		
PROJECT ADMINISTRATOR		Eric Plantier		O: 407-482-7847		<a href="mailto:eric.plantier@dot.state.fl.us">eric.plantier@dot.state.fl.us</a>
CONTRACTOR'S PROJECT MANAGER:		Travis Church		O: 904-886-4300 C: 904-334-7083		<a href="mailto:tchurch1@asplundh.com">tchurch1@asplundh.com</a>





# Project Status Report as of April 25, 2019

LAKE AND SEMINOLE COUNTIES						
SR 429/46 from Wekiva Park Road to Orange Boulevard (Wekiva Parkway Section 7A)						
<b>FIN #</b>	240200-2					
<b>CONTRACT #</b>	T5626					
Design Build						
<b>PROJECT DESCRIPTION:</b> This project includes 3.53 miles of limited access toll road largely along the existing State Road 46 corridor from a half mile east of Wekiva Park Road to Orange Boulevard. The project also includes design of a non-tolled road for local travel.						
					TIME	COST
<b>CONTRACTOR:</b>	Astaldi Construction Corp.	<b>LET DATE:</b>	12/06/2017	<b>ORIGINAL:</b>	1,454	\$108,299,973.17
<b>FED. AID #:</b>	3141042P	<b>NTP:</b>	3/02/2017	<b>CURRENT:</b>	1,519	\$108,374,973.17
<b>FUND TYPE</b>	Design Build	<b>TIME BEGAN:</b>	4/2/2018	<b>ELAPSED:</b>	386	\$28,222,641.17
		<b>WORK BEGAN:</b>	4/2/2018	<b>% ORIGINAL:</b>	26.55%	26.06%
		<b>EST. COMPLETION:</b>	Summer 2022	<b>% TO DATE:</b>	25.41%	26.04%
<b>CONTACT</b>		<b>PHONE</b>			<b>EMAIL</b>	
<b>CEI PROJECT ADMINISTRATOR</b>		David Bowden	O: 386-333-9537 C: 407-873-1905		<a href="mailto:dbowden@go-IEI.com">dbowden@go-IEI.com</a>	
<b>FDOT PROJECT MANAGER:</b>		Jeff Oakes	O: 407-482-7835 C: 407-832-1354		<a href="mailto:jeff.oakes@dot.state.fl.us">jeff.oakes@dot.state.fl.us</a>	
<b>CONTRACTOR'S PROJECT MANAGER:</b>		Allan Fadullon	C: 954-594-5848		<a href="mailto:a.fadullon@astaldi.com">a.fadullon@astaldi.com</a>	

Volusia & Seminole Counties						
Interstate Lighting I-4 in Seminole and Volusia Counties						
<b>FIN #</b>	435056-1-52-01, 435056-1-52-02, 435053-1-52-01					
<b>CONTRACT #</b>	T5572					
Conventional Pay Item						
<b>PROJECT DESCRIPTION:</b> Installation of new lighting and signing improvements at the I-4 interchanges with US 17/92, Dirksen Drive, SR 472, Orange Camp Road, SR 44 and US 92, and CR 15 at US 17/92.						
					TIME	COST
<b>CONTRACTOR:</b>	Chinchor Electric Inc.	<b>LET DATE:</b>	6/14/2017	<b>ORIGINAL:</b>	700	\$6,749,944.86
<b>CCEI:</b>	Mehta & Associates	<b>NTP:</b>	8/14/2017	<b>CURRENT:</b>	765	\$6,768,975.90
<b>FED. AID #:</b>	0042275I	<b>TIME BEGAN:</b>	12/12/2017	<b>ELAPSED:</b>	496	\$6,704,553.82
<b>FUND TYPE</b>	Construction	<b>WORK BEGAN:</b>	12/12/2017	<b>% ORIGINAL:</b>	70.86%	99.33%
		<b>EST. COMPLETION:</b>	Early 2020	<b>% TO DATE:</b>	64.84%	99.05%
<b>CONTACT</b>		<b>PHONE</b>			<b>EMAIL</b>	
<b>CEI SENIOR PROJECT ADMINISTRATOR</b>		Sam Saleh	C: 407.467.6250		<a href="mailto:hsaleh@mehateng.com">hsaleh@mehateng.com</a>	
<b>FDOT PROJECT MANAGER:</b>		Glenn Raney	O: 386.740.3524 C:386.846.4862		<a href="mailto:michael.raney@dot.state.fl.us">michael.raney@dot.state.fl.us</a>	
<b>CONTRACTOR'S PROJECT MANAGER:</b>		Brett Fudge	O: 386.774.1020 C: 386.804.0672		<a href="mailto:bfudge@chinchoelectric.com">bfudge@chinchoelectric.com</a>	

SEMINOLE COUNTY						
SR 429/46 from Orange Boulevard to Rinehart Road (Wekiva Parkway Section 8)						
<b>FIN #</b>	240200-4					
<b>CONTRACT #</b>	E5Z18					
Design Build						
<b>PROJECT DESCRIPTION:</b> Construct 2.63 miles of limited access toll road from Orange Boulevard to east of Rinehart Road. The project will include the new Wekiva Parkway interchange at I-4 that will connect with State Road 417.						
					TIME	COST
<b>CONTRACTOR:</b>	Lane Construction Corporation	<b>LET DATE:</b>	8/22/2018	<b>ORIGINAL:</b>	1,400	\$253,332,000.00
<b>FED. AID #:</b>	D517015B	<b>NTP:</b>	10/26/2018	<b>CURRENT:</b>	1,414	\$253,332,000.00
<b>FUND TYPE</b>	Design Build	<b>TIME BEGAN:</b>	10/26/2018	<b>ELAPSED:</b>	179	\$50,940,000.00
		<b>WORK BEGAN:</b>	10/26/2018	<b>% ORIGINAL:</b>	12.79%	20.11%
		<b>EST. COMPLETION:</b>	Late 2022	<b>% TO DATE:</b>	12.66%	20.11%
<b>CONTACT</b>		<b>PHONE</b>			<b>EMAIL</b>	
<b>CEI SENIOR PROJECT ENGINEER</b>		Bill Wages	O: 407-644-1898 C: 407-948-8281		<a href="mailto:bwages@metricng.com">bwages@metricng.com</a>	
<b>FDOT PROJECT MANAGER:</b>		Kevin Hayden	O: 386-943-5284		<a href="mailto:kevin.hayden@dot.state.fl.us">kevin.hayden@dot.state.fl.us</a>	
<b>CONTRACTOR'S PROJECT MANAGER:</b>		Kurt Mathiasmeier	C: 407-908-3229		<a href="mailto:kwmathiasmeier@laneconstruct.com">kwmathiasmeier@laneconstruct.com</a>	



### Board Meeting Highlights – May 8, 2019

- **Chairwoman’s Announcements:** Commissioner Viviana Janer opened the meeting at 9:00 a.m. and welcomed everyone. Commissioner Victoria Siplin led the Pledge of Allegiance. Commissioner Janer noted that new Board members Commissioner Christine Moore and Commissioner Jay Zembower attended the MPOAC Institute and they spoke briefly about their experience. She congratulated Mayor John Dowless on the Belle Isle Commission recently electing him Mayor.
- **MetroPlan Orlando Executive Director’s Announcements:** Mr. Gary Huttman called attention to the numerous events staff participated in since the March Board meeting. He reported that no alternates were in attendance and introduced new Board member, Mr. M. Carson Good, representing Greater Orlando Aviation Authority. He noted guests in attendance which included Mr. Jim Martin, FHWA, Mr. Jim Harrison, LYNX and recipients of ReThink’s Best Workplaces for Commuters designation. In addition, Mr. John Wayne Smith and Ms. Angela Drzewiecki were in attendance to provide the legislative update later in the agenda. Mr. Huttman called attention to Ms. Cathy Goldfarb’s recent tenth anniversary at MetroPlan Orlando, SunRail’s fifth anniversary, Ms. Crystal Mercedes departing her position at MetroPlan Orlando and Ms. Nicole Nason’s appointment as the new Federal Highway Administrator. He reported that there was a good turnout for the April Board Workshop and that MetroPlan Orlando recently hosted a SunRail briefing and Tour for a group from Polk County. Mr. Huttman congratulated Ms. Cynthia Lambert, Ms. Mary Anne Horne and Ms. Virginia Whittington on their five FPRA awards. He informed Board members that a decision had been made to conduct the Strategic Business Plan Workshop during a portion of the June and July Board meetings.
- **Agenda Review:** Mr. Huttman called attention to two changes to the agenda. Mr. Stephen Alianiello would present the ReThink presentation and Ms. Rakinya Hinson would make the FDOT Certification presentation.
- **Public Comments:** None.
- Unanimously **Approved** Consent Items: A-K.
- Unanimously **Approved** the FDOT Amendment to the FY 2018/2019-2022/23 Transportation Improvement Program (TIP).
- **Other Business:** Presentations included: **ReThink Your Commute Report on Best Work Places** (Stephen Alianiello, ReThink); **Silver Star Road Project** (Nick Lepp, MetroPlan Orlando); **FDOT Certification** (Rakinya Hinson, FDOT); **Report on the 2019 Legislative Session** (John Wayne Smith, PSM)
- **Board Member Comments:** None
- **Public Comments:** Mr. David Bottomley commented on the lack of adequate truck parking and suggested looking at how Hillsborough County has addressed the problem.
- **Next Board Meeting – June 12, 2019 at MetroPlan Orlando**



(/)

Home (/) | News and Events (/news-events/)

## LYNX BOARD MEMBERS WILL RIDE CENTRAL FLORIDA PUBLIC TRANSIT TO BOARD MEETING DURING APTA'S GET ON BOARD DAY

Posted: April 24, 2019

Each board member of the Central Florida Regional Transportation Authority (LYNX) will show their support of public transit by riding various modes of public transportation to the April 25 oversight committee (10:30 a.m.) or board meeting (1 p.m.).

This will be in support of the new American Public Transportation Association advocacy day, Get on Board Day. The mission is to raise national awareness and support by generating and increasing support for public transportation among riders and non-riders, elected officials and stakeholders.

Board member travel will be highlighted across various LYNX social media channels.

- [Facebook.com/golynx](https://www.facebook.com/golynx/) (<https://www.facebook.com/golynx/>)
- [Twitter.com/lynxbusorlando](https://twitter.com/lynxbusorlando) (<https://twitter.com/lynxbusorlando>)
- [Instagram.com/golynx](https://www.instagram.com/golynx/?hl=en) (<https://www.instagram.com/golynx/?hl=en>)

-LYNX-

*For more information please contact Matt Friedman, Director of Marketing Communications, at 407-254-6206 or [mfriedman@golynx.com](mailto:mfriedman@golynx.com) (<mailto:mfriedman@golynx.com>).*

**[« back to press releases \(/news-events/press-releases.shtml\)](/news-events/press-releases.shtml)**