



COMMUNITY ADVISORY COMMITTEE AGENDA

December 4, 2019 • 9:30 A.M.

**COMMUNITY ADVISORY COMMITTEE
MEETING NOTICE**

DATE: Wednesday, December 4, 2019

LOCATION: MetroPlan Orlando
David L. Grovdahl Board Room
250 S. Orange Avenue, Suite 200
Orlando, FL 32801
[Click here for Directions to Our Office](#)

TIME: 9:30 a.m.

AGENDA

Thank you for silencing your cell phones during the meeting.



Wireless Access Available
Network = MpoGuest
Password = mpoaccess

-
- I. CALL TO ORDER
 - II. PLEDGE OF ALLEGIANCE
 - III. CHAIRMAN'S COMMENTS – Chairman Atlee Mercer
 - IV. AGENDA REVIEW – Ms. Mary Ann Horne
 - V. CONFIRMATION OF QUORUM – Ms. Cathy Goldfarb
 - VI. PUBLIC COMMENTS ON ACTION ITEMS

Comments from the public will be heard pertaining to Action Items on the agenda for this meeting. People wishing to speak must complete a “Speakers Introduction Card” at the reception desk. Each speaker is limited to two minutes. People wishing to speak on other items will be acknowledged under Agenda Item XI.

VII. ACTION ITEMS

A. Approval of October 23, 2019 Meeting Minutes (Tab 1)

Approval is requested of the October 23, 2019 meeting minutes, provided at **Tab 1**.

B. Amendment to 2040 LRTP (Tab 2)

Mr. Nick Lepp, MetroPlan Orlando staff, is requesting the CAC to recommend that the 2040 Long Range Transportation Plan (LRTP) be amended to include several Florida's Turnpike Enterprise, CFX and local projects as well as a new flyover at the Maitland Blvd./Maitland Avenue intersection. More information is provided in an attachment in **Tab 2**.

C. Amendment to FY 2024/25 - 2039/40 PPL (Tab 3)

Mr. Nick Lepp, MetroPlan Orlando staff, is requesting the CAC to recommend that the FY 2024/25 - 2039/40 Prioritized Project List (PPL) be amended to include the Maitland Blvd./Maitland Avenue flyover and bicycle and pedestrian connectivity improvements at the Altamonte Springs SunRail station. Information on this request is provided in **Tab 3**.

D. FTE Amendment to FY 2019/20 - 2023/24 TIP (Tab 4)

Mr. Keith Caskey, MetroPlan Orlando staff, is requesting the CAC to recommend that the FY 2019/20 - 2023/24 TIP be amended to include funding changes for two new interchange projects at SR 528 and Voltaire Road and Florida's Turnpike and Taft-Vineland Road. A letter from Florida's Turnpike Enterprise (FTE) explaining the amendment request is provided in **Tab 4**, along with a fact sheet prepared by MetroPlan Orlando staff and the draft resolution to be presented at the December 11th Board meeting.

E. FDOT Amendment to FY 2019/20 - 2023/24 TIP (Tab 5)

Mr. Keith Caskey, MetroPlan Orlando staff, is requesting the CAC to recommend that the FY 2019/20 - 2023/24 TIP be amended to include two LYNX projects and a new truck parking facility at I-4 and US 17/92 in Seminole County. A letter from FDOT explaining the amendment request is provided in **Tab 5**, along with a fact sheet prepared by MetroPlan Orlando staff and the draft resolution to be presented at the December 11th Board meeting.

F. Election of CAC Officers (Tab 6)

Action is requested to approve the Officer Selection Subcommittee's nominations for the CAC Chairman and Vice-Chairman for 2020. Information on those who are interested in leadership is included at **Tab 6**.

VIII. PRESENTATIONS AND STATUS REPORTS

A. Presentation on FY 2020/21 - 2024/25 Tentative Five Year Work Program

Ms. Rakinya Hinson, FDOT, and Ms. Carol Scott, FTE, will present an overview of the new FY 2020/21 - 2024/25 Tentative Five Year Work Program.

B. Presentation on ATTAIN Program

Mr. Jeremy Dilmore, FDOT, will give a presentation on the current status of the Advanced Transportation Technology-AIN (ATTAIN) traffic management program in east Orange County.

C. Presentation on Strategic Plan

Ms. Virginia Whittington, MetroPlan Orlando staff, will give a presentation on MetroPlan Orlando's Strategic Plan, which will be presented for approval at the December 11th Board meeting.

D. Status Report on Legislative Priorities

Ms. Virginia Whittington, MetroPlan Orlando staff, will give a status report on MetroPlan Orlando's legislative priorities.

IX. GENERAL INFORMATION (Tab 7)

A. FDOT Monthly Construction Status Report

The latest FDOT Monthly Construction Status Report for the Orlando area is enclosed.

B. Variance Report on Currently Adopted and New Tentative Five Year Work Programs

A report from FDOT that includes projects from both the FY 2019/20 – 2023/24 Adopted Five Year Work Program and the FY 2020/21 – 2024/25 Tentative Five Year Work Program is enclosed. This report identifies the projects that were advanced, deferred, deleted, or moved out during the four common years (FY 2020/21 – 2023/24) of the two Work Programs.

C. FY 2018/19 Federally Funded Projects

A list of the highway, TSMO, bicycle and pedestrian, transit and aviation projects in the Orlando Urban Area for which Federal funding was obligated during FY 2018/19 has been prepared to meet the federal requirement for MPOs. This document can be accessed on the MetroPlan Orlando website at: <https://metroplanorlando.org/wp-content/uploads/Fed-Projects-1819.pdf>

D. Comparison of 2018 & 2019 BEBR Population Estimates

A spreadsheet and cover memo comparing 2018 and 2019 population estimates provided by the University of Florida Bureau of Economic and Business Research (BEBR) for Central Florida is enclosed.

E. MetroPlan Orlando Board Highlights

A copy of the November 13, 2019 Board Meeting Highlights is enclosed.

F. Approved 2020 Board/Committee Meeting Schedule

The approved 2020 MetroPlan Orlando Board and Committee Meeting Schedule is enclosed for information purposes.

G. 2020 Calendar

A memo from Mr. Huttman dated November 2019 along with a copy of MetroPlan Orlando's 2020 appreciation calendar will be provided at the meeting.

H. LYNX Press Releases

A set of press releases from LYNX is enclosed for information purposes.

I. Bicycle & Pedestrian Activities Update

Information on bicycle and pedestrian activities in the region will be provided at the meeting.

X. UPCOMING MEETINGS OF INTEREST

A. Next Community Advisory Committee meeting

The next CAC meeting will be on **January 22, 2020** at 9:30 a.m. As a reminder, the dates of the remaining CAC meetings for 2020 will be: 2/26/20; 4/22/20; 5/27/20; 6/24/20; 8/26/20; 10/28/20; 12/2/20.

B. 2045 MTP Working Group Meetings

MetroPlan Orlando's 2045 MTP Working Group is scheduled to meet in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801 on the following dates:

- **January 17, 2020** at 9:30 a.m.
- **March 19, 2020** at 9:30 a.m.
- **June 16, 2020** at 9:30 a.m.
- **August 11, 2020** at 9:30 a.m.
- **November 3, 2020** at 9:30 a.m.

C. Next MPO Board Meeting

The next MetroPlan Orlando Board meeting will be held on **December 11, 2019**, at 9:00 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

XI. MEMBER COMMENTS

XII. PUBLIC COMMENTS (GENERAL)

XIII. ADJOURNMENT

Public participation is conducted without regard to race, color, national origin, sex, age, disability, religion, or family status. Persons wishing to express concerns, who require special assistance under the Americans with Disabilities Act, or who require language services (free of charge) should contact MetroPlan Orlando by phone at (407) 481-5672 or by email at info@metroplanorlando.org at least three business days prior to the event.

La participación pública se lleva a cabo sin distinción de raza, color, origen nacional, sexo, edad, discapacidad, religión o estado familiar. Las personas que deseen expresar inquietudes, que requieran asistencia especial bajo la Ley de Americanos con Discapacidad (ADA) o que requieran servicios de traducción (sin cargo) deben ponerse en contacto con MetroPlan Orlando por teléfono (407) 481-5672 (marcar 0) o por correo electrónico info@metroplanorlando.org por lo menos tres días antes del evento.

TAB 1





metroplan orlando

A REGIONAL TRANSPORTATION PARTNERSHIP

COMMUNITY ADVISORY COMMITTEE
MEETING MINUTES

DATE: Wednesday, October 23, 2019

LOCATION: MetroPlan Orlando
250 S. Orange Avenue, Suite 200
Orlando, Florida 32801

TIME: 9:30 a.m.

Vice Chair Sarah Elbadri, presided

Members in attendance were:

Ms. Asima Azam, Orange County
Mr. Jeffrey Campbell, MetroPlan Appointee
Ms. Carolyn Campbell, MetroPlan Appointee
Ms. Nilisa Council MetroPlan Appointee
Ms. Sarah Elbadri, City of Orlando
Mr. Russ Hauck, City of Altamonte Springs
Mr. Brady Lessard, City of Sanford
Mr. Hector Lizasuain, Osceola County
Ms. Kayla Mitchell, MetroPlan Appointee
Ms. Theresa Mott, City of Apopka
Mr. R.J. Mueller, MetroPlan Appointee
Mr. Thomas O'Hanlon, Seminole County
Mr. Brindley Pieters, Seminole County
Mr. Jeff Piggrem, Alternate
Ms. Marissa Salas, MetroPlan Appointee
Mr. Tony Tizzio, Seminole County
Mr. Adam Valencic, MetroPlan Appointee
Ms. Theo Webster, MetroPlan Appointee
Ms. Venise White, MetroPlan Appointee
Mr. Scott Zubarik, MetroPlan Appointee

Others in attendance were:

Mr. George Speake, Sanford Airport
Ms. Rakinya Hinson, FDOT
Mr. Bruce Detweiler, LYNX

Members not in attendance were:

Mr. Edmund Cid, City of Kissimmee
Mr. Bill Dehlinger, MetroPlan Appointee
Mr. Gregory Eisenberg, MetroPlan Appointee
Mr. Douglas Henley, Alternate
Mr. Tyghe (T.J.) Legacy-Cole,
MetroPlan Appointee
Mr. Atlee Mercer, Osceola County
Ms. Gigi Moorman, Orange County
Mr. Casmere Shaw, Osceola County
Dr. Dan Stephens, MetroPlan Appointee
Vacant, MetroPlan Appointee
Vacant, MetroPlan Appointee
Vacant, City of St. Cloud
Vacant, Orange County

Mr. Nick Lepp, MetroPlan Orlando
Mr. Alex Trauger, MetroPlan Orlando
Mr. Eric Hill, MetroPlan Orlando
Mr. Keith Caskey, MetroPlan Orlando
Ms. Lara Bouck, MetroPlan Orlando
Ms. Sarah Larsen, MetroPlan Orlando
Mr. Jason Loschiavo, MetroPlan Orlando
Ms. Leilani Vaiaoga, Metroplan Orlando
Ms. Mary Ann Horne, Metroplan Orlando
Ms. Cynthia Lambert, MetroPlan Orlando
Ms. Cathy Goldfarb, MetroPlan Orlando

A complete listing of other attendees may be obtained upon request.

I. CALL TO ORDER

Vice Chair Sarah Elbadri called the Community Advisory Committee meeting to order at 9:34 a.m.

II. PLEDGE OF ALLEGIANCE

Mr. Tom O'Hanlon led the Committee in the Pledge of Allegiance.

III. CHAIRMAN'S COMMENTS

Vice Chair Elbadri welcomed everyone. She told CAC members that a video of Mr. Jarrett Walker, from his presentation at the Orlando Economic Partnership, is planned for later in the meeting.

Mr. Tom O'Hanlon spoke briefly about autonomous vehicles and that planning for them needs to be done in transportation. He noted that his Tesla now has a summon command available, which he is frequently using. Mr. O'Hanlon added that not everyone is aware that there are cars on the roads right now that can drive themselves.

IV. AGENDA REVIEW

Ms. Mary Ann Horne thanked CAC Members who attended the Strategic Plan Board and Committee Retreat. She told committee members that a draft of the Strategic Plan will be presented at the December CAC meeting. She introduced new MetroPlan Orlando staff member, Ms. Jasmine Blais. Ms. Horne noted that committee members had requested a list of local government contacts and a presentation on traffic congestion 101 and Mr. Eric Hill is working on those requests. She called attention to the request by Mr. Jeff Piggrem to amend the June 26, 2019 meeting minutes based on studies that had been done. Mr. Piggrem forwarded staff the studies he was citing and staff reviewed them. Mr. Nick Lepp provided a memo regarding the issue and he reported to the committee that to date, no preferred alternative has been presented to the MetroPlan Orlando Board for action. Ms. Horne told CAC members FDOT is looking for input on their Florida Transportation Plan (FTP) and have an online survey available to gather input from the public. She reported that there was no bike/ped report for October, Best Foot Forward kicked off in Seminole County October 2nd and a Blind Americans Awareness event was held October 18th. In addition, Ms. Horne informed CAC members that there will be a video of Jarrett Walker's presentation to the Orlando Economic Partnership under presentations, CAV Workshops are planned in Orange,

Osceola and Seminole Counties and Ms. Rakinya Hinson will be the presenter for FDOT's 2045 Florida Transportation Plan.

V. CONFIRMATION OF QUORUM

Ms. Cathy Goldfarb confirmed that a quorum was present.

VI. PUBLIC COMMENTS ON ACTION ITEMS

None.

VII. ACTION ITEMS

A. Approval of August 28, 2019 Meeting Minutes

Approval was requested of the August 28, 2019 meeting minutes, which were provided.

MOTION: Mr. Brindley Pieters moved for approval of the August 28, 2019 meeting minutes
Ms. Nilisa Council seconded the motion, which passed unanimously.

B. FDOT Amendment to FY 2019/20 - 2023/24 TIP

Mr. Keith Caskey, MetroPlan Orlando staff, requested the CAC to recommend that the FY 2019/20 - 2023/24 Transportation Improvement Program (TIP) be amended to include funds rolling forward from FY 2018/19 to FY 2019/20 for LYNX's transportation disadvantaged program and a \$2 million FTA grant for LYNX to purchase 7 new battery electric buses (BEBs) for the LYMMO downtown circulator. A letter from FDOT explaining the amendment request was provided, along with a fact sheet prepared by MetroPlan Orlando staff, the draft resolution to be presented at the November 13th Board meeting, and a press release regarding the BEB project. Mr. Tom O'Hanlon requested an update from LYNX on their autonomous vehicle efforts.

MOTION: Ms. Theo Webster moved for approval of the amendment to the FY 2019/20 - 2023/24 Transportation Improvement Program (TIP). Mr. Jeffrey Campbell seconded the motion, which passed unanimously

C. Appointment of Officer Selection Subcommittee

Action was requested to approve the establishment of a subcommittee to select candidates to serve as the CAC Chairman and Vice-Chairman from January through December 2020. Vice-Chair Elbadri requested three to five volunteers representing the three counties for the officer selection subcommittee. Mr. Hector Lizasuain, Mr. Tom O'Hanlon and Ms. Karolyn Campbell volunteered to serve.

MOTION: Ms. Theo Webster moved for approval of Mr. Hector Lizasuain, Mr. Tom O'Hanlon and Ms. Karolyn Campbell serving on the officer selection subcommittee. Ms. Theresa Mott seconded the motion, which passed unanimously.

D. Approval of the Proposed 2020 Board/Committee Meeting Schedule

Approval was requested of the 2020 MetroPlan Orlando Board/Advisory Committee Meeting Schedule, a copy of which was provided.

MOTION: Mr. Tom O'Hanlon moved for approval of the 2020 MetroPlan Orlando Board/Advisory Committee Meeting Schedule. Ms. Marissa Salas seconded the motion, which passed unanimously.

VIII. PRESENTATIONS AND STATUS REPORTS

A. Presentation on 2045 Florida Transportation Plan

Ms. Rakinya Hinson, FDOT, gave a presentation on FDOT's 2045 Florida Transportation Plan. Ms. Hinson called attention to a survey she will be conducting as part of her presentation. She reviewed what the Florida Transportation Plan is, why it is important, the three main elements, vision, policy and implementation and goals. She told CAC members that the plan has a 25 year horizon. Ms. Hinson noted that FDOT was looking for input from their nine county area and two subcommittees have been formed comprised of representatives from steering committee organizations. The two subcommittees are Automated, Connected, Electric and Shared (ACES) and Resilience. Committee members were asked to respond to a series of survey questions via their smartphones and the results will be emailed to them after the meeting. Ms. Hinson explained what would be done with the input received and she provided information on upcoming FTP events and meetings. Discussion ensued regarding the region represented on the subcommittee, handling of the technology and data and updates for CAC on meetings to be held.

B. Presentation on Orlando Sanford International Airport

Mr. George Speake, Sanford Airport Authority, gave a presentation on the latest activities at the Orlando Sanford International Airport. Mr. Speake provided passenger statistics, ranking, airlines and their markets and economic impact information for Orlando Sanford International Airport. He reviewed the current projects and the non-aviation master plan. Mr. Speake called attention to events planned for 2020 including an Aviation Day and a Space and Air Show. Discussion ensued regarding percentage of travel in or out of the airport and average length of stay, jobs generated, British Charter flights, and dense residential housing around the airport.

C. Status Update on Florida Sunshine Law Requirements

Ms. Cynthia Lambert, MetroPlan Orlando staff, reported on a recent legal opinion by MetroPlan Orlando's attorney on Florida Sunshine Law requirements. The legal opinion involved Sunshine Law requirements if two or more committee members serve on a committee outside of MetroPlan Orlando. Ms. Lambert told CAC members that Sunshine Law would require those meetings to be posted, open to the public and held in a publicly accessible location and minutes would need to be composed for the meeting.

D. Video Presentation on Transit, Featuring Jarrett Walker

CAC members watched a portion of a national transit expert Jarrett Walker's speech to the Orlando Economic Partnership on why transit is a crucial part of the transportation system and

how communities can make it work better. The link to the video was emailed out to CAC members after the meeting so they could watch the entire presentation if they would like.

IX. GENERAL INFORMATION

A. FDOT Quarterly Variance Report

The latest FDOT Quarterly Variance Report for the Orlando area was provided.

B. FDOT Monthly Construction Status Report

The latest FDOT Monthly Construction Status Report for the Orlando area was provided.

C. Air Quality Report

The latest air quality report for the MetroPlan Orlando area was provided.

D. MetroPlan Orlando Board Highlights

A copy of the September 11, 2019 Board Meeting Highlights was provided.

E. LYNX Press Releases

A set of press releases from LYNX was provided.

F. Bicycle & Pedestrian Activities Update

Information on bicycle and pedestrian activities in the region was not available at this time.

X. UPCOMING MEETINGS OF INTEREST

A. Next Community Advisory Committee meeting

The next CAC meeting will be on December 4, 2019 at 9:30 a.m. This is the final meeting of the CAC in 2019.

B. Next MPO Board Meeting

The next MetroPlan Orlando Board meeting was held on November 13, 2019, at 9:00 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

B. CAV Readiness Workshops

MetroPlan Orlando hosted workshops to help the public and local jurisdictions understand what connected and autonomous vehicles (CAV) are, and how the region can prepare for them. One workshop was held in each county:

- Tuesday, October 29, 5 - 6:30 p.m. - Osceola County at the Kissimmee Civic Center (201 E Dakin Ave, Kissimmee, FL 34741)
- Tuesday, November 12, 5 - 6:30 p.m. - Seminole County at the Lake Mary Events Center (260 N Country Club Rd, Lake Mary, FL 32746)

- Tuesday, November 19, 5 - 6:30 p.m. – Orange County at the First United Methodist Church (142 E Jackson St, Orlando, FL 32801)

D. 2045 MTP Working Group Meeting

The next meeting of the 2045 MTP Working Group was held November 19, 2019 at 10:30 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801. A roster of working group members that was requested at the last CAC meeting was provided.

XI. MEMBER COMMENTS

Mr. Russ Hauck commented on a recent newspaper article about SunRail uncollected fare issues.

XII. PUBLIC COMMENTS (GENERAL)

None.

XIII. ADJOURNMENT

There being no further business, the meeting adjourned at 11:28 a.m.

Respectfully transcribed and submitted by Ms. Cathy Goldfarb, MetroPlan Orlando.

Approved this 4th day of December 2019.

Mr. Atlee Mercer, Chairman

Ms. Cathy Goldfarb,
Senior Board Services Coordinator

As required by Section 286.0105, Florida Statutes, MetroPlan Orlando hereby notifies all interested parties that if a person decides to appeal any decision made by MetroPlan Orlando with respect to any matter considered at such meeting or hearing, he or she may need to ensure that a verbatim record is made to include the testimony and evidence upon which the appeal is to be based.

TAB 2





Board Action Fact Sheet

Meeting Date: December 11, 2019

Agenda Item: TBD

Roll Call Vote: No

Action Requested:	MetroPlan Orlando Staff requests approval of amendments and modifications to the 2040 Long Range Transportation Plan (LRTP) to include projects previously identified as needs through the long range planning process or as a need by our local government partner through their comprehensive planning process.
Reason:	Amendments/modifications to the adopted 2040 LRTP are necessary between the Transportation Improvement Plan and the Long Range Transportation Plan.
Summary/Key Information:	<p>Items of particular significance for our Committees and the Board are as follows:</p> <ul style="list-style-type: none">• Add the Maitland Blvd at Maitland Ave Urban Interchange;• Three projects for the Florida Turnpike Enterprise;• Two projects for the Central Florida Expressway;• Five projects in Orange County; and• Two projects in the City of Orlando.
MetroPlan Budget Impact:	None
Local Funding Impact:	Included in the local governments Capital Improvement Programs
Committee Action:	<p>CAC: to be determined TSMO: to be determined TAC: to be determined MAC: to be determined</p>
Staff Recommendation:	Recommends approval
Supporting Information:	<p>The following documents are provided at Agenda Tab <TBD>:</p> <ol style="list-style-type: none">1) Amendment Request from City of Maitland2) Amendment Request from Florida Turnpike Enterprise;3) Amendment Request from Central Florida Expressway; and4) PDF Copy of Presentation Slides.

Mayor
A. Dale McDonald
Vice Mayor
John P. Lowndes
Council Members
Beverly J. Reponen
Michael E. Thomas
Michael C. Wilde



City Manager
Sharon M. Anselmo, CPA
Assistant City Manager
Mark Reggentin
City Clerk
Maria Waldrop, MMC

September 9, 2019

Nick Lepp, AICP, CIP
Director of Transportation Planning
MetroPlan Orlando
The Park Building 250 S. Orange Avenue
Suite 200
Orlando, FL 32801

Dear Mr. Lepp:

As recently discussed with you and Mr. Huttman, there are two distinctly different, but interrelated state roadway issues in the City of Maitland that urgently deserve an amendment to the MetroPlan Long Range Transportation Plan (LRTP). Said amendment(s) would specifically include intersection improvements to Maitland Boulevard (SR 414)/Maitland Avenue AND improvements/modernization along the entirety of 17-92/Orlando Avenue within the city limits of the City of Maitland.

The aforementioned intersection/road improvements will have regional impacts for AM/PM peak hour performance for both Seminole and Orange County residents. Therefore, on behalf of the City of Maitland and our Seminole County friends to both the north and east, I request that the LRTP be amended/updated to reflect BOTH projects noted above.

Should you have any questions regarding the above request to amend the LRTP, please do not hesitate to contact me at your earliest convenience.

Sincerely,

A handwritten signature in blue ink, appearing to read "A. Dale McDonald", is written over a large, stylized blue circular mark.

A. Dale McDonald, Mayor
City of Maitland



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

KEVIN J. THIBAUT, P.E.
SECRETARY

November 7, 2019

Mr. Gary Huttman, AICP
Executive Director, MetroPlan Orlando
250 South Orange Avenue, Suite 200
Orlando, Florida 32801

RE: Request for Amendment to MetroPlan Orlando 2040 LRTP

Dear Mr. Huttman,

The Florida Department of Transportation, Florida's Turnpike Enterprise requests the following updates to the MetroPlan Orlando 2040 Long Range Transportation Plan (LRTP).

Update Table 12, Toll Facility Project List (page 40). Please include the projects below into the document as stylized.

Roadway	From	To	Improvement	Phases	Funded By
Florida's Turnpike Enterprise – Funded Projects					
SR91/Florida's Turnpike	Sand Lake Road	SR 408	Widening/Interchange Modifications	P	2025
SR 528/Beachline West Expwy	At Voltaire Drive		New Interchange	D	2030
SR 91/ Florida's Turnpike	At Taft Vineland Road		New Interchange	D	2030

Thank you for your assistance with this matter. If you have any questions, please contact me at (407) 264-3494.

Sincerely,

Siaosi Fine
MPO Liaison

cc: Nick Lepp, Carol Scott, Tim George

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

November 21, 2019

Mr. Gary Huttman, AICP
Executive Director, MetroPlan Orlando
250 South Orange Avenue, Suite 200
Orlando, FL. 32801

RE: Request for Amendment to MetroPlan Orlando 2040 LRTP

Dear Mr. Huttman,


The Central Florida Expressway Authority requests the following update to the MetroPlan Orlando 2040 Long Range Transportation Plan (LRTP).

Update Table 12: Toll Facilities Project List (page 41). Please include the project below into the document as stylized.

Roadway	From	To	Improvement Type	Phases	Funded By
Central Florida Expressway Authority – Funded Projects					
SR 429 / Stoneybrook West Parkway Interchange	At Stoneybrook West Parkway		New Interchange	D, C	FY 2021-2025

Thank you for your assistance with this matter. If you have any questions, please contact me at 407-690-5337.

Sincerely,



Will Hawthorne, PE
Director of Engineering

CC: Nick Lepp, AICP, MetroPlan Orlando
Glenn Pressimone, PE, CFX

Long Range Transportation Plan (2040) Amendments & Modifications



December 2019

Amendments


City of Maitland – PD&E for Maitland Ave. at Maitland Blvd. Urban Interchange

FTE – PD&E for Florida's Turnpike from Sand Lake Rd. to SR 408

FTE – Design for New Interchange at SR 528 & Voltaire Dr.

FTE – Design for New Interchange at Florida's Turnpike & Taft-Vineland Road

CFX – Design and Construction at SR 429 / Stoneybrook West interchange



Modifications – Orange Co.


Boggy Creek Rd. – Orange /Osceola Co Line to SR 417 – Widen to 4 Lanes

Lake Underhill Rd. – Econlockhatchee Tr. To Rouse Rd. – Widen to 4 Lanes

Econlockhatchee Tr. – Lake Underhill Rd. to SR 408 – Widen to 4 Lanes

Harzog Rd. – CR 545 to Flamingo Crossings Rd. – Widen to 4 Lanes


Tiny Rd. – Tilden Rd. to Bridgewater MS – Widen to 4 Lanes



Modifications – City of Orlando

Narcoossee Rd. – SR 417 to SR 528 – Widen to 6 Lanes

Dowden Rd. – Lennar Property to Starwood Property – New 4 Lane Road




Action Requested

Suggested Motion:

Move approval of the amendments and modifications to the 2040 Long Range Transportation Plan as presented.





TAB 3





Board Action Fact Sheet

Meeting Date: December 11, 2019

Agenda Item: TBD

Roll Call Vote: No

Action Requested:	MetroPlan Orlando Staff requests approval of amendments to the 2025-2040 Project Priority List (PPL) to include one project amended to the Long Range Transportation Plan, and a project previously on the PPL that is funded, but needs to be on current PPL for consistency.
Reason:	Amendments are necessary to be consistent with the LRTP and the TIP
Summary/Key Information:	<p>Items of particular significance for our Committees and the Board are as follows:</p> <ul style="list-style-type: none">• Add the Maitland Blvd. at Maitland Avenue Urban Interchange project as #71 in the State Roadway Projects list; and• Add the Altamonte Springs East-West Trail Connector from Sanlando Springs Park to the Altamonte Springs SunRail station back on the Regional Trail list for the sake of consistency, since this project is funded in the FY 2020/21 – 2024/25 Tentative Five Year Work Program
MetroPlan Budget Impact:	None
Local Funding Impact:	Included in the local governments Capital Improvement Programs
Committee Action:	CAC: to be determined TSMO: to be determined TAC: to be determined MAC: to be determined
Staff Recommendation:	Recommends approval
Supporting Information:	None

TAB 4





Board Action Fact Sheet

Meeting Date: December 11, 2019

Agenda Item: IX.A (Tab 2)

Roll Call Vote: Yes

Action Requested:	Florida's Turnpike Enterprise requests approval of an amendment to the FY 2019/20 - 2023/24 Transportation Improvement Program.
Reason:	Funding for two new FTE interchange projects is being moved out beyond FY 2023/24 in the Adopted Five Year Work Program.
Summary/Key Information:	<p>Items of particular significance for our Committees and the Board are as follows:</p> <ul style="list-style-type: none">• The interchange project at SR 528 and Voltaire Road currently has \$4,500,000 and \$1,500,000 in PKYI funds programmed for design in FY 2019/20 and FY 2020/21 respectively. The proposed amendment will program \$1,000 and \$0 in PKYI funds for design in FY 2019/20 and FY 2020/21 respectively.• The interchange project at Florida's Turnpike and Taft-Vineland Road currently has \$3,000,000 and \$1,000,000 in PKYI funds programmed for design in FY 2019/20 and FY 2020/21 respectively. The proposed amendment will program \$100,000 and \$0 in PKYI funds for design in FY 2019/20 and FY 2020/21 respectively.• The design funds for both of these projects were moved outside of the FY 2019/20 - 2023/24 Adopted Five Year Work Program as a result of priorities being reevaluated to maintain a balanced finance plan.
MetroPlan Budget Impact:	None
Local Funding Impact:	None
Committee Action:	CAC: To be taken up on December 4, 2019 MAC: To be taken up on December 5, 2019 TSMO: To be taken up on December 6, 2019 TAC: To be taken up on December 6, 2019
Staff Recommendation:	Recommends approval
Supporting Information:	These documents are provided at Tab 2: FDOT letter dated November 12, 2019 Proposed Board Resolution No. 19-10



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

KEVIN J. THIBAUT, P.E.
SECRETARY

November 12, 2019

Gary Huttman, AICP
Executive Director, MetroPlan Orlando
250 South Orange Avenue, Suite 200
Orlando, Florida 32801

RE: Request for Amendment to FY 2019/20 to FY 2023/24 Transportation Improvement Program

Dear Mr. Huttman,

The Florida Department of Transportation, Florida's Turnpike Enterprise (Turnpike) requests the following amendment to the MetroPlan Orlando FY 2019/20 to FY 2023/24 Transportation Improvement Program (TIP). This request is being made in conjunction with the changes to FDOT's Work Program.

Toll Road Projects - Florida's Turnpike Enterprise **Orange County**

FM#444979-1 SIS Project SR 528, at Milepost 6 (E of Florida's Turnpike) – New Interchange – Sponsor: Turnpike

Current TIP Status:

Project is funded for Fiscal Years 2019/20 and 2020/2021.

Current TIP:

Location	Phase	Original Funding Type	Original Amount	Fiscal Year
SR 528, at Milepost 6 (E of Florida's Turnpike)	PE	PKYI	\$4,500,000	2019/20
	PE	PKYI	\$1,500,000	2020/21
		TOTAL:	\$6,000,000	

Proposed Amendment:

Location	Phase	Original Funding Type	Original Amount	Fiscal Year
SR 528, at <i>Voltaire Drive</i>	PE	PKYI	\$1,000	2019/20
	PE	PKYI	\$0	2020/21
		TOTAL:	\$1,000	

Difference: -\$5,999,000

FM#444980-1 SIS Project Florida's Turnpike, at Milepost 253 – New Interchange – Sponsor: Turnpike

Current TIP Status:

Project is funded for Fiscal Years 2019/20 and 2020/2021.

Current TIP:

Location	Phase	Original Funding Type	Original Amount	Fiscal Year
Florida's Turnpike, at Milepost 253	PE	PKYI	\$3,000,000	2019/20
	PE	PKYI	\$1,000,000	2020/21
		TOTAL:	\$4,000,000	

Proposed Amendment:

Location	Phase	Original Funding Type	Original Amount	Fiscal Year
Florida's Turnpike, at Taft Vineland Road	PE	PKYI	\$100,000	2019/20
	PE	PKYI	\$0	2020/21
		TOTAL:	\$100,000	

Difference: -\$3,900,000

Explanation: During the Project Development and Environment Study (FPID: 438547-1) for the Ultimate Interchange at Florida's Turnpike and SR 528, the Turnpike identified two new potential interchanges: FPID 444979-1, SR 528 at Voltaire Drive, and FPID 444980-1, Florida's Turnpike at Taft Vineland Road. These new interchanges were funded for full design (PE) in FY 2020 and FY 2021 in the FY 2019/20 to FY 2023/24 MetroPlan TIP.

Subsequent changes to the FDOT Work Program, as a result of priorities being reevaluated to maintain a balanced finance plan, moved much of the PE funding outside of the Adopted FDOT Five-Year Work Program. This TIP amendment request will result in consistent funding representation between the MetroPlan TIP and the Adopted FDOT Work Program.

Thank you for your assistance in this matter. If you have any questions, please call me at (407) 264-3494.

Sincerely,



Siaosi Fine
MPO Liaison

cc: Keith Caskey, Manager of Planning Services
Tim George, Turnpike Work Program Administrator

Resolution No. 19-10**Subject:****Amendment to the FY 2019/20 - 2023/24
Transportation Improvement Program**

WHEREAS, the Orlando Urbanized Area Metropolitan Planning Organization (MPO), d.b.a. MetroPlan Orlando, is the duly designated and constituted body responsible for carrying out the urban transportation planning and programming process for the Orlando Urbanized Area, including the Transportation Improvement Program; and

WHEREAS, the Florida Department of Transportation (FDOT) is requesting to amend the FY 2019/20 - 2023/24 Transportation Improvement Program (TIP) in accordance with the MetroPlan Orlando Internal Operating Procedures; and

WHEREAS, the requested amendments are described as follows:

Orange County

- FM #4449791– SR 528 at Voltaire Rd. – New Interchange – Replace \$4,500,000 in PKYI funds currently programmed for design in FY 2019/20 with \$1,000 in PKYI funds for design, and replace \$1,500,000 in PKYI funds currently programmed for design in FY 2020/21 with \$0 in PKYI funds for design;
- FM #4449801– Florida's Turnpike at Taft-Vineland Rd. – New Interchange – Replace \$3,000,000 in PKYI funds currently programmed for design in FY 2019/20 with \$100,000 in PKYI funds for design, and replace \$1,000,000 in PKYI funds currently programmed for design in FY 2020/21 with \$0 in PKYI funds for design; and

WHEREAS, the requested amendments described above is consistent with MetroPlan Orlando's project priorities and currently adopted Long Range Transportation Plan.

NOW, THEREFORE, BE IT RESOLVED by the MetroPlan Orlando Board that the Florida Department of Transportation's amendments to the FY 2019/20 - 2023/24 Transportation Improvement Program be approved as requested.

Passed and duly adopted at a regular meeting of the MetroPlan Orlando Board on the 11th day of December, 2019.

Certificate

The undersigned duly qualified as Chairman of the MetroPlan Orlando Board certifies that the foregoing is a true and correct copy of a Resolution adopted at a legally convened meeting of the MetroPlan Orlando Board.

Honorable Betsy VanderLey, Chairwoman

Attest:

Cathy Goldfarb, Sr. Board Services Coordinator
and Recording Secretary

TAB 5





Board Action Fact Sheet

Meeting Date: December 11, 2019

Agenda Item: IX.B (Tab 3)

Roll Call Vote: Yes

Action Requested:	FDOT requests approval of an amendment to the FY 2019/20 - 2023/24 Transportation Improvement Program.
Reason:	Funding is being rolled forward for one transit project and being added for another transit project, and a truck parking facility is being added.
Summary/Key Information:	<p>Items of particular significance for our Committees and the Board are as follows:</p> <ul style="list-style-type: none">• This amendment adds \$15,000,000 in FTA funds and \$3,750,000 in LF funds in FY 2019/20 and \$5,000,000 in FTA funds and \$1,250,000 in LF funds FY 2020/21 for land acquisition, design and construction of LYNX's new operations center in Osceola County.• The amendment rolls forward \$3,000,000 in FTA funds and \$50,000 in LF funds from FY 2018/19 to FY 2019/20 for LYNX's ITS program.• The amendment also adds a total of \$16,744,000 in state DDR and DIH funds from FY 2019/20 through FY 2025/26 for the design and right-of-way phases for a new truck parking facility near I-4 and US 17/92 in Seminole County.
MetroPlan Budget Impact:	None
Local Funding Impact:	None
Committee Action:	CAC: To be taken up on December 4, 2019 MAC: To be taken up on December 5, 2019 TSMO: To be taken up on December 6, 2019 TAC: To be taken up on December 6, 2019
Staff Recommendation:	Recommends approval
Supporting Information:	These documents are provided at Tab 3: FDOT letter dated November 13, 2019 Proposed Board Resolution No. 19-11



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 S. Woodland Boulevard
DeLand, Florida 32720-6834

KEVIN J. THIBAUT, P.E.
SECRETARY

November 13, 2019

Mr. Gary Huttman
Executive Director
MetroPlan Orlando
250 South Orange Ave., Suite 200
Orlando, FL 32801

Dear Mr. Huttman:

Subject: REQUEST FOR TRANSPORTATION IMPROVEMENT PROGRAM CHANGES

The Florida Department of Transportation (FDOT) requests the following changes to be made to MetroPlan Orlando Metropolitan Planning Organization's Adopted Fiscal Years 2019/2020 – 2023/2024 Transportation Improvement Program (TIP) in coordination with the corresponding changes to the Department's Adopted Work Program. Please make sure that you put the amendment date on your cover page of the amended TIP and the page of the TIP that the project is listed on.

ORANGE COUNTY

FM#246556-1 Orange - Central Florida Regional Transportation Authority (CFRTA)/LYNX – Federal Transit Administration (FTA) Section 5307 – Expansion of Operating Center Land Acquisition, Engineering, and Construction - Sponsor: LYNX

Current TIP Status:

Project phase is currently not in the TIP for Fiscal Years 2019/2020 – 2023/2024.

Current TIP:

Phase	Original Funding Type	Original Amount	Fiscal Year
Transit Capital Grant	FTA (Federal)	\$3,300,000.00	2020
Transit Capital Grant	LF (Local Funds)	\$825,000.00	2020
Transit Capital Grant	FTA (Federal)	\$0.00	2021
Transit Capital Grant	LF (Local Funds)	\$0.00	2021
	TOTAL	\$4,125,000.00	

Proposed Amendment:

Phase	Original Funding Type	Amended Amount	Fiscal Year
Transit Capital Grant	FTA (Federal)	\$15,000,000.00	2020
Transit Capital Grant	LF (Local Funds)	\$3,750,000.00	2020
Transit Capital Grant	FTA (Federal)	\$5,000,000.00	2021
Transit Capital Grant	LF (Local Funds)	\$1,250,000.00	2021
	TOTAL	\$25,000,000.00	

Difference: \$20,875,000.00

Explanation: New grant FTA Section 5307 funding awarded to LYNX from the Federal Transit Administration (FTA) for LYNX Operating Center.

FM#424253-1 **Central Florida Regional Transportation Authority (CFRTA)/LYNX – Federal Transit Administration (FTA) Section 5309 Capital Improvements – Intelligent Transportation Systems Enhancements – Sponsor: LYNX**

Current TIP Status:

Project phase is currently not in the TIP for Fiscal Years 2019/2020 – 2023/2024.

Current TIP:

Phase	Original Funding Type	Original Amount	Fiscal Year
Transit Capital Grant	FTA (Federal)	\$0.00	2020
Transit Capital Grant	LF (Local Funds)	\$0.00	2020
	TOTAL	\$0.00	

Proposed Amendment:

Phase	Original Funding Type	Amended Amount	Fiscal Year
Transit Capital Grant	FTA (Federal)	\$3,000,000.00	2020
Transit Capital Grant	LF (Local Funds)	\$50,000.00	2020
	TOTAL	\$3,050,000.00	

Difference: \$3,050,000.00

Explanation: Funds rolled forward from Fiscal Year 2018/2019 to Fiscal Year 2019/2020 and will be used for LYNX's ITS projects.

SEMINOLE COUNTY

FM#446445-1 **Seminole County State Road 15/State Road 600/County Road 15, from School Street to Orange Boulevard – Truck Parking Facility - Sponsor: FDOT**

Current TIP Status:

Project phase is currently not in the TIP for Fiscal Years 2019/2020 – 2023/2024.

Current TIP:

Phase	Original Funding Type	Original Amount	Fiscal Year
Design (In-House Charges)	DIH (State)	\$0.00	2020
Right of Way (Support)	DDR (State)	\$0.00	2021 2022 2023 2024 2025
Right of Way (In-House Charges)	DIH (State)	\$0.00	2021 2022 2023
Right of Way (Acquisition)	DDR (State)	\$0.00	2021 2022 2023 2024 2025 2026
Right of Way (Relocation)	DDR (State)	\$0.00	2021 2022 2023
	TOTAL	\$0.00	

Proposed Amendment:

Phase	Original Funding Type	Amended Amount	Fiscal Year
Design (In-House)	DIH (State)	\$10,000.00	2020
Right of Way (Support)	DDR (State)	\$250,000.00 \$150,000.00 \$250,000.00 \$250,000.00 \$147,000.00	2021 2022 2023 2024 2025
Right of Way (In-House Charges)	DIH (State)	\$20,000.00 \$25,000.00 \$25,000.00	2021 2022 2023
Right of Way (Acquisition)	DDR (State)	\$1,200,000.00 \$800,000.00 \$1,500,000.00 \$2,000,000.00 \$5,000,000.00 \$4,852,000.00	2021 2022 2023 2024 2025 2026
Right of Way (Relocation)	DDR (State)	\$50,000.00 \$175,000.00 \$50,000.00	2021 2022 2023
	TOTAL	\$16,744,000.00	

Difference: \$16,744,000.00

Explanation: Due to truck parking shortages at the I-4 rest areas a design phase has been advanced at a possible location adjacent to I-4 near U.S. Route 17/92 for truckers to rest and do maintenance.

Sincerely,



Rakinya Hinson, MPO Liaison
District Five

cc: Alison Stettner, Planning & Environmental Management Administrator, FDOT
Kellie Smith, Planning Manager, FDOT
Anna Taylor, Government Liaison Administrator, FDOT

Resolution No. 19-11

Subject:

**Amendment to the FY 2019/20 - 2023/24
Transportation Improvement Program**

WHEREAS, the Orlando Urbanized Area Metropolitan Planning Organization (MPO), d.b.a. MetroPlan Orlando, is the duly designated and constituted body responsible for carrying out the urban transportation planning and programming process for the Orlando Urbanized Area, including the Transportation Improvement Program; and

WHEREAS, the Florida Department of Transportation (FDOT) is requesting to amend the FY 2019/20 - 2023/24 Transportation Improvement Program (TIP) in accordance with the MetroPlan Orlando Internal Operating Procedures; and

WHEREAS, the requested amendments are described as follows:

Orange County

- FM #2465561– LYNX Operations Center – Land Acquisition, Engineering and Construction – Funding for a capital grant consists of \$15,000,000 in FTA funds and \$3,750,000 in LF in FY 2019/20 and \$5,000,000 in FTA funds and \$1,250,000 in LF in FY 2020/21;
- FM #4242531– LYNX Intelligent Transportation System Enhancements – Funding consists of \$3,000,000 in FTA funds and \$50,000 in LF funds rolling forward from FY 2018/19 to FY 2019/20;

Seminole County

- FM #4464451 – SR 15/600/US 17/92 from School Street to Orange Blvd. – Truck Parking Facility – Funding consists of the following:

DIH funds for Design:

\$10,000 in FY 2019/20

DDR funds for Right-of-Way Support:

\$250,000 in FY 2020/21

\$150,000 in FY 2021/22

\$250,000 in FY 2022/23

\$250,000 in FY 2023/24

\$147,000 in FY 2024/25

DIH funds for Right-of-Way In-House Charges:

\$20,000 in FY 2020/21

\$25,000 in FY 2021/22

\$25,000 in FY 2022/23

DDR funds for Right-of-Way Acquisition:

\$1,200,000 in FY 2020/21

\$800,000 in FY 2021/22

\$1,500,000 in FY 2022/23

\$2,000,000 in FY 2023/24

\$5,000,000 in FY 2024/25

\$4,852,000 in FY 2025/26

DDR funds for Right-of-Way Relocation:

\$50,000 in FY 2020/21

\$175,000 in FY 2021/22

\$50,000 in FY 2022/23; and

WHEREAS, the requested amendments described above is consistent with MetroPlan Orlando's project priorities and currently adopted Long Range Transportation Plan.

NOW, THEREFORE, BE IT RESOLVED by the MetroPlan Orlando Board that the Florida Department of Transportation's amendments to the FY 2019/20 - 2023/24 Transportation Improvement Program be approved as requested.

Passed and duly adopted at a regular meeting of the MetroPlan Orlando Board on the 11th day of December, 2019.

Certificate

The undersigned duly qualified as Chairman of the MetroPlan Orlando Board certifies that the foregoing is a true and correct copy of a Resolution adopted at a legally convened meeting of the MetroPlan Orlando Board.

Honorable Betsy VanderLey, Chairwoman

Attest:

Cathy Goldfarb, Sr. Board Services Coordinator
and Recording Secretary

TAB 6



CAC Officer Selection Subcommittee Information

Three CAC members have expressed an interest in being considered by the subcommittee for leadership. All three said they are willing to serve as either Chair or Vice Chair of the CAC. They are listed here in alphabetical order. Two of the members submitted additional biographical information, which is attached.

JEFFREY B. CAMPBELL
SEMINOLE COUNTY RESIDENT

Here is a statement from Mr. Campbell about his interest. Additional biographical information is attached:

It has been an honor and a privilege to have served our community over the years in a multitude of ways. This includes my five years of service as a member of what is now our Community Advisory Committee.

When it comes to service and the giving of our greatest treasure, our time, I believe it should begin at home and in our own communities. When it comes to leadership, I believe we should lead by example.

I respectfully submit my name for consideration, as a willing candidate, to serve as leadership to the 2020 Community Advisory Committee. I will accept the responsibility of either Chair or Co-chair. I have attached a brief biography which includes a list of my recognitions and involvements.

SARAH ELBADRI
ORANGE COUNTY RESIDENT

Here is a statement from Ms. Elbadri, who currently serves as Vice Chair:

Sarah Elbadri is an urban planner and a passionate resident of Orlando. Through her professional work and civic engagement, Sarah has made a clear and deep commitment to making Orlando a better place to live, work, and call home.

Sarah holds a Masters degree in urban planning from Rollins College. Her professional career has focused on transportation, economic development, and community building. From launching the region's first bike share program, to serving as the Main Street Director of SoDo during Pulse tragedy, and now as a housing planner implementing Orange County's Housing for All Action Plan, Sarah has a track record of putting her skills and passion to work for the community.

Her love for Orlando goes beyond her professional work. For the past eight years, Sarah has cohosted "ReThinking the City", a monthly program that builds dialogue about the forces that shape our cities. Sarah helped organize the first Startup Weekend and National Day of Civic Hacking events in Orlando and continues to support the local tech community. She is a founding member of the Orlando Bike Coalition, a board member of the LGBT+ Center of Orlando, serves as the City of Orlando representative on MetroPlan's Community Advisory Committee, and is an active member of the League of Women Voters.

TONY TIZZIO
SEMINOLE COUNTY RESIDENT

Mr. Tizzio did not submit a separate statement of interest, but a resume of his work and civic involvement is attached.

Jeffrey B. Campbell



Jeffrey is a native Floridian and was educated in the Florida Public School System of Citrus County. He then received A Bachelor of Arts degree from the University of Central Florida in 1987.

Jeffrey is the **Owner and General Agent** of the Jeffrey B. Campbell State Farm Insurance Agency, Providing Insurance and Financial Services, currently located in Oviedo since 1990. In 2003, he was named Florida's Agent of the Year for commissionable Mutual Fund sales and in 2017 was bestowed the Crystal Excellence Status which is the company's highest honor award.

Jeffrey and his wife, Monica, have been married for 33 years and are the proud parents of Jasmine—also a UCF Alumni and Jeffrey Alexander—a graduate of the prestigious and historic Morehouse College. Jeffrey and his family have resided in Seminole County since 1987 and are dedicated members of Aloma Church.

Jeffrey's goals in life are to be an example to others in his efforts to follow Christ; to be the best husband and father that he can be; to afford a good family life and to help others while building an agency that will help his clients manage the risk of everyday life, recover from the unexpected, and realize their dreams.

Professional/Community Involvement

- State Farm Committee for Emerging Markets
- State Farm Structured Interview Panel (for the hiring of new agents)
- Oviedo Police Foundation Board
- Oviedo Rotary and Past Board Member
- Gathering of Men USA Board
- Lifeworks Leadership (GOLF) Board (Alumni of the Year 2003)
- Winter Park YMCA Board
- Orange County Compact (Mentor)
- Oviedo High School Athletic Booster
- Oviedo/Winter Springs Chamber of Commerce
- Ovation Award Recipient (Voted Best Agency Oviedo/Winter Springs 10 consecutive years)
- BXI Foundation President
- 2016-2018 Sire (President) Sigma Pi Phi Fraternity (National Professional Fraternity)
- MetroPlan Orlando (Metroplan Orlando Appointee) – Business Community Advocate (CAC)
- Oviedo Medical Center Board of Trustees

COMMUNITY SERVICE RECORD

ANTHONY L. (TONY) TIZZIO
809 OSCEOLA TRAIL
CASSELBERRY, FL 32707

Cell: (407) 461-7649
Phone: (407) 696-4168

<u>TIME FRAME</u>	<u>POSITION</u>	<u>ORGANIZATION / INITIATIVE</u>
2006-Present	CEO/MINISTER	<u>(GEMM) GOD'S ETERNAL MIRACLES MINISTRY, INC.</u> - THE MISSION OF THIS NON-DENOMINATIONAL CHRISTIAN ORGANIZATION IS TO MINISTER TO THE COMMUNITIES OF CENTRAL FLORIDA WITH FOCUS ON SPECIAL SERVICES FOR THE PEOPLE WITH DISABILITIES
2009-2011	BOARD MEMBER	ALTAMONTE COMMUNITY LEADERS - AT THE ROSENWALD CENTER
2003-2010	BOARD MEMBER/CHAIRMAN	SEMINOLE BEHAVIORAL HEALTH- BOARD OF ADVISORS
12/09-2010	CHAIRMAN	SEMINOLE COUNTY HEALTH COALITION
1998-2006	VICE CHAIRMAN/MEMBER	<u>STATE OF FLA. - COMMISSION FOR TRANSPORTATION DISADVANTAGED</u> - SERVED AS THE CHAIRMAN OR MEMBER OF 5 SUBCOMMITTEES THAT OVERSAW THE \$110,000,000 ANNUAL BUDGET THE PARA-TRANSIT INITIATIVE FOR THE DISABLED FOR THE STATE OF FLORIDA
12/05-2006	BOARD MEMBER	STATE OF FLA. - FAITH BASED INITIATIVE
2005-2006	STAFF MINISTER	PLEASANT GROVE MISSIONARY BAPTIST CHURCH - NEW SMYRNA BEACH, FL.
2003-2004	STAFF MINISTER	PEACEFUL ZION BAPTIST CHURCH - ALTAMONTE SPRINGS, FL.
1997-2004	JOURNALIST	<u>SEMINOLE HERALD & OVIEDO/WINTER SPRINGS VOICE NEWSPAPERS</u> - A WEEKLY COLUMN "SPECIAL PEOPLE" A COMMUNITY SERVICE COLUMN FOR THE DISABLED. <i>ALSO WROTE OTHER REGULAR COMMUNITY, GOVERNMENTAL AND POLITICAL NEWS FEATURES.</i>
1996-2003	BOARD MEMBER	METROPLAN ORLANDO: TRANSPORTATION DISADVANTAGED LOCAL COORDINATING BOARD (LCB)
1996-2001	BOARD MEMBER	SEMINOLE COUNTY CODE ENFORCEMENT BOARD
1990-1993	BOARD MEMBER	SEMINOLE COUNTY BOARD OF ADJUSTMENT
1998-2002	FOUNDER/1ST CHAIRMAN	SEMINOLE COUNTY DISABILITY ADVISORY BOARD
1990-1992	BOARD MEMBER	SEMINOLE COUNTY SCHOOL BOARD / IMPACT FEE COMMITTEE
1991-1992	PRODUCER/HOST	<u>WKCF TV-18: ORLANDO, FL.</u> - PRODUCED "SPECIAL SEGMENT" SEGMENTS IN A SERIES OF SPECIALS CALLED "FIFTH SUNDAY"
1981-1987	PRODUCER/HOST	<u>CABLEVISION OF CENTRAL FLORIDA (NOW BRIGHT HOUSE NETWORKS) ORLANDO., FL.</u> - "SPECIAL PEOPLE": PRODUCED/HOSTED THE WEEKLY ½ HOUR T.V. SHOW
1993-1995	BOARD MEMBER	STATE OF FLA. - INDEPENDENT LIVING COUNCIL
1994-1997	CHAIRMAN	LYNX: A+LINK-CITIZENS ADVISORY COMMITTEE: ORLANDO, FL.
1985-1987	BOARD MEMBER	CITY OF ALTAMONTE SPECIAL POPULATION ADVISORY BOARD
1986-1988	PRESIDENT/FOUNDER	CASSELBERRY / SPECIAL PEOPLE JAYCEES
1976-Present		PLUS MANY OTHERS THROUGHOUT (34) YEARS OF SERVICE IN NON-PROFIT GROUPS.
Land and Water		City of Altamonte Sprs, Potable Water Div. Friends of the Seminole Environmental Study Center. Seminole County, Code Enforcement Board. Seminole County, Board of Adjustment. Seminole County, Trails and Greenways Task Force, Chair. Seminole County Parks and Recreation Board. City of Casselberry, Parks and Recreation Board, Chair,

TAB 7



**FDOT District Five - Orlando and Oviedo Operations****420 West Landstreet Road, Orlando, 32824****2400 Camp Road, Oviedo, 32765****Orlando: 321-319-8100 Oviedo: 407-278-2800**

Outside Consultant

In-House Construction

Maintenance

Project Status Report as of November 19, 2019**ORANGE****SR 423 (John Young Parkway) from SR 50 to Shader Road****FIN #** 239496-3-52-01**CONTRACT #** T5538**Conventional Pay Item****PROJECT DESCRIPTION:** Widen SR 423 (John Young Parkway) from four to six lanes from SR 50 to Shader Road.

					TIME	COST
CONTRACTOR:	Southland Construction Inc.	LET DATE:	8/30/2017	ORIGINAL:	765	\$27,752,000.00
FED. AID #:	8785019U	NTP:	11/07/2017	CURRENT:	889	\$27,755,577.80
FUND TYPE	Construction	TIME BEGAN:	1/7/2017	ELAPSED:	651	\$17,995,631.64
		WORK BEGAN:	1/7/2017	% ORIGINAL:	85.10%	64.84%
		EST. COMPLETION:	Spring 2020	% TO DATE:	73.23%	64.84%

CONTACT**PHONE****EMAIL**

PROJECT ADMINISTRATOR	John Bailey	C: 407-466-4387	john.bailey@kisingercampo.com
FDOT PROJECT MANAGER	Carlton Daley	O: 321-319-8129 C: 407-832-1694	carlton.daley@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	Jomo K. Forbes	O: 407-889-9844 C: 407-496-4274	JomoF@southlandconstruction.com

ORANGE**SR 482 (Sand Lake Road) from West of International Drive to East of Florida's Turnpike****FIN #** 407143-4-52-01, 407143-5-52-01, 407143-6-62-01**CONTRACT #** T5552**Conventional Pay Item****PROJECT DESCRIPTION:** Widen and reconstruct Sand Lake Boulevard from west of International Drive to east of Florida's Turnpike, including International Drive from Jamaican Court to North of Sand Lake Road

					TIME	COST
CONTRACTOR:	Prince Contracting LLC	LET DATE:	6/08/2016	ORIGINAL:	1,050	\$75,824,482.00
FED. AID #:	MULT009R	NTP:	8/18/2016	CURRENT:	1,316	\$79,716,571.87
FUND TYPE	Construction	TIME BEGAN:	10/14/2016	ELAPSED:	1,123	\$64,161,029.44
		WORK BEGAN:	10/14/2016	% ORIGINAL:	106.95%	84.62%
		EST. COMPLETION:	Spring 2020	% TO DATE:	85.33%	80.49%

CONTACT**PHONE****EMAIL**

PROJECT ADMINISTRATOR	Robert Murphy	O: 407-875-8900 C: 813-918-6390	rpmurphy@transystems.com
FDOT PROJECT MANAGER	Trevor Williams	O: 321-319-8138 C: 407-625-4360	trevor.williams@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	Neil Parekh	O: 407-737-6741 C: 305-753-8621	nparekh@princecontracting.com

ORANGE**SR 414 (Maitland Blvd) from SR 400 (I-4) to CR 427 (Maitland Ave)****FIN #** 424217-1-52-01**CONTRACT #** T5625**Conventional Pay Item****PROJECT DESCRIPTION:** Widen of State Road (S.R.) 414 / Maitland Boulevard from east of Interstate 4 (I-4) (Hope Road) to east of County Road (C.R.) 427 (Maitland Avenue) from a suburban 4-lane facility to an urban 6-lane facility.

					TIME	COST
CONTRACTOR:	Masci Construction	LET DATE:	10/31/2018	ORIGINAL:	480	\$7,136,709.34
FED. AID #:	D517056B	NTP:	1/07/2019	CURRENT:	524	\$7,136,709.34
FUND TYPE	Construction	TIME BEGAN:	2/6/2019	ELAPSED:	269	\$3,444,646.07
		WORK BEGAN:	2/6/2019	% ORIGINAL:	56.04%	48.27%
		EST. COMPLETION:	Spring 2020	% TO DATE:	51.34%	48.27%

CONTACT**PHONE****EMAIL**

PROJECT ADMINISTRATOR	Peter Crespi	O: 407-278-2723 C: 407-325-9728	peter.crespi@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	David Jewett	O: 386-322-4500 C: 386-281-9042	david.jewett@mascicq.com

Project Status Report as of November 19, 2019

ORANGE						
SR 500/US 441 (Orange Blossom Trail) from East of Lake Doe Cove to East of SR 429						
FIN #	437338-1-52-01					
CONTRACT #	E5Z27					
Conventional Pay Item						
PROJECT DESCRIPTION: Milling and resurfacing U.S. 441 from east of Lake Doe Cove to east of SR 429						
					TIME	COST
CONTRACTOR:	Masci General Contractor, Inc.	LET DATE:	6/05/2018	ORIGINAL:	420	\$4,978,322.92
FED. AID #:	N/A	NTP:	7/31/2018	CURRENT:	491	\$4,985,072.92
FUND TYPE	Construction	TIME BEGAN:	8/30/2018	ELAPSED:	438	\$4,420,415.20
		WORK BEGAN:	9/4/2018	% ORIGINAL:	104.29%	88.79%
		EST. COMPLETION:	Fall 2019	% TO DATE:	89.21%	88.67%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Scott Stagg	O:407-319-7460 C: 407-362-1309		sstagg@dmp.com	
FDOT PROJECT MANAGER		Tammie Andrews	O: 407-278-2741 C: 407-687-6234		tammie.andrews@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		David Jewett	C: 386-281-9042		davidjewett@masciqc.com	

ORANGE						
SR 527/SR 426 (Orange Avenue) from South of Lake Conway Drive to North of Grant Street						
FIN #	437330-1-52-01					
CONTRACT #	T5635					
Lump Sum						
PROJECT DESCRIPTION: Milling and resurfacing Orange Avenue from south of Lake Conway Drive to north of Grant Street						
					TIME	COST
CONTRACTOR:	The Lane Construction Corp	LET DATE:	10/31/2018	ORIGINAL:	290	\$2,923,010.00
FED. AID #:	D518006B	NTP:	1/07/2019	CURRENT:	315	\$2,923,010.00
FUND TYPE	Construction	TIME BEGAN:	2/6/2019	ELAPSED:	277	\$2,202,953.82
		WORK BEGAN:	2/6/2019	% ORIGINAL:	95.52%	75.37%
		EST. COMPLETION:	Fall 2019	% TO DATE:	87.94%	75.37%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Ryan Flipse	O: 321-319-8134 C: 407-625-0342		ryan.flipse@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Terry Carmichael	O: 407-891-9613 C: 321-303-9784		TLcarmichael@laneconstruct.com	

ORANGE						
SR 600/SR 500/US 441/US 17-92 (Orange Blossom Trail) from South of SR 482 (Sand Lake Road) to North of SR 482						
FIN #	437592-1-52-01					
CONTRACT #	T5629					
Conventional Pay Item						
PROJECT DESCRIPTION: Milling and resurfacing U.S. 441 from south of Sand Lake Road to north of Sand Lake Road						
					TIME	COST
CONTRACTOR:	Florida Safety Contractors, Inc.	LET DATE:	9/26/2019	ORIGINAL:	200	\$1,369,368.97
FED. AID #:	D518002B	NTP:	2/07/2019	CURRENT:	256	\$1,369,368.97
FUND TYPE	Construction	TIME BEGAN:	2/05/2019	ELAPSED:	281	\$744,692.56
		WORK BEGAN:	2/6/2019	% ORIGINAL:	140.50%	54.38%
		EST. COMPLETION:	Fall 2019	% TO DATE:	109.77%	54.38%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Carlton Daley	O: 321-319-8129 C: 407-832-1694		carlton.daley@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Tom Jacobson	O: 813-982-9172 C:727-207-7252		T.Jacobson@floridasafetycontractors.com	



Outside Consultant

In-House Construction

Maintenance

Project Status Report as of November 19, 2019

ORANGE						
US 441 Resurfacing from Jones Avenue to Wadsworth Road						
FIN #	437331-1-52-01					
CONTRACT #	E5Z34					
Conventional Pay Item						
PROJECT DESCRIPTION: Milling and resurfacing U.S. 441 from Jones Avenue to south of Wadsworth Road, widening right turn lanes, bicycle facilities, and drainage improvements.						
					TIME	COST
CONTRACTOR:	D.A.B. Constructors	LET DATE:	8/07/2018	ORIGINAL:	320	\$3,424,444.44
FED. AID #:	N/A	NTP:	10/08/2018	CURRENT:	375	\$3,474,444.44
FUND TYPE	Construction	TIME BEGAN:	10/29/2018	ELAPSED:	375	\$3,219,219.99
		WORK BEGAN:	10/29/2018	% ORIGINAL:	117.19%	94.01%
		EST. COMPLETION:	Fall 2019	% TO DATE:	100.00%	92.65%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Scott Stagg	O:407-319-7460 C: 407-362-1309		sstagg@drmp.com	
FDOT PROJECT MANAGER		Tammie Andrews	O: 407-278-2741 C: 407-687-6234		tammie.andrews@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Mike Lemke	C: 352-601-8043		mikel@dabcon.com	
ORANGE						
SR 435 (Kirkman Road) from north of SR 482 (Sand Lake Road) to south of SR 408 (excluding north of International Drive to Major Boulevard)						
FIN #	437341-1-52-01					
CONTRACT #	T5628					
Construction						
PROJECT DESCRIPTION: Milling and resurfacing Kirkman Road (State Road (S.R.) 435) from north of Sand Lake Road (S.R. 482) to south of S.R. 408						
					TIME	COST
CONTRACTOR:	Southland Construction Inc.	LET DATE:	5/22/2019	ORIGINAL:	650	\$16,216,216.21
FED. AID #:	D517084B	NTP:	7/16/2019	CURRENT:	660	\$16,216,216.21
FUND TYPE	Construction	TIME BEGAN:	8/15/2019	ELAPSED:	88	\$3,721,931.50
		WORK BEGAN:	8/15/2019	% ORIGINAL:	13.54%	22.95%
		EST. COMPLETION:	Summer 2021	% TO DATE:	13.33%	22.95%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Dan Barbato	C: 561-719-9885		dbarbato@consoreng.com	
FDOT PROJECT MANAGER		Trevor Williams	O: 321-319-8138 C: 407-625-4360		trevor.williams@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Ed Devincenzo	C: 321-604-1767		Ed.Devincenzo@scifl.com	
ORANGE						
SR 482 (Sand Lake Road) from Lake Gloria Boulevard to SR 527 (Orange Avenue)						
FIN #	441066-1-52-01					
CONTRACT #	T5647					
Construction						
PROJECT DESCRIPTION: Adding a new sidewalk on the north side of State Road (S.R.) 482 (Sand Lake Road) from Lake Gloria Boulevard/Sunport Drive to S.R. 527 (Orange Avenue)						
					TIME	COST
CONTRACTOR:	Atlantic Civil Constructors Corporation	LET DATE:	3/27/2019	ORIGINAL:	150	\$2,009,089.64
FED. AID #:	D518037B	NTP:	5/28/2019	CURRENT:	168	\$2,009,089.64
FUND TYPE	Construction	TIME BEGAN:	6/23/2019	ELAPSED:	137	\$1,694,731.54
		WORK BEGAN:	6/23/2019	% ORIGINAL:	91.33%	84.35%
		EST. COMPLETION:	Fall 2019	% TO DATE:	81.55%	84.35%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Carlton Daley	O: 321-319-8129 C: 407-832-1694		carlton.daley@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Chris Sousa	C: 407-277-8410		chris.sousa@atlantic-civil.com	



Outside Consultant

In-House Construction

Maintenance

Project Status Report as of November 19, 2019

ORANGE						
SR500 /US441 (South Orange Blossom Trail) from north of Holden Avenue to 36th Street						
FIN #	439679-1-52-01					
CONTRACT #	T5653					
Construction						
PROJECT DESCRIPTION: Enhancing pedestrian safety along South Orange Blossom Trail from north of Holden Avenue to 36th Avenue in Orlando by installing six pedestrian hybrid					TIME	COST
CONTRACTOR:	PowerCore, Inc.	LET DATE:	3/27/2019	ORIGINAL:	140	\$782,050.00
FED. AID #:	D518038B	NTP:	5/28/2019	CURRENT:	140	\$782,050.00
FUND TYPE	Construction	TIME BEGAN:	9/25/2019	ELAPSED:	51	\$103,464.22
		WORK BEGAN:	9/30/2019	% ORIGINAL:	36.43%	13.23%
		EST. COMPLETION:	Spring 2020	% TO DATE:	36.43%	13.23%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Ryan Flipse	O: 321-319-8134 C: 407-625-0342		ryan.flipse@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Bill Ross	C: 217-766-1278		bross@powercore.us	
ORANGE						
SR 50 (West Colonial Drive) from Tampa Ave/Country Lane to SR 500/US 441 (North Orange Blossom Trail)						
FIN #	439236-1-52-01					
CONTRACT #	E5Z85					
Construction						
PROJECT DESCRIPTION: Resurfacing State Road (S.R.) 50 (West Colonial Drive) from Tampa Avenue/Country Lane to S.R. 500/U.S. 441 (Orange Blossom Trail).					TIME	COST
CONTRACTOR:	D.A.B Constructors, Inc.	LET DATE:	8/06/2019	ORIGINAL:	130	\$1,444,444.44
FED. AID #:		NTP:	10/09/2019	CURRENT:	130	\$1,444,444.44
FUND TYPE	Construction	TIME BEGAN:	11/8/2019	ELAPSED:	5	\$35,051.39
		WORK BEGAN:	N/A	% ORIGINAL:	3.85%	2.43%
		EST. COMPLETION:	Spring 2020	% TO DATE:	3.85%	2.43%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Joel Castillo	O: 321-319-8133 C: 407-625-4855		Joel.Castillo@dot.state.fl.us	
CONTRACTOR'S ASSISTANT PROJECT MANAGER:		Brandon Burke	O: 352-447-5488 C: 352-279-3479		BrandonB@dabcon.com	
OSCEOLA						
SR 500 (US 192) from Aeronautical Drive to Budinger Avenue						
FIN #	239682-1-52-01					
CONTRACT #	T5530					
Conventional Pay Item						
PROJECT DESCRIPTION: Widening U.S. 192 from four to six lanes. Additional improvements include milling and resurfacing, drainage improvements, removal and replacement of an existing bridge on S.R. 500 over the St. Cloud canal.					TIME	COST
CONTRACTOR:	JR Davis Construction	LET DATE:	6/24/2015	ORIGINAL:	1,100	\$37,673,820.99
FED. AID #:	N/A	NTP:	8/31/2015	CURRENT:	1,462	\$39,681,175.26
FUND TYPE	Construction	TIME BEGAN:	3/31/2016	ELAPSED:	1,326	\$38,639,014.78
		WORK BEGAN:	3/31/2016	% ORIGINAL:	120.55%	102.56%
		EST. COMPLETION:	Late 2019	% TO DATE:	90.70%	97.37%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Jignesh Vyas	C: 407-406-0300		jvyas@saiengr.com	
FDOT PROJECT MANAGER		Ryan Flipse	O: 321-319-8134 C: 407-625-0342		ryan.flipse@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Bruce Baker	C: 407-572-3881		bruce.baker@jr-davis.com	



Outside Consultant
In-House Construction
Maintenance

Project Status Report as of November 19, 2019

OSCEOLA						
SR 600/US 17-92 from West of Poinciana Boulevard to CR 535						
FIN #	239714-1-52-01					
CONTRACT #	E5Z33					
Conventional Pay Item						
PROJECT DESCRIPTION: Widening U.S. 17-92 from two to four lanes.						
					TIME	COST
CONTRACTOR:	Southland Construction, Inc.	LET DATE:	10/02/2018	ORIGINAL:	1,000	\$23,467,500.98
FED. AID #:	N/A	NTP:	12/07/2018	CURRENT:	1,030	\$23,467,500.98
FUND TYPE	Construction	TIME BEGAN:	2/5/2019	ELAPSED:	279	\$5,929,530.07
		WORK BEGAN:	2/5/2019	% ORIGINAL:	27.90%	25.27%
		EST. COMPLETION:	Early 2022	% TO DATE:	27.09%	25.27%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		George Sawaya	C: 407-509-6396		georgesawaya@hillintl.com	
FDOT PROJECT MANAGER		Joel Castillo	O: 321-319-8133 C: 407-625-4855		Joel.Castillo@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		George Jaoude	C: 321-230-2559		GeorgeJ@southlandconstruction.com	

SEMINOLE						
Widening US 17/92 from Shepard Road to Lake Mary Boulevard						
FIN #	240196-1-52-01					
CONTRACT #	T5557					
Conventional Pay Item						
PROJECT DESCRIPTION: Reconstruct US 17/92 from Shepard Road to Lake Mary Boulevard from a rural four-lane roadway to an urban six-lane roadway. This contract includes construction of a new bridge to replace the existing box culvert at Soldiers Creek.						
				TIME		COST
CONTRACTOR:	Bergeron Land Development	LET DATE:	12/09/2015	ORIGINAL:	990	\$53,326,000.00
FED. AID #:	N/A	NTP:	2/09/2016	CURRENT:	1,344	\$55,460,028.14
FUND TYPE	Construction	TIME BEGAN:	5/31/2016	ELAPSED:	1,264	\$46,763,052.73
		WORK BEGAN:	5/31/2016	% ORIGINAL:	127.68%	87.69%
		EST. COMPLETION:	2/01/2020	% TO DATE:	94.05%	84.32%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Chris Davis	O: 321-972-8616 C: 407-466-4151		cdavis@metriceng.com	
FDOT PROJECT MANAGER		Jeff Oakes	O: 407-482-7835 C: 407-832-1354		jeff.oakes@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Lauren Cowan	C: 954-594-0396		lcowan@bergeroninc.com	

LAKE AND SEMINOLE COUNTIES						
SR 429/46 from west of Old McDonald Road to east of Wekiva Park Road (Wekiva Parkway Section 6)						
FIN #	238275-7-52-01					
CONTRACT #	E5Y47					
Design Build						
PROJECT DESCRIPTION: Design 5.5 miles of limited access toll road largely along the existing State Road 46 corridor from west of Old MacDonald Road to east of Wekiva Park Road. The project will include designing: an additional non-tolled, service road for local travel; a new, higher-profile bridge that is aesthetically pleasing over the Wekiva River; and, three wildlife bridges to allow animals to pass safely between the Seminole State Forest, Rock Springs Run State Reserve and Lower Wekiva River Preserve.						
					TIME	COST
CONTRACTOR:	Superior Construction Co. Southeast	LET DATE:	3/22/2017	ORIGINAL:	1,270	\$234,544,468.00
FED. AID #:	3141036P	NTP:	6/27/2017	CURRENT:	1,398	\$232,395,485.09
FUND TYPE	Design Build	TIME BEGAN:	10/18/2017	ELAPSED:	872	\$156,162,345.04
		WORK BEGAN:	10/18/2017	% ORIGINAL:	68.66%	66.58%
		EST. COMPLETION:	Early 2021	% TO DATE:	62.37%	67.20%
CONTACT			PHONE		EMAIL	
CEI PROJECT ADMINISTRATOR		Arnaldo Larrazabal	C: 786-205-2699		arnaldo.larrazabal@rsandh.com	
FDOT PROJECT MANAGER:		Rick Vallier	O: 386-943-5283 C: 386-846-4149		rick.vallier@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Jeremy Andrews	C: 904-509-0868		jandrews@superiorfla.com	



Outside Consultant

In-House Construction

Maintenance

Project Status Report as of November 19, 2019

SEMINOLE						
Pedestrian Safety Improvements - Ronald Reagan Blvd. from SR 434 to north of Palmetto Avenue						
FIN #	437931-1-52-01					
CONTRACT #	T5615					
Conventional Pay Item						
PROJECT DESCRIPTION: Pedestrian safety improvements along Ronald Reagan Blvd., including construction of buffered bike lanes, on-street parallel parking, brick pavers and signal modifications.						
					TIME	COST
CONTRACTOR:	American Lighting and Signalization LLC	LET DATE:	3/28/2018	ORIGINAL:	200	\$1,435,272.80
FED. AID #:	D517088B	NTP:	5/23/2018	CURRENT:	262	\$1,435,272.80
FUND TYPE	Construction	TIME BEGAN:	6/27/2018	ELAPSED:	493	\$628,063.67
		WORK BEGAN:	6/27/2018	% ORIGINAL:	246.50%	43.76%
		EST. COMPLETION:	Fall 2019	% TO DATE:	188.17%	43.76%
No New Estimate						
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Eric Plantier	O: 407-482-7847		eric.plantier@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Travis Church	O: 904-886-4300 C: 904-334-7083		tchurch1@asplundh.com	

LAKE AND SEMINOLE COUNTIES						
SR 429/46 from Wekiva Park Road to Orange Boulevard (Wekiva Parkway Section 7A)						
FIN #	240200-2					
CONTRACT #	T5626					
Design Build						
PROJECT DESCRIPTION: This project includes 3.53 miles of limited access toll road largely along the existing State Road 46 corridor from a half mile east of Wekiva Park Road to Orange Boulevard. The project also includes design of a non-tolled road for local travel.						
					TIME	COST
CONTRACTOR:	Liberty Mutual Insurance	LET DATE:	12/06/2017	ORIGINAL:	1,454	\$108,299,973.17
FED. AID #:	3141042P	NTP:	3/02/2017	CURRENT:	1,541	\$108,374,973.17
FUND TYPE	Design Build	TIME BEGAN:	4/2/2018	ELAPSED:	590	\$42,282,093.78
		WORK BEGAN:	4/2/2018	% ORIGINAL:	40.58%	39.04%
		EST. COMPLETION:	Summer 2022	% TO DATE:	38.29%	39.01%
CONTACT			PHONE		EMAIL	
CEI PROJECT ADMINISTRATOR		David Bowden	O: 386-333-9537 C: 407-873-1905		dbowden@go-IEI.com	
FDOT PROJECT MANAGER:		Jeff Oakes	O: 407-482-7835 C: 407-832-1354		jeff.oakes@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Allan Fadullon	C: 954-594-5848		afadullon@semaconstruction.com	

SEMINOLE COUNTY						
SR 429/46 from Orange Boulevard to Rinehart Road (Wekiva Parkway Section 8)						
FIN #	240200-4					
CONTRACT #	E5Z18					
Design Build						
PROJECT DESCRIPTION: Construct 2.63 miles of limited access toll road from Orange Boulevard to east of Rinehart Road. The project will include the new Wekiva Parkway interchange at I-4 that will connect with State Road 417.						
					TIME	COST
CONTRACTOR:	Lane Construction Corporation	LET DATE:	8/22/2018	ORIGINAL:	1,400	\$253,332,000.00
FED. AID #:	D517015B	NTP:	10/26/2018	CURRENT:	1,594	\$253,332,000.00
FUND TYPE	Design Build	TIME BEGAN:	10/26/2018	ELAPSED:	387	\$63,444,800.00
		WORK BEGAN:	10/26/2018	% ORIGINAL:	27.64%	25.04%
		EST. COMPLETION:	Late 2022	% TO DATE:	24.28%	25.04%
CONTACT			PHONE		EMAIL	
CEI SENIOR PROJECT ENGINEER		Bill Wages	O: 407-644-1898 C: 407-948-8281		bwages@metriceng.com	
FDOT PROJECT MANAGER:		Kevin Hayden	O: 386-943-5284		kevin.hayden@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Kurt Matthiasmeier	C: 407-908-3229		kwmathiasmeier@laneconstruct.com	



Outside Consultant

In-House Construction

Maintenance

Project Status Report as of November 19, 2019

SEMINOLE COUNTY						
Eastbound I-4 Resurfacing from West of Lake Mary Boulevard to east of US 17/92						
FIN #	439682-2-52-01 & 439682-5-52-01					
CONTRACT #	T5661					
Conventiona Pay Item						
PROJECT DESCRIPTION: Mill and resurface the eastbound lanes of I-4 from west of Lake Mary Boulevard to east of U.S. 17/92						
					TIME	COST
CONTRACTOR:	Ranger Construction Industries	LET DATE:	4/24/2019	ORIGINAL:	210	\$5,973,653.10
FED. AID #:	D518112B	NTP:	6/24/2019	CURRENT:	233	\$5,973,653.10
FUND TYPE	Construction	TIME BEGAN:	7/24/2019	ELAPSED:	109	\$3,222,899.80
		WORK BEGAN:	9/1/2019	% ORIGINAL:	51.90%	53.95%
		EST. COMPLETION:	Summer 2020	% TO DATE:	46.78%	53.95%
CONTACT			PHONE		EMAIL	
CEI PROJECT ADMINISTRATOR		Barry Johnson	C: 407-947-7426		barry.johnson@wsp.com	
FDOT PROJECT MANAGER:		Rick Vallier	O: 386-943-5283 C: 386-846-4149		rick.vallier@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Steve Wigle	407-509-8541		steve.wigle@rangerconstruction.com	

SEMINOLE						
Connected Vehicle Pilot on SR 434						
FIN #	440413-1-52-01					
CONTRACT #	E5Z41					
Conventional Pay Item						
PROJECT DESCRIPTION: Installation of roadside units that included Dedicated Short Range Communication radios at six signalized intersections along S.R. 434.						
					TIME	COST
CONTRACTOR:	Sice Inc.	LET DATE:	4/02/2019	ORIGINAL:	220	\$143,385.30
FED. AID #:	N/A	NTP:	6/03/2019	CURRENT:	220	\$143,385.30
FUND TYPE	Construction	TIME BEGAN:	10/11/2019	ELAPSED:	0	\$0.00
		WORK BEGAN:	Fall 2019	% ORIGINAL:	0.00%	0.00%
		EST. COMPLETION:	Summer 2020	% TO DATE:	0.00%	0.00%
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Patrick White	O: 407-278-2731		patrick.white@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Pablo Lorient	C: 305-772-8082		plorient@sice.com	

SEMINOLE						
PedSafe Greenway Deployment						
FIN #	440821-1-52-01					
CONTRACT #	T5639					
Conventional Pay Item						
PROJECT DESCRIPTION: The improvements under this contract consist of an innovative pedestrian and bicycle collision avoidance system that utilizes connected vehicle (CV) technologies to reduce the occurrence of pedestrian and bicycle crashes at high crash rate locations as well as a program designed to increase throughput capacity and reduce congestion by optimizing traffic signal operations with the implementation of new technologies.						
					TIME	COST
CONTRACTOR:	Chinchor Electric Inc	LET DATE:	5/22/2019	ORIGINAL:	500	\$9,972,132.34
FED. AID #:	N/A	NTP:	8/05/2019	CURRENT:	503	\$9,972,132.34
FUND TYPE	Construction	TIME BEGAN:	9/4/2019	ELAPSED:	54	\$3,906,723.09
		WORK BEGAN:	9/4/2019	% ORIGINAL:	10.80%	39.18%
		EST. COMPLETION:	1/01/2021	% TO DATE:	10.74%	39.18%
CONTACT						
CONTACT			PHONE		EMAIL	
PROJECT ADMINISTRATOR		Jeff Oakes	O: 407-482-7835 C: 407-832-1354		jeff.oakes@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Brian Silva	407-509-2209		bsilva@chinchorelectric.com	



Outside Consultant

In-House Construction

Maintenance



Florida Department of Transportation

RON DESANTIS
GOVERNOR

719 S. Woodland Boulevard
DeLand, Florida 32720-6834

KEVIN J. THIBAUT, P.E.
INTERIM SECRETARY

October 30, 2019

The Honorable Betsy VanderLey, Chairwoman
MetroPlan Orlando MPO
250 South Orange Avenue, Suite 200
Orlando, Florida 32801

SUBJECT: Variance Between Adopted and Tentative Work Program—Fiscal Year 2021 to Fiscal Year 2024

Dear Chairwoman VanderLey:

This letter and enclosures are to comply with Subsection 339.135(4)(c) 3 and (d), Florida Statutes, which require the Florida Department of Transportation (FDOT) to provide Metropolitan Planning Organizations (MPOs) with a written explanation for any project in the MPO's Transportation Improvement Program (TIP) which is proposed to be rescheduled or deleted for the common four years (Fiscal Year 2021 to Fiscal Year 2024) of the Department's Adopted and Tentative Work Programs. In addition, FDOT must provide justification for projects included in the TIP, but not in the Department's Work Program, if applicable.

The MPO may request in writing that District Secretary, Michael Shannon, consider changes to the Tentative Five-Year Work Program. The District Secretary is required to submit all such requests, along with the Tentative Five-Year Work Program, to Secretary, Kevin J. Thibault and the Florida Transportation Commission.

All requests for changes must be submitted by 5:00 P.M. on Tuesday, November 12, 2019 to District Secretary Michael Shannon at 719 South Woodland Boulevard, DeLand, Florida 32720. Please also send a copy of the request to Mrs. Rakinya Hinson via E-mail at Rakinya.Hinson@dot.state.fl.us.

If you should have any questions or concerns please contact Mrs. Rakinya Hinson, FDOT Liaison at 386-943-5426.

Sincerely,

Alison Stettner, AICP
Planning & Environmental Management Administrator

Enclosure

cc: Gary Huttman, Executive Director
Michael Shannon, District Secretary
Loreen Bobo, Director of Transportation Development
Kellie Smith, Planning Manager
Anna Taylor, Government Liaison Administrator
Rakinya Hinson, MPO Liaison

VARIANCE LEGEND

ADVANCES	A project phase is moved to an earlier year in the common years.
DEFERS	A project phase is moved to a later year in the common years.
DELETIONS	A project phase is removed from the Work Program.
MOVED OUT	A project phase is moved out of the common years.

PHASE GROUP	PHASE TYPE
1 – PLANNING	1 – IN-HOUSE
2 – PROJECT DEV. & ENVIRONMENT	2 – CONSULTANT/CONTRACTOR
3 – PRELIMINARY ENGINEERING	3 – PURCHASE
4 – RIGHT-OF-WAY	4 – GRANT
5 – CONSTRUCTION	5 – RELOCATE
6 – CONSTRUCTION SUPPORT	6 – UTILITY
7 – MAINTENANCE	7 – RAILROAD
8 – OPERATIONS	8 – OTHER AGENCY
9 – CAPITAL	9 – INDIRECT SUPPORT
A – ADMINISTRATION	A – CONTRACT INCENTIVE
B - RESEARCH	B – SERVICE CONTRACT
C - ENVIRONMENTAL	

THE WORK PROGRAM PHASE CONSISTS OF THE PHASE GROUP AND THE PHASE TYPE ONE ACTIVITY FROM EACH COLUMN WOULD DESCRIBE THE PHASE; E.G., PRELIMINARY ENGINEERING BY A CONSULTANT/CONTRACTOR WOULD BE A PHASE 32.

COMMON YEARS REFERS TO PROJECTS OR PHASES CONTAINED IN THE FOUR COMMON YEARS OF THE ADOPTED WORK PROGRAM AND THE TENTATIVE WORK PROGRAM.

METROPLAN ORLANDO METROPOLITAN PLANNING ORGANIZATION
FISCAL YEARS 2021 – 2024
JUSTIFICATION FOR HIGHWAY AND PUBLIC TRANSPORTATION PROJECTS
ADVANCED, DEFERRED, DELETED OR MOVED-OUT

NUMBER	ITEM NUMBER (FM#)	DESCRIPTION	REASON FOR CHANGE
ADVANCES			
NA	NA	NA	NA
DEFERS			
1 Orange County	441395-1-52-01 441395-1-61-01 441395-1-62-01	US 441 at Rosamond Drive – Intersection Improvement Project	Construction phase deferred from Fiscal Year 2021 to Fiscal Year 2023 to add a Right of Way phase.
2 Orange County	444644-1-58-01 444644-1-61-01 444644-1-68-01	Woodbury Road at Golfway Boulevard – Intersection Improvement Project	Construction phase deferred from Fiscal Year 2022 to Fiscal Year 2024 to align with local priorities.
3 Orange County	444645-1-58-01 444645-1-61-01 444645-1-68-01	Texas Avenue at Rio Grand Avenue - Intersection Improvement Project	Construction phase deferred from Fiscal Year 2022 to Fiscal Year 2024 to align with local priorities.
4 Osceola County	438441-2-94-01	Osceola-Kissimmee Taxiway “E” Extension – Aviation Project	Capital Grant phase deferred form Fiscal Year 2021 to Fiscal Year 2022 per sponsor’s request.
5 Osceola County	438445-1-94-01	Osceola-Kissimmee Airport Master Plan Update – Aviation project.	Capital Grant phase deferred from Fiscal Year 2021 to Fiscal Year 2023 per sponsor’s request.
6 Seminole County	437114-7-62-01	State Road 46/State Road 429 from Wekiva River Road to Orange Boulevard – Landscaping Project	Construction Engineering Inspection phase deferred from Fiscal Year 2022 to Fiscal Year 2023 to align with the construction phase.
7 Seminole County	444900-1-58-01 444900-1-61-01 444900-1-68-01	Town Center Sidewalk at Various Streets	Construction phase deferred from Fiscal Year 2022 to Fiscal Year 2024 due to local agency losing LAP (Local Agency Program) Certification and fund eligibility.
8 Seminole County	444994-1-31-01 444994-1-38-01	North Village Connectivity Various Sidewalks	Design phase deferred from Fiscal Year 2021 to Fiscal Year 2022 due to local agency losing LAP Certification.
9 Seminole County	438488-1-94-01	Seminole-Orlando Sanford International Airport Parking – Aviation Project	Capital Grant phase deferred form Fiscal Year 2021 to Fiscal Year 2022 per sponsor’s request.

DELETIONS			
1 Orange County	441149-1-58-01 441149-1-61-01 441149-1-68-01	Dillard Street Corridor from West Colonial Drive (State Road 50) to East Plant Street (County Road 438) – Reduce Lanes	Construction phase deleted from Fiscal Year 2021 per sponsor's request.
2 Orange County	444620-1-58-01 444620-1-61-01 444620-1-68-01	Tuscarora Trail Sidewalk from Temple Trail to Brookside Road – Sidewalk Project	Construction phase deleted from Fiscal Year 2021 per sponsor's request.
3 Osceola County	431456-1-45-01	State Road 400 (I-4) West of County Road 532 to East of State Road 522 (Osceola Parkway) – Add Lanes & Reconstruct Project	Right of Way phase deleted from Fiscal Year 2020 due to phase not needed at the current time.
4 Osceola County	434916-1-68-01	West Oak Street at John Young Parkway – Intersection Improvement Project	Construction Engineering Inspection phase deleted from Fiscal Year 2021 to use FDOT's Continuing Services Contract to perform the phase.
5 Osceola County	437200-1-22-01	US 17/92 from County Road 54 to 1,900' West of Poinciana Boulevard – Widening Project	Project Development and Environment phase deleted due to FDOT's priority changes.
6 Osceola County	439068-1-31-01 439068-1-38-01 439068-1-58-01 439068-1-61-01 439068-1-68-01	17 th Street from Canoe Creek Road to Missouri Avenue – Sidewalk Project	Design phase deleted from Fiscal Year 2021 and Construction phase deleted from Fiscal Year 2024 per sponsor's request.
7 Osceola County	439084-1-68-01	Toho-Valencia Trail II Along US 192/Mill Slough to Valencia College – Bike Path/Trail Project.	Construction Engineering Inspection phase deleted from Fiscal Year 2021 to use FDOT's Continuing Services Contract to perform the phase.
8 Seminole County	240216-8-31-01 240216-8-32-01	State Road 46 Widening from State Road 415 to County Road 426 – Add lanes and Reconstruct Project	Design phase deleted from Fiscal Year 2023 due to FDOT's priority changes.
9 Seminole County	415030-6-54-01	State Road 426/County Road 419 from Pine Avenue to Avenue B – Add Lanes and Reconstruct Project	Construction phase for local agency to do the project has been deleted and a Construction phase for FDOT to produce and manage the project has been added.
10 Seminole County	444628-1-31-01 444628-1-38-01	Lake Monroe Loop Trail from Melonville Avenue to State Road 415 – Bike Path/Trail Project	Design phase deleted from Fiscal Year 2021 per sponsor's request.

MOVED-OUT			
1 Orange County	440947-1-32-01 440947-1-52-01	State Road 400 (I-4) from West of State Road 528 (Beachline) to West of State Road 435 (Kirkman Road) – Landscaping Project	Design phase moved-out from Fiscal Year 2021 to Fiscal Year 2028. Construction Phase moved-out from Fiscal Year 2023 to Fiscal Year 2028. This project is being aligned with the Construction phase of FM#242484-7 (State Road 400 (I-4) West of State Road 528 (Beachline) to West of State Road 435 (Kirkman Road)).
2 Osceola County	438446-1-94-01	Osceola-Kissimmee Extend Runway 6 and Taxiway “B” – Aviation Project	Capital Grant phase moved-out from Fiscal Year 2023 to Fiscal Year 2025 per sponsor’s request.
3 Seminole County	444994-1-58-01 444994-1-61-01 444994-1-68-01	North Village Connectivity Various Sidewalks	Construction phase moved-out from Fiscal Year 2023 to Fiscal Year 2025 due to local agency losing LAP Certification.

10/30/2019 11.04.40

FLORIDA DEPARTMENT OF TRANSPORTATION

PAGE 9

BUDGETED 1,3,6 (CALCULATED)

VARPHASE 1-A

2021 THROUGH 2024									
07/01/2019 10/12/2019									
TENTATIVE PH TENTATIVE PHASE AMOUNT ST YR PHASE AMOUNT									
ITEM NO	BD STA	C	TS	PROJECT DESCRIPTION	PH	ST	YR	YR	PHASE AMOUNT
4217441	05 005	8	03	SR 535/536 RESERVE INTERSECTION IMPROVEMENT PROPORTIONAT	52	2A	21	21 E	480,344
4336631	08 014	7	02	SAND LAKE RD / TPK INTERCHANGE (SR482/SR91) (MP 257)	C2	2A	21	21 E	150,000
4336632	08 010	7	02	EXPRESS LANE IMPLEMENTATION ON TPK (SR 91) FROM MP 249 T	52	2A	22	22 E	10,076,305
08 010	7	02		EXPRESS LANE IMPLEMENTATION ON TPK (SR 91) FROM MP 249 T	62	2A	22	22 E	1,561,827
4377991	05 005	8	03	ORANGE COUNTY RESERVE BOX FOR REMAINING DRI FUNDS	52	2A	21	21 E	200,000
4385481	08 010	7	02	PAINT BRIDGES ON RAMPS AT SR91/SR429 INTCHNG (MP 267)	52	2A	23	23 E	8,449,297
08 010	7	02		PAINT BRIDGES ON RAMPS AT SR91/SR429 INTCHNG (MP 267)	62	2A	23	23 E	1,919,806
4413951	05 010	1	03	US 441 AT ROSAMOND DRIVE	52	2A	21	21 E	549,440
05 010	1	03		US 441 AT ROSAMOND DRIVE	61	2A	21	21 E	5,265
05 010	1	03		US 441 AT ROSAMOND DRIVE	62	2A	21	21 E	82,506
4446441	05 005	5	06	WOODBURY RD @ GOLFWAY BLVD INTERSECTION IMPROVEMENT	58	2A	22	22 E	518,038
05 005	5	06		WOODBURY RD @ GOLFWAY BLVD INTERSECTION IMPROVEMENT	61	2A	22	22 E	5,000
05 005	5	06		WOODBURY RD @ GOLFWAY BLVD INTERSECTION IMPROVEMENT	68	2A	22	22 E	50,000
4446451	05 005	5	06	TEXAS AVENUE INTERSECTION IMPROVEMENT @ RIO GRAND AVENUE	58	2A	22	22 E	960,000
05 005	5	06		TEXAS AVENUE INTERSECTION IMPROVEMENT @ RIO GRAND AVENUE	61	2A	22	22 E	8,000
05 005	5	06		TEXAS AVENUE INTERSECTION IMPROVEMENT @ RIO GRAND AVENUE	68	2A	22	22 E	100,000
TOTALS:									25,115,828
DEFERS									29,051,755

TPK = Turnpike Project

④ 438441-2-94 Osceola-Kissimmee Taxway "E" Extension deferred FY 2021 to FY 2022

10/30/2019 11.06.05

(CALCULATED)

BUDGETED 1,3,6

FLORIDA DEPARTMENT OF TRANSPORTATION
=====

V A R I A N C E R E P O R T

=====

OSCEOLA COUNTY

=====

PAGE 4

VARPHASE 1-A

DEFERS

ITEM NO BD STA C TS PROJECT DESCRIPTION

4384412 05 005 2 09 OSCEOLA-KISSIMMEE TAXIWAY "E" EXTENSION

4384451 05 005 2 09 OSCEOLA-KISSIMMEE AIRPORT MASTER PLAN UPDATE

PHASE COUNT

2

DEFERS

TOTALS:

2021 THROUGH 2024

07/01/2019

TENTATIVE

PHASE AMOUNT

ST YR

PH

YR

YR

PHASE AMOUNT

10/12/2019

TENTATIVE

PHASE AMOUNT

ST YR

PH

YR

YR

PHASE AMOUNT

41

5

400,000

22

22

E

400,000

32,000

432,000

10/30/2019 11.06.31

FLORIDA DEPARTMENT OF TRANSPORTATION

PAGE 6

(CALCULATED)

BUDGETED 1,3,6

VARIANCE REPORT

VARPHASE 1-A

SEMINOLE COUNTY

DEFERS				2021 THROUGH 2024														
				07/01/2019 TENTATIVE				10/12/2019 TENTATIVE										
ITEM NO	BD	STA	C	TS	PROJECT DESCRIPTION	PH		PHASE AMOUNT		PH		PHASE AMOUNT						
						PH	ST	YR	YR	ST	YR	YR	YR					
4371147	05	010	7	03	SR 46/SR 429 FROM WEKIVA RIVER ROAD TO ORANGE BLVD	62	2A	22	22	E	10,810	2G	23	23	E	10,810		
4385491	08	010	7	02	PAINT BRIDGES ON SEMINOLE XWAY (SR 417)	MP	50.3	-	MP	54	52	2A	22	22	22	E	3,134,322	
	08	010	7	02	PAINT BRIDGES ON SEMINOLE XWAY (SR 417)	MP	50.3	-	MP	54	62	2A	22	22	24	24	E	991,147,654
4402921	08	010	7	02	RESURFACE SEMINOLE EXPRESSWAY MP 44.5 TO MP 49.9	52	2A	21	21	E	9,556,430	2G	22	22	22	E	8,991,675	
	08	010	7	02	RESURFACE SEMINOLE EXPRESSWAY MP 44.5 TO MP 49.9	62	2A	21	21	E	1,964,983	2G	22	22	22	E	1,855,073	
4402922	08	010	7	02	SAFETY IMPROVEMENTS SEMINOLE EXPRESSWAY MP 44.5 TO MP 49	52	2A	21	21	E	3,995,177	2G	22	22	22	E	3,801,930	
4449001	05	005	5	16	TOWN CENTER SIDEWALKS VARIOUS STREETS	58	2A	22	22	E	250,000	2G	24	24	24	E	250,000	
	05	005	5	16	TOWN CENTER SIDEWALKS VARIOUS STREETS	61	2A	22	22	E	5,000	2G	24	24	24	E	5,000	
	05	005	5	16	TOWN CENTER SIDEWALKS VARIOUS STREETS	68	2A	22	22	E	25,000	2G	24	24	24	E	25,000	
4449941	05	005	5	16	NORTH VILLAGE CONNECTIVITY VARIOUS SIDEWALKS	31	2A	21	21	E	1,000	2G	22	22	22	E	1,000	
	05	005	5	16	NORTH VILLAGE CONNECTIVITY VARIOUS SIDEWALKS	38	2A	21	21	E	45,000	2G	22	22	22	E	45,000	
PHASE COUNT				11	DEFERS	TOTALS:								19,894,234			19,138,464	

10/30/2019 11.06.56

FLORIDA DEPARTMENT OF TRANSPORTATION

PAGE 3

(CALCULATED)

BUDGETED 1,3,6

VARIANCE REPORT

VARPHASE 1-A

SEMINOLE COUNTY

DEFERS			2021 THROUGH 2024												
ITEM NO	BD STA	C TS	PROJECT DESCRIPTION	07/01/2019 TENTATIVE			10/12/2019 TENTATIVE								
				PH	ST	YR	PH	ST	YR						
4384881	05 005 2	09	SEMINOLE- ORL SANFORD INTL AIRPORT PARKING	94	2A	21	21	E	8,900,000	2G	22	22	E	6,450,000	
PHASE COUNT				1			DEFERS			8,900,000			6,450,000		

10/30/2019 11.04.40

FLORIDA DEPARTMENT OF TRANSPORTATION

PAGE 10

(CALCULATED)

BUDGETED 1,3,6

VARIANCE REPORT

VARPHASE 1-A

ORANGE COUNTY

		2021 THROUGH 2024									
		07/01/2019		10/12/2019							
		TENTATIVE		TENTATIVE		PH		ST YR YR		PHASE AMOUNT	
		PHASE AMOUNT		PHASE AMOUNT		ST YR YR		ST YR YR		PHASE AMOUNT	
ITEM NO	BD STA C TS PROJECT DESCRIPTION	PH	ST YR YR	PH	ST YR YR	PH	ST YR YR	PH	ST YR YR	PH	ST YR YR
4385472	08 014 7 02 ORLANDO SOUTH ULTIMATE INTERCHANGE AT SR528 (MP 4) AND S 45 2A 23 23 E										
4394577	08 010 7 02 TRAFFIC OPERATIONS IMPROVEMENTS AT SR 91 NB OFF RAMP TO 62 2A 21 21 E										
4411491	05 005 5 06 DILLARD ST CORRIDOR FROM W COLONIAL DR (SR 50) TO E PLAN 58 2A 21 21 E										
	05 005 5 06 DILLARD ST CORRIDOR FROM W COLONIAL DR (SR 50) TO E PLAN 61 2A 21 21 E										
	05 005 5 06 DILLARD ST CORRIDOR FROM W COLONIAL DR (SR 50) TO E PLAN 68 2A 21 21 E										
4446201	05 005 5 06 TUSCARORA TRL SIDEWALK FROM TEMPLE TRL TO BROOKSIDE RD 58 2A 21 21 E										
	05 005 5 06 TUSCARORA TRL SIDEWALK FROM TEMPLE TRL TO BROOKSIDE RD 61 2A 21 21 E										
	05 005 5 06 TUSCARORA TRL SIDEWALK FROM TEMPLE TRL TO BROOKSIDE RD 68 2A 21 21 E										
PHASE COUNT		8		TOTALS:		5,538,536		0		0	

TPK
TPK
①
②

10/30/2019 11.05.35

BUDGETED 1,3,6

(CALCULATED)

FLORIDA DEPARTMENT OF TRANSPORTATION
=====

V A R I A N C E R E P O R T

=====

PAGE 7

VARPHASE 1-A

DELETIONS										2021 THROUGH 2024			
										07/01/2019		10/12/2019	
										TENTATIVE		TENTATIVE	
										PHASE AMOUNT		PHASE AMOUNT	
										ST YR		ST YR	
										PH		PH	
										PH ST YR		PH ST YR	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	
										PH		PH	

10/30/2019 11.06.31

(CALCULATED)

BUDGETED 1,3,6

FLORIDA DEPARTMENT OF TRANSPORTATION

VARIANCE REPORT

SEMINOLE COUNTY

PAGE 7

VARPHASE 1-A

DELETIONS

ITEM NO BD STA C TS PROJECT DESCRIPTION

		2021 THROUGH 2024			07/01/2019		10/12/2019	
		TENTATIVE			TENTATIVE		TENTATIVE	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST YR YR		ST YR YR	
		PH			PH		PH	
		ST YR YR			ST			

10/30/2019 11.04.40

BUDGETED 1,3,6

(CALCULATED)

FLORIDA DEPARTMENT OF TRANSPORTATION
=====

V A R I A N C E R E P O R T

=====

PAGE 11

VARPHASE 1-A

MOVED OUT (DEF)				2021 THROUGH 2024				07/01/2019		10/12/2019	
								TENTATIVE		TENTATIVE	
								PHASE AMOUNT		PHASE AMOUNT	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	
								PH		PH	
								ST YR		ST YR	

10/30/2019 11.06.05

(CALCULATED)

BUDGETED 1,3,6

FLORIDA DEPARTMENT OF TRANSPORTATION
=====

V A R I A N C E R E P O R T
=====

OSCEOLA COUNTY

PAGE 5

VARPHASE 1-A

MOVED OUT (DEF)

ITEM NO BD STA C TS PROJECT DESCRIPTION

2

4384461 05 005 2 09 OSCEOLA-KISSIMMEE EXTEND RUNWAY 6 & TAXIWAY "B"

		2021 THROUGH 2024		07/01/2019		10/12/2019	
				TENTATIVE		TENTATIVE	
		PH	ST YR YR	PH	ST YR YR	PH	ST YR YR
		PH	ST YR YR	PH	ST YR YR	PH	ST YR YR
PHASE COUNT	1						
PHASE COUNT	6						
PHASE COUNT	6						

TOTALS:

TOTALS:

GRAND TOTALS:

240,000

1,912,000

1,912,000

240,000

1,652,000

1,652,000

10/30/2019 11.06.31

BUDGETED 1,3,6 (CALCULATED)

FLORIDA DEPARTMENT OF TRANSPORTATION
VARIANCE REPORT
SEMINOLE COUNTY

MOVED OUT (DEF)		2021 THROUGH 2024									
		07/01/2019 TENTATIVE					10/12/2019 TENTATIVE				
ITEM NO	BD STA C TS PROJECT DESCRIPTION	PH	ST	YR	YR	PHASE AMOUNT	PH	ST	YR	YR	PHASE AMOUNT
4449941	05 005 5 16 NORTH VILLAGE CONNECTIVITY VARIOUS SIDEWALKS	58	2A	23	23	E	250,000	2G	25	25	E
05 005 5 16	NORTH VILLAGE CONNECTIVITY VARIOUS SIDEWALKS	61	2A	23	23	E	2,000	2G	25	25	E
05 005 5 16	NORTH VILLAGE CONNECTIVITY VARIOUS SIDEWALKS	68	2A	23	23	E	25,000	2G	25	25	E
TOTALS:		277,000					0				
PHASE COUNT		3					0				

13



metroplan orlando

A REGIONAL TRANSPORTATION PARTNERSHIP

November 19, 2019

TO: Board Members

FROM: Gary Huttman AICP, Executive Director

SUBJECT: 2019 Population Estimates

The official 2019 population estimates have been released by the University of Florida's Bureau of Economic and Business Research (BEBR). The attached table compares 2018 and 2019 figures for our 3-county area. You can find the statistics for our neighboring counties and the State of Florida at <https://metroplanorlando.org/wp-content/uploads/2018-Statewide-Pop.-Estimates.xlsx>

Highlights are as follows:

- From 2018 to 2019, there was a 2.9% increase in the population of our 3-county area - a slight increase from 2017-2018. This is an increase of nearly 63,000 new residents - which exceeds the current population of Sanford.
- In our 3-county area, Osceola County continues to have the highest rate of growth (5.12%).
- The Orange County municipality with the largest increase was once again the City of Maitland (13.35%); the Seminole County Municipality with the largest increase was Lake Mary (4.2%); and the Osceola County Municipality with the largest increase was the City of Kissimmee (3.36%) .
- Other major cities in the region with a growth rate of 3% or more included Belle Isle, Oakland, Ocoee, Winter Garden, and Longwood.

These population figures will be used to develop our Unified Planning Work Program and our budget for next year.

Attachment



metroplan orlando

A REGIONAL TRANSPORTATION PARTNERSHIP

Comparison of 2018 & 2019 Population Estimates for MetroPlan Orlando Region

	<u>2018 Pop.Estimates</u>	<u>2019 Pop.Estimates</u>	<u># Change</u>	<u>% Change</u>
Orange Co. Total	1,349,597	1,386,080	+36,483	+2.70%
Apopka	51,676	52,404	+728	+1.41%
Bay Lake	22	15	-7	-31.82%
Belle Isle	6,944	7,365	+421	+6.06%
Eatonville	2,323	2,348	+25	+1.08%
Edgewood	2,712	2,717	+5	+0.18%
Lake Buena Vista	24	24	0	0%
Maitland	18,612	21,096	+2,484	+13.35%
Oakland	3,119	3,365	+246	+7.89%
Ocoee	45,694	47,580	+1,886	+4.13%
Orlando	285,099	291,800	+6,701	+2.35%
Windermere	2,918	2,972	+54	+1.85%
Winter Garden	44,935	47,245	+2,310	+5.14%
Winter Park	30,212	30,239	+27	+0.09%
Unincorporated	855,307	876,910	+21,603	+2.53%
<hr/>				
Osceola Co. Total	352,496	370,552	+18,056	+5.12%
Kissimmee	72,369	74,800	+2,431	+3.36%
St. Cloud	46,519	47,874	+1,355	+2.91%
Unincorporated	233,608	247,878	+14,270	+6.11%
<hr/>				
Seminole Co. Total	463,560	471,735	+8,175	+1.76%
Altamonte Springs	44,947	45,293	346	+0.77%
Casselberry	29,778	30,035	+257	+0.86%
Lake Mary	16,746	17,449	+703	+4.20%
Longwood	15,279	15,815	+536	+3.51%
Oviedo	39,739	40,021	+282	+0.71%
Sanford	59,033	60,269	+1,236	+2.09%
Winter Springs	37,639	38,595	+956	+2.54%
Unincorporated	220,399	224,258	+3,859	+1.75%
<hr/>				
Grand Total	2,165,653	2,228,367	+62,714	+2.90%

**Comparison of 2018 & 2019
Population Estimates for
Other Counties in
Central Florida Region**

	<u>2018 Pop.Estimates</u>	<u>2019 Pop.Estimates</u>	<u># Change</u>	<u>% Change</u>
Brevard Co. Total	583,563	594,469	+10,906	+1.87%
Flagler Co. Total	107,511	110,635	+3,124	+2.91%
Lake Co. Total	342,917	357,247	+14,330	+4.18%
Marion Co. Total	353,898	360,421	+6,523	+1.84%
Polk Co. Total	673,028	690,606	+17,578	+2.61%
Sumter Co. Total	124,935	128,633	+3,698	+2.96%
Volusia Co. Total	531,062	538,763	+7,701	+1.45%
MetroPlan Orlando Region Total	2,165,653	2,228,367	+62,714	+2.90%
10-County Total	4,882,567	5,009,141	+126,574	+2.59%
State of Florida	20,840,568	21,208,589	+368,021	+1.77%

Source: University of Florida, Bureau of Economic and Business Research
November 2019

Board Meeting Highlights – November 13, 2019

- **Chairman's Announcements:** Commissioner Betsy VanderLey opened the meeting at 9:00 a.m. and welcomed everyone. Mayor Buddy Dyer led the Pledge of Allegiance. Mayor Dyer provided a report on the October 31st Commuter Rail Commission meeting. Mr. Gary Huttman provided a report on the October 29th MPOAC meeting.
- **MetroPlan Orlando Executive Director's Announcements:** Mr. Gary Huttman reviewed recent events. He recognized alternates in attendance Commissioner Maribel Gomez Cordero for Commissioner Siplin and Vice Mayor Doug Bankson for Mayor Nelson. Mr. Huttman called attention to recent Best Foot Forward enforcement efforts and the launch of Best Foot Forward in Seminole County October 2nd. He noted other events staff participated in including the Blue Zones Project, City of Edgewood quiet zones unveiling and Blind Americans Day. Mr. Huttman reported that he attended the AMPO Conference October 21-25 and the NARC Conference October 27-30. He thanked board and committee members who attended the Strategic Plan Retreat October 16th.
- **Agenda Review:** Mr. Huttman reported that under Agenda item VIII.C. the correct travel report for August was in the supplemental folders. In addition, under agenda Item VIII. E. discussion is needed regarding a conflict with the November Board meeting date.
- **Public Comments:** None.
- Unanimously **Approved** Consent Items: A-D.
- Unanimously **Approved** Consent Item E as amended.
- Unanimously **Approved** the TIP Amendments (Roll Call Vote conducted).
- Unanimously **Approved** the Annual Financial Report and Audit.
- **Other Business:** Presentations included: **Florida Transportation Plan (FTP) 2045** (Ms. Judy Pizzo, FDOT), **Orlando Sanford International Airport Update** (Ms. Diane Crews), **CAV Readiness Update** (Mr. Eric Hill, MetroPlan Orlando Staff).
- **Board Member Comments:** None
- **Public Comments:** None
- **Next Board Meeting – December 11, 2019 at MetroPlan Orlando**




MetroPlan Orlando
2020 Board & Committee Meeting Schedule
 250 S. Orange Avenue, Suite 200
 Orlando, FL 32801

	MetroPlan Orlando Board	Community Advisory Committee (CAC)	Technical Advisory Committee (TAC)	TSMO***	TDLCB***	Municipal Advisory Committee (MAC)
	2 nd Wednesday @ 9:00 a.m.	4 th Wednesday @ 9:30 a.m.	4 th Friday @ 10:00 a.m.	4 th Friday @ 8:30 a.m.	2 nd Thursday Quarterly @ 10:00 a.m.	Thursday prior to the Board meeting @ 9:30 a.m.
January		January 22	January 24	January 24		
February	February 12	February 26	February 28	February 28	February 13	February 6
March	March 11					March 5
April		April 22	April 24	April 24		
May	May 13	May 27	May 29*	May 29*	May 14	May 7
June	June 10	June 24	June 26	June 26		June 4
July	July 8					July 2
August		August 26	August 28	August 28	August 13	
September	September 9					September 3
October		October 28	October 23	October 23		
November	November 18*				November 12	November 5
December	December 9	December 2*	December 4*	December 4*		December 3

No meeting
 * Holiday Adjustment
 ** Adjustment Due to Conflict

*** TSMO – Transportation Systems Management & Operations
 TDLCB – Transportation Disadvantaged Local Coordinating Board



(/)

Home (/) | News and Events (/news-events/)

SANTA RETURNS TO DRIVE ANNUAL HOLIDAY CHEER

Posted: November 22, 2019

He could not stay away and let down 25 million passengers. So Kris Kringle will once again return to his home away from home and drive a bus for the Central Florida Regional Transportation Authority (LYNX).

His special elves have designed a seasonally inspired bus set to hit the road on Dec. 2. Kringle will stay in his comfy chair until he heads home for the holidays on Dec. 21. Passengers lucky enough to find Santa driving their route will ride that Link for free. The bus will be in service Monday-Saturday and routes will change daily.

Santa will stop driving for one afternoon and take photos with all of the "nice" Central Florida boys and girls in the LYNX Central Station Terminal 2-5 p.m. Dec. 19.

Anyone wishing to have their photo taken with Santa will need to provide their own camera. LYNX volunteers will be in attendance to assist with photography, if needed.

Throughout the month of December LYNX will be playing "reindeer games" on the agency's social media channels. The public is encouraged to follow along and participate in the fun. Prizes will include free bus passes.

- [facebook.com/golynx](https://www.facebook.com/golynx) (<https://www.facebook.com/golynx>)
- twitter.com/lynxbusorlando (<https://twitter.com/lynxbusorlando>) or [@lynxbusorlando](https://twitter.com/lynxbusorlando) (<https://twitter.com/lynxbusorlando>)
- [Instagram.com/golynx](https://www.instagram.com/golynx/) (<https://www.instagram.com/golynx/>)

-LYNX-

For more information please contact Matt Friedman, Director of Marketing Communications, at 407-254-6206 or mfriedman@golynx.com (<mailto:mfriedman@golynx.com>).

[« back to press releases \(/news-events/press-releases.shtml\)](/news-events/press-releases.shtml)