



MUNICIPAL ADVISORY COMMITTEE AGENDA

March 8, 2018 @ 9:30 A.M.

**MUNICIPAL ADVISORY COMMITTEE
MEETING NOTICE**

DATE: Thursday, March 8, 2018

LOCATION: MetroPlan Orlando
David L. Grovdahl Board Room
250 S. Orange Avenue, Suite 200
Orlando, FL 32801
[Click here for Directions to Our Office](#)

TIME: 9:30 a.m.

AGENDA

Thank you for silencing your cell phones during the meeting.



Wireless Access Available
Network = MpoBoardRoom
Password = mpoaccess

-
- I. CALL TO ORDER
- II. PLEDGE OF ALLEGIANCE
- III. CHAIRMAN'S COMMENTS – Chairman John Dowless
- IV. PARTNER REPORTS
- LYNX
 - Florida Department of Transportation
 - Florida's Turnpike Enterprise
- V. AGENDA REVIEW – Ms. Virginia Whittington
- VI. CONFIRMATION OF QUORUM – Ms. Cathy Goldfarb

VII. PUBLIC COMMENTS ON ACTION ITEMS

Comments from the public will be heard pertaining to Action Items on the agenda for this meeting. People wishing to speak must complete a “Speakers Introduction Card” at the reception desk. Each speaker is limited to two minutes. People wishing to speak on other items will be acknowledged under Agenda Item XI.

VIII. ACTION ITEMS

A. Approval of the Meeting Minutes (Tab 1)

Approval is requested of the February 8, 2018 meeting minutes provided in **Tab 1**.

B. FDOT Amendment to FY 2017/18 - 2021/22 TIP (Tab 2)

Mr. Keith Caskey, MetroPlan Orlando staff, is requesting the MAC to recommend that the FY 2017/18 - 2021/22 TIP be amended to include funding for the design phase for the Advanced Transportation and Congestion Management Technologies Deployment project in east Orlando. A letter from FDOT explaining the amendment request is provided in **Tab 2**, along with a fact sheet prepared by MetroPlan Orlando staff and the draft resolution to be presented at the March 14th Board meeting.

C. Approval of FY 2018/19 - 2019/20 UPWP

Action is requested by Mr. Gary Huttman, MetroPlan Orlando staff, to recommend approval of the FY 2018/19 - 2019/20 Unified Planning Work Program (UPWP). The draft UPWP can be reviewed at <https://metroplanorlando.org/wp-content/uploads/DRAFT-FY2019-FY2020-UPWP-AS-OF-2018-02-15.pdf>.

IX. PRESENTATIONS AND STATUS REPORTS

A. Presentation on ETDM Planning Screen for Maitland Blvd. Widening Project (Tab 3)

The Efficient Transportation Decision Making (ETDM) process was developed by FDOT in the early 2000s in order for federal, state and local agencies to have an opportunity to evaluate the socioeconomic and environmental impacts of major capacity transportation projects prior to the projects going through the PD&E phase, and to provide comments on the impacts for FDOT and the local MPO to consider in programming these projects. As a result, if there are any impacts that could potentially cause a project to be delayed or cancelled, these impacts can be identified before any funding is actually spent on the project.

The first step in the ETDM process is the Planning Screen review of a project, which includes developing a Purpose and Need Statement describing the project going through the screening process. The next project to go through the ETDM Planning Screen process is the widening of Maitland Boulevard from Bear Lake Road to the Orange/Seminole County line. Mr. Keith Caskey, MetroPlan Orlando staff, will give a brief overview of this project, and committee members will have an opportunity to provide any comments or input they would like to have considered in the Planning Screen review of the project. The Purpose and Need Statement for the Maitland Boulevard project is provided at **Tab 3**.

IX. GENERAL INFORMATION *(Tab 4)*

A. *FDOT Monthly Construction Status Report*

The latest FDOT Monthly Construction Status Report for the Orlando area is enclosed for information purposes.

B. *MetroPlan Orlando Board Highlights*

A copy of the February 14, 2018 Board Meeting Highlights is enclosed for information purposes.

C. *Legislative Report*

A report on the latest legislative activities of interest to the MetroPlan Orlando region is enclosed for information purposes.

X. UPCOMING MEETINGS OF INTEREST

A. *MetroPlan Orlando Board meeting – March 14, 2018 at 9:00 a.m.*

B. *Next Municipal Advisory Committee meeting – May 3, 2018 at 9:30 a.m.*

XI. MEMBER COMMENTS

XII. PUBLIC COMMENTS (GENERAL)

XIII. ADJOURNMENT

*In accordance with the Americans with Disabilities Act (ADA), if any person with a disability as defined by the ADA needs **special accommodations** to participate in this proceeding, he or she should contact MetroPlan Orlando staff member Ms. Cathy Goldfarb (contact info below), at least three days prior to the event. In addition, **persons requiring translation services, which are provided at no cost**, should also contact Ms. Goldfarb at least three business days prior to the event. Contact Information: Cathy Goldfarb | (407) 481-5672 x315 | Email: cgoldfarb@metroplanorlando.org | Address: MetroPlan Orlando, 250 S. Orange Avenue, Suite 200, Orlando, Florida, 32801*

TAB 1





**MUNICIPAL ADVISORY COMMITTEE
MINUTES**

DATE: Thursday, February 8, 2018

LOCATION: MetroPlan Orlando Board Room
250 S. Orange Avenue, Suite 200
Orlando, Florida 32801

TIME: 9:30 a.m.

Council President John Dowless, Chairman, presided

Members in attendance:

Mayor Nathan Blackwell, City of St. Cloud
Mayor Gary Bruhn, Town of Windermere
Mr. Roger Dixon, CAO, for Mayor Eddie Cole, Town of Eatonville
Council President John Dowless, City of Edgewood
Mayor Charlene Glancy, City of Casselberry
Mayor Charles Lacey, City of Winter Springs
Mayor Steve Leary, City of Winter Park
Mayor Ben Paris, City of Longwood

Members not in attendance:

Commissioner Joel Keller, City of Ocoee
Mayor A. Dale McDonald, City of Maitland
Commissioner Joseph McMullen, Town of Oakland
Commissioner Sid Miller, City of Lake Mary
Mayor Dominic Persampiere, City of Oviedo
Vacant, City of Winter Garden

Others in attendance were:

Mr. Doug Robinson, LYNX
Mr. Brian Stanger, FDOT
Ms. Carol Scott, Florida's Turnpike Enterprise
Mr. Keith Caskey, MetroPlan Orlando
Mr. Nick Lepp, MetroPlan Orlando
Mr. Gary Huttman, MetroPlan Orlando
Ms. Elizabeth Whitton, MetroPlan Orlando
Mr. Eric Hill, MetroPlan Orlando
Ms. Virginia Whittington, MetroPlan Orlando
Ms. Cathy Goldfarb, MetroPlan Orlando

I. CALL TO ORDER

Chairman John Dowless called the meeting to order at 9:30 a.m.

II. PLEDGE OF ALLEGIANCE

Chairman Dowless led the committee in the Pledge of Allegiance and a moment of silence for former Eatonville Mayor Bruce Mount, who passed away recently.

III. CHAIR'S ANNOUNCEMENTS

Chairman Dowless welcomed new MAC member, Mayor Ben Paris, City of Longwood.

IV. CONFIRMATION OF QUORUM

Ms. Goldfarb confirmed a quorum was present.

V. PARTNER REPORTS

LYNX

Mr. Doug Robinson, LYNX, reported that LYNX continues their Route Optimization Study which will assist with drafting a long term plan. After getting feedback on the long term plan, LYNX will put together a ridership forecast that they will use to refine their network. He added that the LYNX Board will be updated on the project and approve it and a public hearing will also be held to get input from the public. Mr. Robinson told MAC members that LYNX continues to work with partners on bus feeder service for SunRail Phase II with service expected to begin July or August 2018. He noted that Gertude's Walk will be opening in March. In addition, he reported, that the SR 436 study is in the Tier 2 phase, which will involve the ridership forecast, and LYNX is working with University of Central Florida on a Health Impact Assessment for the corridor.

FDOT

Mr. Brian Stanger, FDOT, told MAC members that he had no project updates at this time. He called attention to two staff changes at FDOT. Mr. Mike Shannon, he reported, was the new District 5 Secretary and Ms. Loreen Bobo was the new Transportation Development Director.

Florida's Turnpike Enterprise

Ms. Carol Scott, Florida's Turnpike Enterprise (FTE), spoke briefly about FTE's truck platooning project and provided a short video demonstrating the project. Discussion ensued regarding platooning more than two trucks and what was the fuel savings. Ms. Scott told committee members that the project only involves two trucks at this time but there was the possibility of more than two in the future. She added that fuel savings was more for the lead truck, about 9%, and the savings average was 6%.

VI. AGENDA REVIEW/FOLLOW-UP

Ms. Virginia Whittington welcomed new MAC member, Mayor Ben Paris, City of Longwood. She noted that she had met with Mayor Paris prior to the MAC meeting for an orientation. Ms. Whittington reported that concepts have been released for the Corrine Drive Corridor Study that MetroPlan Orlando is conducting in coordination with Orange County, City of Orlando and City of Winter Park. She added that the public can provide their input on the concepts through the NeighborLand website for the project. Ms. Whittington called attention to the addition of Agenda Item IX.C. which was a presentation on the Prioritized Project List.

VII. Public Comments on Action Items

None.

VIII. ACTION ITEMS

A. Approval of December Meeting Minutes

Approval was requested of the December 7, 2017 meeting minutes, which were provided.

MOTION: Mayor Gary Bruhn moved for approval of the December 7, 2017 meeting minutes. Mayor Charles Lacey seconded the motion, which passed unanimously.

B. FDOT Amendment to FY 2017/18 - 2021/22 Transportation Improvement Program

Mr. Keith Caskey, MetroPlan Orlando staff, requested MAC recommend that the FY 2017/18 - 2021/22 TIP be amended to include a change to the project limits for the access management improvements project on US 17/92 in Winter Park. A letter from FDOT explaining the amendment request was provided, along with a fact sheet prepared by MetroPlan Orlando staff and the draft resolution to be presented at the February 14th Board meeting. Mr. Caskey told MAC members that the amendment did not require any additional funding.

MOTION: Mayor Gary Bruhn moved for approval of the amendment to the FY 2017/18 - 2021/22 TIP. Mayor Nathan Blackwell seconded the motion, which passed unanimously.

C. FDOT Interim Transportation Performance Measures & Targets

Mr. Nick Lepp, MetroPlan Orlando staff, requested approval of FDOT's interim transportation performance measures and targets to be included in the 2040 Long Range Transportation Plan (LRTP) in order to meet the new federal requirements in the FAST Act. An attachment was provided. Mr. Lepp told committee members that the deadline for some of the performance measures is approaching and the Performance Measures Working Group that had been formed continues their work. He informed MAC members

that the safety target is Vision 0. Mayor Leary asked if FDOT's goal was Vision 0. Mr. Lepp responded that FDOT's goal was Vision 0.

MOTION: Mayor Gary Bruhn moved for approval to support FDOT's interim transportation performance measures and targets. Mr. Roger Dixon, CAO, seconded the motion, which passed unanimously.

IX. PRESENTATIONS AND STATUS REPORTS

A. Request for Unified Planning Work Program (UPWP) Task Items

Mr. Gary Huttman, MetroPlan Orlando staff, issued a request for potential projects to be included in the new FY 2018/19 – 2019/20 Unified Planning Work Program (UPWP). Mr. Huttman provided some background information on the UPWP, which is a two-year document that is MetroPlan Orlando's working budget. He noted that four years ago MetroPlan Orlando staff modified and simplified the UPWP and committee and Board members have three opportunities to review the document prior to approval. Mr. Huttman reviewed the estimated revenues, estimated funding to LYNX, the UPWP sections and appendices. Local government work and planning activities, he added, are included in the UPWP for information and any local and FDOT projects could be submitted to be included in the document. Mr. Huttman told MAC members that approval of the draft UPWP will be requested at the next MAC meeting and the document will be forwarded to Federal Highway Administration, FDOT, and the Federal Transit Administration for their review. Mayor Leary inquired about the corridors that are included in the traffic synchronization project. He noted that Winter Park now has a fiber optic network and he would like to see where they could link into the larger network. Staff responded that they have that information and can provide it. Mayor Bruhn asked if the Old Winter Garden Road four-laning project was in the UPWP. Staff responded that the Old Winter Garden Road project was included in the Prioritized Project List as well as the UPWP.

B. Legislative Session Update

Ms. Virginia Whittington, MetroPlan Orlando staff, provided a brief update on the 2018 Florida Legislative session. She reported that House Bill 33, which would make texting while driving a primary offense, would likely pass. Data, she added, would be collected the first year to help mitigate racial profiling and civil liberties violations. Senate Bill 90 was the companion texting while driving bill in the Senate. Ms. Whittington told MAC members Senate Bill 116/House Bill 117 had been introduced which would amend the "Move Over" law to require motorists to vacate the lane/slow down for bicyclists, who would be considered vulnerable users. House Bill 6001/Senate Bill 4 she noted, were filed in an attempt to repeal red light cameras by 2021. The bill was passed on the House side. Ms. Whittington reported that House Bill 535/Senate Bill 1200 sought to create the Statewide Alternative Transportation Authority. She added that of the \$60 million that would normally be allocated to the agency, the bill proposes that \$25 million of those funds would be going to TBARTA and \$25 million possibly going to Miami-Dade, with only \$10 million in funding left for the rest of the state. She added that the bill passed its first Senate committee 6:1 and staff will be monitoring it. Ms. Whittington noted that House Bill 575 had been submitted that dealt with MPO board restructure and setting caps and term limits on board

members. MetroPlan Orlando, she reported, was not in support of this legislation as written. Ms. Whittington added that a local referenda bill had been filed dealing with sales tax, Charter County and local option tax, which would be required to be on the ballot at a certain time of year and changing the voter threshold. Legislation was also being proposed regarding expanding the tourist development tax to include use for transportation.

C. Prioritized Project List

Mr. Nick Lepp, MetroPlan Orlando staff, provided information on how projects advance through the process. He noted that there are two ways projects can advance which were inclusion on the UPWP and the Prioritized Project List, which is generated from the Long Range Plan. Mr. Lepp called attention to a handout where with a status update on current projects which were color coded with green indicating the projects were fully funded and programmed, red indicating questions about the project and yellow indicating the projects that could advance if FDOT's Work Program opens up in July. He requested that committee members review the projects on the list and let staff know if there were changes in the status of the projects before the end of March.

X. GENERAL INFORMATION

A. FDOT Monthly Construction Status Report

The latest FDOT monthly construction status report for the Orlando area was provided.

B. FDOT Quarterly Variance Report

The latest FDOT Quarterly Variance Report for the Orlando area was provided.

C. PD&E Study Tracking Report

A report providing the latest status of the Project Development & Environmental (PD&E) studies currently underway in the MetroPlan Orlando area was provided.

D. MetroPlan Orlando Board Highlights

Highlights from the December 2017 MetroPlan Orlando Board meeting were provided.

E. Corrine Drive Complete Streets Study

An attachment describing progress on MetroPlan Orlando's Corrine Drive Complete Streets Study was provided.

XI. UPCOMING MEETINGS OF INTEREST

A. MetroPlan Orlando Board meeting – February 14, 2018 at 9:00 a.m.

B. Next Municipal Advisory Committee meeting – March 8, 2018 at 9:30 a.m.

XI. MEMBER COMMENTS

Mr. Roger Dixon thanked MAC members for their kind comments on Former Eatonville Mayor Bruce Mount, who passed away recently.

Chairman Dowless called attention to SunRail transitioning from FDOT to local governments in 2021 and the need for a funding source after the transition. He suggested looking at an Uber/Lyft user fee as a funding source for SunRail and LYNX. Additional discussion at a later date regarding this option was suggested.

XII. PUBLIC COMMENTS (GENERAL)

None.

XIII. ADJOURNMENT

MOTION: Mayor Gary Bruhn moved to adjourn the February 8, 2018 MAC meeting.
Mayor Steve Leary seconded the motion, which passed unanimously.

The Municipal Advisory Committee meeting was adjourned at 10:11 a.m.

The meeting was recorded and transcribed by Ms. Cathy Goldfarb.

Approved this 8th day of March 2018.

Council President John Dowless, Chairman

Ms. Cathy Goldfarb,
Senior Board Services Coordinator

As required by Section 286.0105, Florida Statutes, MetroPlan Orlando hereby notifies all interested parties that if a person decides to appeal any decision made by MetroPlan Orlando with respect to any matter considered at such meeting or hearing, he or she may need to ensure that a verbatim record is made to include the testimony and evidence upon which the appeal is to be based.

TAB 2





Board Action Fact Sheet

Meeting Date: March 14, 2018

Agenda Item: IX.A (Tab 2)

Roll Call Vote: Yes

Action Requested:	FDOT requests approval of an amendment to the FY 2017/18 - 2021/22 Transportation Improvement Program.		
Reason:	FDOT is funding a new Transportation Systems Management and Operations (TSMO) project.		
Summary/Key Information:	<p>Items of particular significance for our Committees and the Board are as follows:</p> <ul style="list-style-type: none">• This amendment adds a total of \$110,000 of design funding for the Advanced Transportation and Congestion Management Technologies Deployment (ATCMTD) Communications Services project in east Orlando in FY 2017/18.• The \$110,000 will be used to assist FDOT staff in preparing documents to communicate with the public and USDOT regarding the ATCMTD project.• Funding for the project is from the \$11.9 million ATCMTD grant from FHWA to advance the use of TSMO technologies in the east Orlando area.		
MetroPlan Budget Impact:	None		
Local Funding Impact:	None		
Committee Action:	TSMO:	Recommended approval February 23, 2018	
	TAC:	Recommended approval February 23, 2018	
	CAC:	Recommended approval February 28, 2018	
	MAC:	To be taken up on March 8, 2018	
Staff Recommendation:	Recommends approval		
Supporting Information:	These documents are provided at Tab 2:		
	FDOT letter dated February 6, 2018		
	Proposed Board Resolution No. 18-03		



Florida Department of Transportation

**RICK SCOTT
GOVERNOR**

719 S. Woodland Boulevard
DeLand, Florida 32720-6834

**MIKE DEW
SECRETARY**

February 6, 2018

Mr. Gary Huttman
Deputy Executive Director
MetroPlan Orlando
250 South Orange Ave., Suite 200
Orlando, FL 32801

Dear Mr. Huttman:

**Subject: REQUEST FOR TRANSPORTATION IMPROVEMENT PROGRAM
CHANGES**

The Florida Department of Transportation requests the following changes to be made to MetroPlan Orlando's Transportation Planning Organization's Adopted Fiscal Years 2017/2018 – 2021/2022 Transportation Improvement Program (TIP) in coordination with the corresponding changes to the Department's Adopted Work Program. Please make sure that you put the amendment date on your cover page of the TIP and the page of the TIP that the project is listed on.

ORANGE COUNTY

**FM#442740-1 Orlando Advanced Transportation Congestion Management Technology
Development (ATCMTD) Communications Services - Other ITS Project -
Project Sponsor: Florida Department of Transportation**

Current TIP Status:

Project is currently not in the TIP for Fiscal Years 2017/2018 – 2021/2022.

Current TIP:

Phase	Original Funding Type	Original Amount	Fiscal Year
PE (Design)	None	\$0.00	2018
	TOTAL	\$0.00	

Proposed Amendment:

Phase	Amended Funding Type	Amended Amount	Fiscal Year
PE (Design)	TSM (Federal)	\$100,000.00	2018
PE (Design In-House)	SA (Federal)	\$10,000.00	2018
	TOTAL	\$110,000.00	

Difference: \$110,000.00

Explanation: New project programmed into the Department's Work Program System for Orange County due to availability of funding for Fiscal Year 2018. The scope of the project includes having a consultant assist with updating USDOT with grant processing and providing data reporting.

Sincerely,

David Cooke
District Planning Manager
District Five

cc: Harry Barley, Executive Director, MetroPlan Orlando
Keith Caskey, Managing of Planning Services, MetroPlan Orlando
Jennifer Horton, MPO Liaison



RESOLUTION NO. 18-03

SUBJECT:

Amendment to the FY 2017/18 - 2021/22 Transportation Improvement Program

WHEREAS, the Orlando Urbanized Area Metropolitan Planning Organization (MPO), d.b.a. MetroPlan Orlando, is the duly designated and constituted body responsible for carrying out the urban transportation planning and programming process for the Orlando Urbanized Area, including the Transportation Improvement Program; and

WHEREAS, the Florida Department of Transportation (FDOT) is requesting to amend the FY 2017/18 - 2021/22 Transportation Improvement Program (TIP) in accordance with the MetroPlan Orlando Internal Operating Procedures; and

WHEREAS, the requested amendment is described as follows:

Orange County

FM #4427401 – Orlando Advanced Transportation and Congestion Management Technology Deployment (ATCMTD) Communications Services - Funding consists of \$100,000 in TSM funds and \$10,000 in SA funds for design in FY 2017/18; and

WHEREAS, the requested amendment described above is consistent with MetroPlan Orlando's project priorities and currently adopted Long Range Transportation Plan.

NOW, THEREFORE, BE IT RESOLVED by the MetroPlan Orlando Board that the Florida Department of Transportation's amendment to the FY 2017/18 - 2021/22 Transportation Improvement Program be approved as requested.

Passed and duly adopted at a regular meeting of the MetroPlan Orlando Board on the 14th day of March, 2018.

Certificate

The undersigned duly qualified as Chairwoman of the MetroPlan Orlando Board certifies that the foregoing is a true and correct copy of a Resolution adopted at a legally convened meeting of the MetroPlan Orlando Board.

Honorable Cheryl L. Grieb, Chairwoman

Attest:

Cathy Goldfarb, Sr. Board Services Coordinator
and Recording Secretary

TAB 3





Efficient Transportation Decision Making Planning Screen - Purpose & Need Statement

Maitland Boulevard – 6 Lane from Bear Lake Road to Orange/Seminole Co. Line

ETDM Purpose

The Efficient Transportation Decision Making (ETDM) process was developed by FDOT in the early 2000s in order for federal, state and local agencies to have an opportunity to evaluate the socioeconomic and environmental impacts of major capacity transportation projects prior to the projects going through the PD&E phase, and to provide comments on the impacts for FDOT and the local MPO to consider in programming these projects. As a result, if there are any impacts that could potentially cause a project to be delayed or cancelled, these impacts can be identified before any funding is actually spent on the project.

Project Description

The following is a Purpose and Needs Statement for the ETDM Planning Screen of proposed capacity improvements along Maitland Boulevard in the City of Altamonte Springs in Seminole County. The limits of the project are from Bear Lake Road to the Orange/Seminole County line, a distance of approximately 2.2 miles. The border with Orange County is located on the south side of the roadway and the eastern terminus of the project is at the border with the City of Maitland. The project includes evaluating a 4-to-6-lane widening in addition to widening or replacing the bridge over SR 434.

The existing and future land uses along this segment of the Maitland Boulevard corridor include mixed office, residential and commercial uses as well as a conservation area.

Transportation Demand/Capacity

Based on 2016 traffic data and FDOT Level of Service (LOS) standards, the traffic on this segment of Maitland Boulevard is currently over capacity, with an average daily traffic (ADT) of approximately 48,000 vehicles per day, operating at LOS F. Utilizing current data from MetroPlan Orlando, the future year (year 2040) ADT without the proposed 6-laning is anticipated to be approximately 61,000 vehicles per day, continuing at LOS F.

The future year (year 2040) ADT with the proposed 6-laning is anticipated to be approximately 70,000 vehicles per day, also operating at LOS F. This indicates that congestion management/traffic operations improvements as well as alternate transportation modes such as transit should be considered in addition to the 6-lane widening of Maitland Boulevard in order to improve the traffic flow in that corridor.

Safety/Crash Data

Based on available FDOT records, the safety/crash data for Maitland Boulevard from Bear Lake Road to the Orange/Seminole County line for the five-year period from 2013 through 2017 is as follows:

- Number of crashes = **337** (1 pedestrian)
- Number of injuries = **81** (1 pedestrian)
- Number of fatalities = **0**

- Average crash rate (per 1 million VMT) = **1.7**
- Statewide average crash rate for similar facilities (per 1 million VMT) = **3.1**
- Most common crash type - **rear end crashes = 78.3%**

Systems Linkage/Modal Interrelationships


The segment of Maitland Boulevard from Bear Lake Road to the Orange/Seminole County line ties in with the existing 6-lane portion of Maitland Boulevard to the southeast that connects with the I-4 interchange. To the southwest, Maitland Boulevard ties in with the Maitland Boulevard Extension toll road that connects with the SR 429 interchange.

Sidewalks are present along the section of Maitland Boulevard from Bear Lake Road to Gateway Drive but not present from Gateway Drive to the Orange/Seminole County line. The proposed widening of Maitland Boulevard would also add sidewalks on both side of the road for the length of the project. This should improve pedestrian safety and access along the Maitland Boulevard corridor.

Current Project Status

The Maitland Boulevard project is included in the Cost Feasible Plan portion of MetroPlan Orlando's 2040 Long Range Transportation Plan and is ranked #36 in the list of State Road System projects in MetroPlan Orlando's FY 2022/23 - 2039/40 Prioritized Project List. No phases of this project are currently programmed in the Five Year Work Program/TIP.

Project Map



TAB 4



Project Summary Tab - This Table Will Auto Populate From Tabs

Construction	Tab	Table 1 - Summary Tab					Performance Measure		Percent Complete as of Last Cutoff			
		Contract	Lead Project Number	PA	Contractor	Description	Adjusted Estimated Completion	Time	Money	Time	Money	Delta
9. ESY53	10. ESY71	ESY53	240216-7-52-01	Long, Charles	HALIFAX PAVING, INC.	SR 46 from SR 415 to CR 426 - Safety Project - Bike lanes, turn lanes, lighting, etc	2/4/2018	105.33%	103.48%	91.85%	91.05%	-0.79%
		ESY71	437100-1-52-01	Sawaya, George	COLLAGE DESIGN & CONSTRUCTION GROUP, INC.	RTMC Building	1/17/2019	101.38%	100.00%	40.26%	32.99%	-7.27%
		ESY96	436434-1-52-01	Long, Charles	P&S Paving Inc	Spring to Spring Trail US 17/92	3/27/2018	102.78%	100.00%	67.16%	30.58%	-36.59%
		ESY99	439276-1-52-01	Eric Plantier	RAM CONSTRUCTION SERVICES OF MICHIGAN, INC.	SR 414 OVER US 17/92 - BRIDGE # 750295	5/20/2018	100.00%	106.23%	30.64%	0.00%	-30.64%
		T5548	240216-2-52-01	Long, Charles	SOUTHLAND CONSTRUCTION, INC.	SR 46 FROM MELLONVILLE AVE TO SR 415	1/20/2019	105.12%	101.25%	63.02%	59.06%	-3.95%
		T5557	240196-1-52-01	Davis, Chris	BERGERON LAND DEVELOPMENT, INC	SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKE MARY BLVD	5/6/2019	101.92%	101.77%	56.02%	44.20%	-11.83%
		T5576	415030-5-52-01	Simpson, Terry	MASCI GENERAL CONTRACTORS, INC	SR 434 FROM SMITH STREET TO FRANKLIN STREET	2/9/2018	109.38%	101.93%	95.05%	79.04%	-16.01%
		T5579	432402-2-52-01	Plantier, Eric	GOSALIA CONCRETE CONSTRUCTORS, INC.	Slab Replacement - SR 500 and SR 441	2/26/2018	100.00%	101.21%	90.36%	90.51%	0.14%
		T5581	433040-1-52-01	Plantier, Eric	ATLANTIC CIVIL CONSTRUCTORS CORP	Traffic Signals - SR 434 (Alafaya Trail) from Alexandria Blvd. to Mitchell Hammock Rd.	1/26/2018	100.00%	100.00%	97.74%	89.06%	-8.68%
		T5582	238275-8-52-01	Navarro, Kim	HALIFAX PAVING, INC	Roadway Realignment - CR 46A from North of Arundel Way to SR 46	4/9/2019	100.00%	101.23%	33.83%	28.70%	-5.13%
		T5598	435661-1-52-01	Eric Plantier	HUBBARD CONSTRUCTION COMPANY	SR 436 FROM ORANGE CO LINE TO W OF AVERY LANE	6/24/2018	100.00%	100.00%	3.13%	2.60%	-0.53%
		T5626	240200-2-52-01	David Bowden	Astaldi Construction Co	Wekiva 7A - SR429	1/0/1900	0.53%	0.00%	100.00%	100.00%	0.00%
Maintenance/Traffic Ops	Tab	Table 1 - Summary Tab					Performance Measure		Percent Complete as of Last Cutoff			
		Contract	Lead Project Number	PA	Contractor	Description	Adjusted Estimated Completion	Time	Money	Time	Money	Delta
		ESU01	412326-5-72-09	Eric Plantier	ALTAIR ENVIRONMENTAL GROUP, L.L.C.	Desilting on Various State Roads in Orange and Seminole Counties	3/22/2018	100%	100.00%	84.83%	79.82%	-5.01%
		ESU02	427956-1-72-14	Crespi, Peter	ROGAR MANAGEMENT & CONSULTING OF FLORIDA LLC	Various Concrete Driveway Repairs	2/2/2018	0%	113.65%	92.56%	80.66%	-11.90%
		ESU37	41232657213	Patrick White	Hinterland Group Inc	Drainage Repair	2/5/2018	100.00%	100.00%			
4. ESU38	ESU38	412326-5-72-14	Eric Plantier	ENVIROWASTE SERVICES GROUP, INC	MISC D/W Projects Drainage	2/5/2018	100.00%	100.00%	82.22%	0.00%	-82.22%	
		ESY80	439905-1-52-01	Crespi, Peter	ATLANTIC CIVIL CONSTRUCTORS CORP	DISTRICTWIDE PUSHBUTTON TRAFFIC IMPROVEMENTS ORANGE/SEMINOLE	4/2/2018	100.00%	100.00%	56.71%	27.85%	-28.86%
Completed	Tab	Table 1 - Summary Tab					Performance Measure		Percent Complete as of Last Cutoff			
		Contract	Lead Project Number	PA	Contractor	Description	Adjusted Estimated Completion	Time	Money	Time	Money	Delta
		ESW31	433607-1-52-01	Wilson, Joe	HUBBARD CONSTRUCTION COMPANY	SR 50 ECONLOCKHATCHEE RIVER BRIDGES 750013&750169	1/0/1900	11.26%	0.00%			
		ESW91	404418-2-52-01	Navarro, Kim	LAFLEUR NURSERIES AND GARDEN CENTER LLC	Landscaping - SR 15/600 (US 17/92) Interchange at SR 436	2/5/2017	118.12%	97.97%			
		ESY23	436858-1-52-01	Navarro, Kim	DYNAMICS GROUP, INC.	Landscaping - SR 46 From Upsala Rd to Airport Blvd	9/22/2018	100.00%	107.54%			
14. T5469	T5469	239203-4-52-01	Charles Crossman	PRINCE CONTRACTING, LLC.	SR 50 FROM E OF CR425 (DEAN RD) TO E OF OLD CHENEY HWY	3/4/2017	104.21%	103.31%				

Oviedo Operations Construction project Emergency Contacts

Tab	Contract #	FN	Contract Location	Name	Phone Number	Email	Position	Company
1. E5U01	E5U01	412326-5-72-09	Desilting on Various State Roads in Orange and Seminole Counties	Eric Plantier	407-335-8124	eric.plantier@dot.state.fl.us	Project Administrator	FDOT
				Jonathan Duazo	386-279-5510	jonathan.duazo@dot.state.fl.us	t. Mgr. (contact while eric on v	FDOT
				Gabriel Serrano	407-924-9631	Gserrano@jmt.com	JMT Inspector Manager	JMT
				Chris Soto	863-440-3207	csoto@jmt.com	JMT Inspector Manager	JMT
				Jose Molina	321-274-7776	jmolina@altairenvironmental.com	Contractor PM	Altair
				Randy Miller	407-948-2518	rmiller@altairenvironmental.com	Superintendent	Altair
				Bill Kirk	407-948-2524	bkirk@altairenvironmental.com	Field Operations	Altair
				Todd Womick	407-234-1322	todd.womick@dot.state.fl.us	Construction Engineer	FDOT
2. E5U02	E5U02	427956-1-72-14	Various Concrete Driveway Repairs	Javier Rodriguez	305-979-1991	rogarllc@gmail.com	Manager	Rogar Mgmt & Conslt llc
				Miguel Faraldo	786-486-1821	rogarllc@gmail.com	Superintendent	Rogar Mgmt & Conslt llc
				Jerome LaFond	954-445-3319	jlafond@corradino.com	Inspector	Corradino
				Peter Crespi	407-482-7823	peter.crespi@dot.state.fl.us	Project Administrator	FDOT
				Jeff Oakes	407-832-1354	jeff.oakes@dot.state.fl.us	Project Oversight	FDOT
				Todd Womick	407-234-1322	todd.womick@dot.state.fl.us	Construction Engineer	FDOT
#REF!	#REF!	#REF!	#REF!	#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
				#REF!	#REF!	#REF!	#REF!	#REF!
5. E5U50	E5U50	412326-5-72-15	Misc D/W Projects Drainage	0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
6. E5W31	E5W31	433607-1-52-01	SR 50 ECONLOCKHATCHEE RIVER BRIDGES 750013&750169	0	0	0	0	0
				0	0	0	0	0
				0	0	PROJECT FINAL ACCEPTED	0	0
				0	0	CONTRACTORS QUALIFIED ACCEPT	0	0
				0	0	0	0	0
				0	0	0	0	0

10. E5Y71	E5Y71	437100-1-52-01	RTMC Building	George Sawaya	407-509-6396	GeorgeSawaya@hillintl.com	CCEI Project Engineer	Hill International
				Dan Sokol	904-836-6752	DanielSokol@hillintl.com	CCEI Resident Engineer	Hill International
				Steve Mondisa	407-820-5517	StevenMondisa@hillintl.com	CCEI Building Inspector	Hill International
				Dustin Savage	386-569-5346	DustinSavage@hillintl.com	CCEI CSS	Hill International
				Mark Newman	407-448-1820	mnewman@collage-usa.com	SR Project Manager	Collage
				James Chappell	678-983-0205	jchappell@collage-usa.com	Superintendent	Collage
11. E5Y80	E5Y80	439905-1-52-01	DISTRICTWIDE PUSHBUTTON TRAFFIC IMPROVEMENTS ORANGE/SEMINOLE	Patrick White	407-482-7831	Patrick.White@dot.state.fl.us	Project Administrator	FDOT
				Peter Crespi	407-482-7839	peter.crespi@dot.state.fl.us	Project Administrator	FDOT
				Roosevelt Civil	407-203-5487	Rcivil@Atlantic-civil.com	Project Manager	Atlantic Civil
				Jason Bello	239-785-7418	Jbello@elipsisec.com	Inspector	Elipsis Engineering & Consulting
				Todd Womick	407-234-1322	todd.womick@dot.state.fl.us	Construction Engineer	FDOT
				Jonathan Duazo	386-279-5510	jonathan.duazo@dot.state.fl.us	Construction Manager	FDOT
				0	0	0	0	0
				0	0	0	0	0
12. E5Y96	E5Y96	436434-1-52-01	Spring to Spring Trail US 17/92	0	0	0	0	0
				JD	386-214-8896	jd@pandspavinginc.com	General Superintendent	P&S
				Scott Sheridan	386-212-8555	scottsheridan@pandspavinginc.com	Superintendent	P&S
				Long, Charles	407-482-7830	Charles.Long@dot.state.fl.us	Project Administrator	FDOT
				Brian Davidson	386-258-7911	bdavidson@pandspavinginc.com	Project Manager	P&S
				Womick, Todd	407-482-7833	Todd.Womick@dot.state.fl.us	Construction Engineer	FDOT
13. E5Y99	E5Y99	439276-1-52-01	SR 414 OVER US 17/92 - BRIDGE # 750295	Eric Plantier	407-278-2747	eric.plantier@dot.state.fl.us	Project Administrator	FDOT
				Justin Fowler	904-451-7040	jfowler@drmp.com	Lead Inspector	DRMP
				Ryan Merchant	734-718-2769	rmerchant@ramservices.com	Contractor PM	RAM Services
				Scott McCaffrey	734-564-0804	smccaffrey@ramservices.com	Contractor Super	RAM Services
				John Miller	810-560-9964	jmiller@ramservices.com	Contractor Foreman	RAM Services
				Womick, Todd	407-482-7833	0	Construction Engineer	FDOT

14. T5469	T5469	239203-4-52-01	SR 50 FROM E OF CR425 (DEAN RD) TO E OF OLD CHENEY HWY	0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
				0	0	0	0	0
16. T5557	T5557	240196-1-52-01	SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKE MARY BLVD	Daniel Veillette	954-654-2973	dveillette@bergeroninc.com	Project Superintendent	Bergeron
				Kevin Marshall	954-774-1720	kmarshall@bergeroninc.com	Foreman	Bergeron
				Romain Madho	954-654-3581	N/A	Foreman	Bergeron
				Lazaro Gato	386-315-3751	N/A	Foreman	Bergeron
				Mike Heim	95-2045 / 954-680	mheim@bergeroninc.com	Project Manager	Bergeron
				Chris Davis	407-466-4151	cdavis@metriceng.com	Project Administrator	Metric
17. T5576	T5576	415030-5-52-01	SR 434 FROM SMITH STREET TO FRANKLIN STREET	Terry Simpson	407-622-9476	simpson@cdmsmith.com	Project Administrator	CDM Smith
				Frank Shaw	407-269-7404	shawfw@cdmsmith.com	Sr. Inspector	CDM Smith
				Ignacio Masci	407-948-3046	IgnacioMasci@mascigc.com	Superintendent	Masci
				Jeff Oakes	407-832-1354	Jeff.Oakes@dot.state.fl.us	Project Oversight	FDOT
				Lenny Witkowski	386-281-9801	lennywitkowski@mascigc.com	Project Manager	Masci
				Todd Womick	407-234-1322	todd.womick@dot.state.fl.us	Construction Engineer	FDOT
				0	0	0	0	0
				0	0	0	0	0
				0	#REF!	#REF!	#REF!	#REF!
				0	#REF!	#REF!	#REF!	#REF!
18. T5579	T5579	432402-2-52-01	Slab Replacement - SR 500 and SR 441	Eric Plantier	407-335-8124 ©	eric.plantier@dot.state.fl.us	Project Administrator	FDOT
				Jonathan Duazo	386-279-5510	jonathan.duazo@dot.state.fl.us	t. Mgr. (contact while eric on v	FDOT
				Elton Fowler	8133-830-1475	efowler@gosaliaco.com	Contractor PM	Gosalia
				Jay Gosalia	813-997-0759	jay@gosaliaco.com	Manager	Gosalia
				Tony Litvinas	305-216-2685	tlitvinas@gosaliaco.com	Contractor PM - backup	Gosalia
				Jon Clary	386-748-2262	Jon.Clary@wsp.com	Lead Inspector	Parsons
19. T5581	T5581	433040-1-52-01	Traffic Signals - SR 434 (Alafaya Trail) from Alexandria Blvd. to Mitchell Hammock Rd.	Eric Plantier	407-335-8124 ©	eric.plantier@dot.state.fl.us	Project Administrator	FDOT
				Ralph Carter	407-720-0792	ralph.carter@dot.state.fl.us	Asphalt Specialist	Elipsis
				Jonathan Duazo	386-279-5510	jonathan.duazo@dot.state.fl.us	t. Mgr. (contact while eric on v	FDOT
				Chris Sousa	321-229-5074	chris.sousa@atlantic-civil.com	Senior PM	Atlantic
				Jason Millspaugh	407-473-7164	jason@atlantic-civil.com	Superintendent	Atlantic
				Phil Vaccaro	407-608-9525	fvaccaro@elipsisec.com	Lead Inspector	Elipsis
				Gerry Ang (backup)	407-276-1583	glang@elipsisec.com	Inspector while Phil is out	Elipsis
				John Graves	407-608-8840	jgraves@elipsisec.com	back-up contact for Elipsis	Elipsis


[illegible]

Tab Name: 1. E5U01
Time and Money Updated: 4/21/2017

Contract Type and Cost Center: Oviedo (593) Maintenance

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 2/1/2018

1	Finproj Number		412326-5-72-09		Federal Aid Number		N/A		All Sites complete. Double barrel on Site 4 at SR434 by Wayman/Grant being swapped out for Driver Ave location - likely being done next week. Larri's new DVD's done, coordinating drop-off and bundle up with reports.	
	Contract Number		E5U01							
	Contract Location		Desilting on Various State Roads in Orange and Seminole Counties							
	Contractor Name		ALTAIR ENVIRONMENTAL GROUP, L.L.C.							
	Letting		12/6/2016		Work Begin		2/15/2017			
	Awarded		12/27/2016		Time Begin		2/14/2017			
	Execution		1/11/2017		Original Estimated Completion		2/14/2018			
	Notice to Proceed		1/31/2017		Adjusted Estimated Completion		3/22/2018			
	Service Ending Date		8/27/2018							
	<u>Contract Days Progress</u>				<u>Contract Dollars Progress</u>					
Original Days		365		Original Amount W/O IC		\$244,551.00				
Days Used as of Last Cut Off		341		Estimate Paid to Date		\$195,198.70				
Present Days		402		Present Amount		\$244,551.00				
% Days Used to Present		84.83%		% Amount Used to Present		79.82%				
Performance Measure % (Days)		100.00%		Performance Measure % (Dollars)		100.00%				
Delta		5.01%								
Contact Information										
		Name		Phone		Email				
Resident Engineer (FDOT)		Womick, Todd		407-482-7833		todd.womick@dot.state.fl.us				
Construction Project Manager		-		-		-				
Project Adminsitrator		Eric Plantier		407-482-7847		eric.plantier@dot.state.fl.us				
Contract Support Specialist (CSS)		Thorn, Jennifer		-		-				
Go to CIM										




Tab Name: 2. ESU02
Time and Money Updated: 4/21/2017

Contract Type and Cost Center: Oviedo Construction


Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 9/12/2017

2	Finproj Number	427956-1-72-14	Federal Aid Number	N/A	<ul style="list-style-type: none"> Inlet Tops Completed - (39 of 57) SA 01 Extra Concrete at Inlet Tops - \$34,010.00 / 60 Days Executed SA 02 Damaged Riser - \$16,054.48 / 30 Days - In Review SA 03 Contract Term Extension till May 1st - Executed
	Contract Number	ESU02			
	Contract Location	Various Concrete Driveway Repairs			
	Contractor Name	ROGAR MANAGEMENT & CONSULTING OF FLORIDA LLC			
	Letting	3/13/2017	Work Begin	7/3/2017	
	Awarded	3/27/2017	Time Begin	7/3/2017	
	Execution	5/1/2017	Original Estimated Completion	10/20/2017	
	Notice to Proceed	7/3/2017	Adjusted Estimated Completion	2/2/2018	
	Service Ending Date	5/1/2018			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	110	Original Amount W/O IC	\$249,167.00	
	Days Used as of Last Cut Off	199	Estimate Paid to Date	\$228,403.93	
	Present Days	215	Present Amount	\$283,177.00	
	% Days Used to Present	92.56%	% Amount Used to Present	80.66%	
	Performance Measure % (Days)	0.00%	Performance Measure % (Dollars)	113.65%	
	Delta	11.90%			
	<u>Contact Information</u>				<u>Table Below UPDATED: 9/12/2017</u>
		Name	Phone	Email	CPFR/CFPR GRADE:
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us	89
	Construction Project Manager	Crespi, Peter	407-482-7835	jeff.oakes@dot.state.fl.us	DBE % (Com%/Pmt%):
	Project Adminsitrator	Crespi, Peter			100.00%
	Contract Support Specialist (CSS)	Thorn, Jennifer			ACTUAL CONTRACT TIME:
					72 of 122
					CURRENT CEI EFFICIENCY (%):
					N/A
					NEGOTIATED CEI (%):
					N/A
					CEI GRADE:
					N/A



Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 12/7/2017

Table Below UPDATED:		12/7/2017
CPPR/CPFR GRADE:		pending
DBE % (Com%/Pmt%):		pending
ACTUAL CONTRACT TIME:		22 of 90 days
CURRENT CEI EFFICIENCY (%):		N/A
NEGOTIATED CEI (%):		N/A
CEI GRADE:		N/A



Tab Name: 4. ESU38
Time and Money Updated: XX-XX-XXXX


Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 1/11/2018

4	<div><div><div><div>Finproj Number</div><div>412326-5-72-14</div></div><div><div>Contract Number</div><div>E5U38</div></div><div><div>Contract Location</div><div>MISC D/W Projects Drainage</div></div><div><div>Contractor Name</div><div>ENVIROWASTE SERVICES GROUP, INC</div></div></div><div><div><div>Letting</div><div>10/3/2017</div></div><div><div>Awarded</div><div>10/23/2017</div></div><div><div>Execution</div><div>11/6/2017</div></div><div><div>Notice to Proceed</div><div>11/26/2017</div></div><div><div>Service Ending Date</div><div>12/25/2018</div></div></div><div><div><div>Contract Days Progress</div><div><div>Original Days</div><div>365</div></div><div><div>Days Used as of Last Cut Off</div><div>42</div></div><div><div>Present Days</div><div>373</div></div><div><div>% Days Used to Present</div><div>11.26%</div></div><div><div>Performance Measure % (Days)</div><div>100.00%</div></div><div><div>Delta</div><div>11.26%</div></div></div><div><div><div>Contract Dollars Progress</div><div><div>Original Amount W/O IC</div><div>\$298,091.61</div></div><div><div>Estimate Paid to Date</div><div>\$0.00</div></div><div><div>Present Amount</div><div>\$298,091.61</div></div><div><div>% Amount Used to Present</div><div>0.00%</div></div><div><div>Performance Measure % (Dollars)</div><div>100.00%</div></div></div></div><div><div><div>Federal Aid Number</div><div>N/A</div></div></div></div></div>				<div>Contractor is starting 2/18 at SR434 & work through to Mcullogh.</div> <div>Planning on working straight through contract work</div>	

Table Below UPDATED: 1/11/2018	
CPPR/CFPR GRADE:	93
DBE % (Com%/Pmt%):	0.00%
ACTUAL CONTRACT TIME:	33 of 365
CURRENT CEI EFFICIENCY (%):	
NEGOTIATED CEI (%):	
CEI GRADE:	

Time & Money Chart




Tab Name: 5. ESU50
Time and Money Updated: XX-XX-XXXX

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 2/1/2018

5	Finproj Number 412326-5-72-15		Federal Aid Number N/A		Contractor defaulting - Letters of concern sent 1/11 and 1/22. DO working with CO on default. Waiting on word from John Hatfield for next move in our office.
Contract Number E5U50					
Contract Location Misc D/W Projects Drainage					
Contractor Name Thunderhole, Inc.					
Letting 10/3/2017		Work Begin			
Awarded 10/23/2017		Time Begin 12/13/2017			
Execution 11/29/17		Original Estimated Completion 2/24/2018			
Notice to Proceed 11/29/2017		Adjusted Estimated Completion 2/24/2018			
Service Ending Date					
<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>			
Original Days	88	Original Amount W/O IC	\$150,000.00		
Days Used as of Last Cut Off	39	Estimate Paid to Date	\$0.00		
Present Days	96	Present Amount	\$150,000.00		
% Days Used to Present	40.63%	% Amount Used to Present	0.00%		
Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	100.00%		
Delta	40.63%				
		Contact Information			
	Name	Phone	Email		
Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us		
Construction Project Manager	Duazo, Jonathan	-	-		
Project Adminsitrator	Eric Plantier	407-482-7847	eric.plantier@dot.state.fl.us		
Contract Support Specialist (CSS)	Jennifer Thorn	408-482-7844	-		
Go to CIM					
Table Below UPDATED:					
CPPR/CFPR GRADE:					
DBE % (Com%/Pmt%):					
ACTUAL CONTRACT TIME:		51/96			
CURRENT CEI EFFICIENCY (%):		N/A			
NEGOTIATED CEI (%):		N/A			
CEI GRADE:		N/A			



Tab Name: 6. E5W31
Time and Money Updated: 4/21/2017


Contract Type and Cost Center: Oviedo Construction

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 4/6/2017

6	Finproj Number		433607-1-52-01		0
	Contract Number		E5W31		
	Contract Location		SR 50 ECONLOCKHATCHEE RIVER BRIDGES 750013&750169		
	Contractor Name		HUBBARD CONSTRUCTION COMPANY		
	Letting		8/4/2014		
	Awarded		9/17/2014		
	Execution		10/3/2014		
	Notice to Proceed		10/31/2014		
	Service Ending Date		N/A		
Contract Days Progress		Contract Dollars Progress			
Original Days		629			
Days Used as of Last Cut Off		828			
Present Days		829			
% Days Used to Present		99.88%			
Performance Measure % (Days)		118.12%			
Delta		8.94%			
Contact Information					
Resident Engineer (FDOT)		Name	Phone	Email	
Construction Project Manager		Oakes, Jeff	407-482-7835	todd.womick@dot.state.fl.us	
Project Adminsitrator		Wilson, Joe	407-488-0864	jeff.oakes@dot.state.fl.us	
Contract Support Specialist (CSS)		Brush, Toni	-	wilsonj@etminc.com	
Go to CIM					

[Go to CIM](#)

Time & Money Chart



Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 12/7/2017

Time & Money Chart


Date	Actual (\$)	Projected (\$)
Nov-15	0	0
Dec-15	100,000	20,000
Jan-16	260,000	40,000
Feb-16	290,000	60,000
Mar-16	400,000	80,000
Apr-16	440,000	100,000
May-16	480,000	120,000
Jun-16	480,000	140,000
Jul-16	490,000	160,000
Aug-16	495,000	180,000
Sep-16	500,000	200,000
Oct-16	505,000	220,000
Nov-16	510,000	240,000
Dec-16	515,000	260,000
Jan-17	520,000	280,000
Feb-17	525,000	300,000
Mar-17	530,000	320,000
Apr-17	535,000	340,000
May-17	540,000	360,000
Jun-17	545,000	380,000
Jul-17	550,000	400,000
Aug-17	550,000	420,000
Sep-17	555,000	440,000
Oct-17	560,000	460,000
Nov-17	565,000	480,000
Dec-17	570,000	500,000
Jan-18	570,000	520,000
Feb-18		540,000
Mar-18		560,000
Apr-18		580,000
May-18		600,000
Jun-18		620,000
Jul-18		640,000
Aug-18		660,000

Tab Name: 8. ESY23
Time and Money Updated: 4/21/2017

Contract Type and Cost Center: Oviedo (593) Maintenance

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 12/7/2017

8	<div><div>Finproj Number436858-1-52-01</div><div>Contract NumberESY23</div><div>Contract LocationLandscaping - SR 46 From Upsala Rd to Airport Blvd</div><div>Contractor NameDYNAMICS GROUP, INC.</div></div>			<div>Federal Aid NumberN/A</div>	<div>Establishment PeriodSA #02 sent to District</div> <div>Service Ending Date: 9/7/18</div>
	<div>Letting4/5/2016</div> <div>Awarded4/25/2016</div> <div>Execution5/5/2016</div> <div>Notice to Proceed6/3/2016</div> <div>Service Ending Date9/7/2018</div>	<div>Work Begin7/19/2016</div> <div>Time Begin7/18/2016</div> <div>Original Estimated Completion9/16/2018</div> <div>Adjusted Estimated Completion9/22/2018</div>			
	<div><div>Contract Days Progress</div><div>Original Days790</div><div>Days Used as of Last Cut Off552</div><div>Present Days797</div><div>% Days Used to Present69.26%</div><div>Performance Measure % (Days)100.00%</div><div>Delta-17.18%</div></div>	<div><div>Contract Dollars Progress</div><div>Original Amount W/O IC\$399,500.00</div><div>Estimate Paid to Date\$371,371.86</div><div>Present Amount\$429,609.84</div><div>% Amount Used to Present86.44%</div><div>Performance Measure % (Dollars)107.54%</div></div>			
	<div>Contact Information</div> <div><div><div>Name</div><div>Phone</div><div>Email</div></div><div><div>Resident Engineer (FDOT)Womick, Todd</div><div>407-482-7833</div><div>todd.womick@dot.state.fl.us</div></div><div><div>Construction Project Manager-</div><div>-</div><div>-</div></div><div><div>Project AdminsitratorNavarro, Kim</div><div>407-482-7829</div><div>kim.navarro@dot.state.fl.us</div></div><div><div>Contract Support Specialist (CSS)Thorn, Jennifer</div><div>-</div><div>-</div></div></div>			<div>Table Below UPDATED:12/7/2017</div> <div><div>CPPR/CFPR GRADE:98</div><div>DBE % (Com%/Pmt%):100%/0%</div><div>ACTUAL CONTRACT TIME:454/790</div><div>CURRENT CEI EFFICIENCY (%):N/A</div><div>NEGOTIATED CEI (%):N/A</div><div>CEI GRADE:N/a</div></div>	
	<div>Go to CIM</div>				




Tab Name: 9. E5Y53
Time and Money Updated: XX-XX-XXXX

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 2/1/2018

9	Finproj Number		240216-7-52-01		Walkthrough completed on 1/25/18. Punchlist and final striping ongoing. Time until 2/25 currently.	
	Contract Number		E5Y53			
	Contract Location		SR 46 from SR 415 to CR 426 - Safety Project - Bike lanes, turn lanes, lighting, etc			
	Contractor Name		HALIFAX PAVING, INC.			
	Letting		5/2/2017			
	Awarded		5/22/2017			
	Execution		6/7/2017			
	Notice to Proceed		7/6/2017			
	Service Ending Date		N/A			
	Contract Days Progress		Contract Dollars Progress			
	Original Days		150			
	Days Used as of Last Cut Off		169			
	Present Days		184			
	% Days Used to Present		91.85%			
Performance Measure % (Days)		105.33%				
Delta		0.79%				
		Contact Information				
		Name		Phone		
Resident Engineer (FDOT)		Womick, Todd		407-482-7833		
Construction Project Manager		-		-		
Project Adminsitrator		Long, Charles		407-482-7830		
Contract Support Specialist (CSS)		Colon, Nicole		-		
Go to CIM						




Tab Name: 11. E5Y80
Time and Money Updated: 4/21/2017

Contract Type and Cost Center:

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 8/30/2017

11	Finproj Number	439905-1-52-01	Federal Aid Number	N/A	Contractor Activities: Continue to form and pour rough deck. Install plumbing -rough-in overhead, Slab-on grade for area B/C POUR SCHEDULED 2-2-2018 1:00AM . Began installing undrain in pond Area. Sanitary –Tie –In at Wilson Road complete. Continue to install underground fiber optic site conduit. Critical Items are Concrete tie beams and slab on grade area B/C. Civil Site work continues with drainage 80% complete. . Generator will be delivered first week in MAY 2018.
	Contract Number	E5Y80			Change Order-
	Contract Location	DISTRICTWIDE PUSHBUTTON TRAFFIC IMPROVEMENTS ORANGE/SEMINOLE			• Change Orders 02 Hurricane Irma completed under review at District.
	Contractor Name	ATLANTIC CIVIL CONSTRUCTORS CORP			• Change Order 03 – Sanitary Sewer Tie In Unforeseen Condition (RFI 117)
	Letting	2/7/2017	Work Begin	5/15/2017	• The FPL line under the RTMC parking area to be installed by the Contractor (DOT will provide easement to FPL)
	Awarded	2/27/2017	Time Begin	4/3/2017	• Waiting on price for irrigation sleeves.
	Execution	3/6/2017	Original Estimated Completion	5/14/2018	Secretary Shannon will visit the RTMC on Wednesday, February 7th, 2:00-4:00 pm.
	Notice to Proceed	4/3/2017	Adjusted Estimated Completion	4/2/2018	
	Service Ending Date	5/17/2018			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	365	Original Amount W/O IC	\$190,000.00	
	Days Used as of Last Cut Off	207	Estimate Paid to Date	\$52,920.70	
	Present Days	365	Present Amount	\$190,000.00	
	% Days Used to Present	56.71%	% Amount Used to Present	27.85%	
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	100.00%	
	Delta	28.86%			
	Contact Information				
		Name	Phone	Email	
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us	
	Project Adminsitrator	Patrick White	407-482-7831	Patrick.White@dot.state.fl.us	
	Project Adminsitrator	Crespi, Peter	407-482-7823	peter.crespi@dot.state.fl.us	
	Contract Support Specialist (CSS)	-	-	-	
	Go to CIM				


Table Below UPDATED:		N/A
CPPR/CFPR GRADE:		N/A
DBE % (Com%/Pmt%):		N/A
ACTUAL CONTRACT TIME:		N/A
CURRENT CEI EFFICIENCY (%):		N/A
NEGOTIATED CEI (%):		N/A
CEI GRADE:		N/A



PA/PO Notes UPDATED: 1/12/2018

The Department accepted the Modular Block Wall in Lieu of Per Plan Gravity Wall with a credit of \$1,521.00. Contractor Activities: Roof Deck Pours possibly by end of December. Critical Items are Concrete tie beams in Areas E and D, Civil Site work starting this week, Overhead Plumbing rough in, and Underground Sanitary to begin this week. Hurricane Irma SA under review . Generator will be deleivered in MAY 2018


Table Below UPDATED:		10/24/2017
CPPR/CFPR GRADE:		98
DBE % (Com%/Pmt%):		12.81% / 0%
ACTUAL CONTRACT TIME:		
CURRENT CEI EFFICIENCY (%):		
NEGOTIATED CEI (%):		
CEI GRADE:		



Note: Make Time and Money font 14 after copying

PA/PO Notes UPDATED: 2/1/2018

12	Finproj Number	436434-1-52-01	Federal Aid Number	Yes	Gravity wall on north and south side of bridge complete. Modified barrier wall south of bridge scheduled for excavation of footer and pouring of wall the week of the 5th. Bicycle rail on existing bridge wall completed. Lighting circuit and power hookup in progress.
	Contract Number	ESY96			
	Contract Location	Spring to Spring Trail US 17/92			
	Contractor Name	P&S Paving Inc			
	Letting	6/6/2017	Work Begin	9/8/2017	
	Awarded	6/26/2017	Time Begin	9/8/2017	
	Execution	7/13/2017	Original Estimated Completion	3/6/2018	
	Notice to Proceed	8/10/2017	Adjusted Estimated Completion	3/27/2018	
	Service Ending Date	N/A			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	180	Original Amount W/O IC	\$3,218,345.00	
	Days Used as of Last Cut Off	135	Estimate Paid to Date	\$984,119.81	
	Present Days	201	Present Amount	\$3,218,345.00	
	% Days Used to Present	67.16%	% Amount Used to Present	30.58%	
	Performance Measure % (Days)	102.78%	Performance Measure % (Dollars)	100.00%	
Delta	36.59%				
	Contact Information				
	Name	Phone	Email		
Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us		
Construction Project Manager	Duazo, Jonathan	-	-		
Project Adminsitrator	Long, Charles	407-482-7830	charles.long@dot.state.fl.us		
Contract Support Specialist (CSS)		-	-		
Go to CIM					
				Table Below UPDATED: 2/1/2018	
				CPPR/CFPR GRADE:	98%
				DBE % (Com%/Pmt%):	
				ACTUAL CONTRACT TIME:	147 of 204
				CURRENT CEI EFFICIENCY (%):	N/A
				NEGOTIATED CEI (%):	N/A
				CEI GRADE:	N/A




Tab Name: 13. E5Y99
Time and Money Updated: XX-XX-XXXX

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 2/1/2018


13	Finproj Number		439276-1-52-01		Federal Aid Number		N/A		Eastbound side done as of tomorrow/today - taking week off for company safety week, then back to start WB side
	Contract Number		E5Y99						
	Contract Location		SR 414 OVER US 17/92 - BRIDGE # 750295						
	Contractor Name		RAM CONSTRUCTION SERVICES OF MICHIGAN, INC.						
	Letting		10/3/2017		Work Begin				
	Awarded		10/23/2017		Time Begin		11/29/2017		
	Execution		10/27/2017		Original Estimated Completion				
	Notice to Proceed		10/30/2017		Adjusted Estimated Completion		5/20/2018		
	Service Ending Date		N/A						
	<u>Contract Days Progress</u>				<u>Contract Dollars Progress</u>				
	Original Days		170		Original Amount W/O IC		\$561,732.71		
	Days Used as of Last Cut Off		53		Estimate Paid to Date		\$0.00		
	Present Days		173		Present Amount		\$596,732.71		
% Days Used to Present		30.64%		% Amount Used to Present		0.00%			
Performance Measure % (Days)		100.00%		Performance Measure % (Dollars)		106.23%			
Delta		30.64%							
		Contact Information							
		Name		Phone		Email			
Resident Engineer (FDOT)		Womick, Todd		407-482-7833		todd.womick@dot.state.fl.us			
Construction Project Manager		Duazo, Jonathan		-		-			
Project Adminsitator		Eric Plantier		407-482-7847		eric.plantier@dot.state.fl.us			
Contract Support Specialist (CSS)		Sandy		-		-			
Go to CIM									
Table Below UPDATED: 2/1/2018									
CPPR/CFPR GRADE:						100%			
DBE % (Com%/Pmt%):						pend			
ACTUAL CONTRACT TIME:						35/177			
CURRENT CEI EFFICIENCY (%):						N/A			
NEGOTIATED CEI (%):						N/A			
CEI GRADE:						N/A			

Time & Money Chart



Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: XX/XX/2017

14	Name and Money Updated: 7/21/2017		239203-4-52-01		7/21/2017		OF DATE: XX/XX/2017		7/21/2017	
	Finproj Number		T5469		Federal Aid Number		N/A		1) WO for additional ITS work at Alafaya, Rouse	
	Contract Number		T5469		Federal Aid Number		N/A		2) SA 26 for Plan Rev 18, 19	
	Contract Location		SR 50 FROM E OF CR425 (DEAN RD) TO E OF OLD CHENEY HWY		Federal Aid Number		N/A		3) SA for AT&T extra work NOIs (1 EA 52-01, 1 EA 56-01)	
	Contractor Name		PRINCE CONTRACTING, LLC.		Federal Aid Number		N/A		4) SA - credit for damaged FOC)	
	Letting		10/30/2013		Work Begin		1/21/2014		NOI #4 for ATT delay, remains open, and under discussion at State level.	
	Awarded		11/19/2013		Time Begin		1/21/2014		Prince says they will go to DRB	
	Execution		12/9/2013		Original Estimated Completion		8/27/2016		NOI #20, NOI 43 and NOI #44 - SAs written, #20 rescinded	
	Notice to Proceed		1/7/2014		Adjusted Estimated Completion		3/4/2017		NOI #48 - SAs written, #20 rescinded	
	Service Ending Date		NA		Adjusted Estimated Completion		3/4/2017		NOI #49 - SAs written, #20 rescinded	
	Contract Days Progress				Contract Dollars Progress				filed alleging demo milling qty discrepancies - Summarily denied Prince says they will go to DRB	
	Original Days		950		Original Amount W/O IC		\$67,731,735.00		NOI 50 for ITS repair at Alafaya	
	Days Used as of Last Cut Off		1137		Estimate Paid to Date		\$67,215,870.59		NOI 51 for valve repair work	
	Present Days		1139		Present Amount		\$69,973,538.20		Misc other open NOIs not expected to proceed.	
% Days Used to Present		99.82%		% Amount Used to Present		96.06%		PIC Issues -		
Performance Measure % (Days)		104.21%		Performance Measure % (Dollars)		103.31%				
Delta		3.77%								
		Name		Phone		Email				
Resident Engineer (FDOT)		Womick, Todd		407-482-7833		todd.womick@dot.state.fl.us				
Construction Project Manager		Coleman, Christopher		407-482-7839		christopher.coleman@dot.state.fl.us				
Project Adminsitrator		Charles Crossman		407-427-8027		Charles.Crossman@cardno.com				
Contract Support Specialist (CSS)		Shaw, Nimishia		-		-				
Go to CIM										
								Table Below UPDATED: XX/XX/XXXX		
								CPRR/CFPR GRADE: 79 of 104		
								DBE % (Com%/Pmt%): 19.34%/14.07% 20.32%/83.10%		
								ACTUAL CONTRACT TIME: 823 of 717		
								CURRENT CEI EFFICIENCY (%): 7.0%		
								NEGOTIATED CEI (%): 7.5%		
								CEI GRADE: 3.6		




Tab Name: 15. T5548
Time and Money Updated: 4/21/2017

Contract Type and Cost Center: Oviedo (507) Construction

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 2/1/2018

15	Finproj Number		240216-2-52-01		Federal Aid Number		3141040P		OPC scheduled to place base and structure courses intermediately between Starport and the firestation the week of the 5th. Curb and gutter, grading, and pipe throats being poured from firestation to Beardall.
	Contract Number		T5548						
	Contract Location		SR 46 FROM MELLONVILLE AVE TO SR 415						
	Contractor Name		SOUTHLAND CONSTRUCTION, INC.						
	Letting		2/24/2016		Work Begin		5/9/2016		
	Awarded		3/15/2016		Time Begin		5/9/2016		
	Execution		3/23/2016		Original Estimated Completion		9/15/2018		
	Notice to Proceed		4/20/2016		Adjusted Estimated Completion		1/20/2019		
	Service Ending Date		NA						
	<u>Contract Days Progress</u>				<u>Contract Dollars Progress</u>				
	Original Days		860		Original Amount W/O IC		\$26,325,089.42		
	Days Used as of Last Cut Off		622		Estimate Paid to Date		\$15,742,781.39		
	Present Days		987		Present Amount		\$26,653,625.50		
	% Days Used to Present		63.02%		% Amount Used to Present		59.06%		
	Performance Measure % (Days)		105.12%		Performance Measure % (Dollars)		101.25%		
Delta		3.95%							
		Contact Information							
		Name		Phone		Email			
Resident Engineer (FDOT)		Womick, Todd		407-482-7833		todd.womick@dot.state.fl.us			
Construction Project Manager		-		-		-			
Project Adminsitrator		Long, Charles		407-482-7830		charles.long@dot.state.fl.us			
Contract Support Specialist (CSS)		Colon, Nicole		-		-			
Go to CIM									
Table Below UPDATED: 2/1/2018									
CPPR/CFPR GRADE:						100			
DBE % (Com%/Pmt%):						7.97%/48.82% 8.19%/54.41%			
ACTUAL CONTRACT TIME:						634 of 989			
CURRENT CEI EFFICIENCY (%):						N/A			
NEGOTIATED CEI (%):						N/A			
CEI GRADE:						N/A			

Table Below UPDATED: 2/1/2018	
CPPR/CFPR GRADE:	100
DBE % (Com%/Pmt%):	7.97%/48.82% 8.19%/54.41%
ACTUAL CONTRACT TIME:	634 of 989
CURRENT CEI EFFICIENCY (%):	N/A
NEGOTIATED CEI (%):	N/A
CEI GRADE:	N/A




Tab Name: 16. T5557
Time and Money Updated: 4/21/2017

Contract Type and Cost Center: Oviedo (507) Construction

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 5/5/2017

16	Finproj Number 240196-1-52-01 Contract Number T5557 Contract Location SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKE MARY BLVD Contractor Name BERGERON LAND DEVELOPMENT, INC		Federal Aid Number N/A	
Letting 12/9/2015 Awarded 12/22/2015 Execution 1/11/2016 Notice to Proceed 2/9/2016 Service Ending Date NA		Work Begin 5/31/2016 Time Begin 5/31/2016 Original Estimated Completion 2/14/2019 Adjusted Estimated Completion 5/6/2019		
<u>Contract Days Progress</u> Original Days 990 Days Used as of Last Cut Off 600 Present Days 1071 % Days Used to Present 56.02% Performance Measure % (Days) 101.92% Delta 11.83%		<u>Contract Dollars Progress</u> Original Amount W/O IC \$53,176,000.00 Estimate Paid to Date \$23,918,952.50 Present Amount \$54,118,935.82 % Amount Used to Present 44.20% Performance Measure % (Dollars) 101.77%		
Contact Information				
Name		Phone	Email	
Resident Engineer (FDOT) Womick, Todd		407-482-7833	todd.womick@dot.state.fl.us	
Construction Project Manager Oakes, Jeff		407-482-7835	jeff.oakes@dot.state.fl.us	
Project Adminsitrator Davis, Chris		407-466-4151	cdavis@metriceng.com	
Contract Support Specialist (CSS) Mike Atkins		-	matkins@metriceng.com	
Go to CIM				

●CSI No. 3 - Sheet Pile with concrete capping in lieu of Soldier Pile System. Final plans submitted for review. Returned to Contractor to address comments by EOR. Waiting on Submission of CSI. Bergeron has indicated they will be submitting the CSI in January 2018.	
●City of Sanford has requested extra work to be performed for work associated with UWHC. Work detailed in Plan Revision No. 4 & Plan Revision No. 7. A credit is expected from Plan Revision No. 4 & Plan Revision No.7. Still waiting on response from Contractor on confirmation of no cost impacts with Plan Revision No. 7.	
●SA 6 - Hurricane Irma. Metric and Bergeron have agreed to the costs. Waiting on Bergeron to submit cost proposal. Sent to Contractor for execution.	
● SA 7 - Addition of concrete Shoulder Barrier Wall tying into the Soldier Creek Bridge traffic railing, NB & SB US 17/92. SA package sent to Oviedo Operations for review and comment. SA Amount \$112,806.30.	
● SA 8 - UWHC Extra Work for Seminole County. County requested extra water main work the Seminole County Jail House. Estimated Cost is \$50,549.00 utilizing existing contract pay items. Waiting on cost agreement from Bergeron.	
1/22/2018	
CPPR/CFPR GRADE:	86%
DBE % (Com%/Pmt%):	10.40%/25.01%
ACTUAL CONTRACT TIME:	602 of 1082
CURRENT CEI EFFICIENCY (%):	9.0%
NEGOTIATED CEI (%):	7.0%




Tab Name: 17. T5576
Time and Money Updated: 4/21/2017

Type and Office Listed for Project: Oviedo (507) Construction

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 1/11/2018

17	Finproj Number	415030-5-52-01	Federal Aid Number	N/A	Garden & Station Streets closed east of SR 434. Broadway & Station St signal removed. Traffic separator placement scheduled for this week.
	Contract Number	T5576			Traffic switch to put NB SR 434 on new SR 434 alignment south of Broadway occurred 12/15/17
	Contract Location	SR 434 FROM SMITH STREET TO FRANKLIN STREET			Costs for Hurricane Irma negotiated. Total cost \$38,526.55. SA ready to be sent to DeLand.
	Contractor Name	MASCI GENERAL CONTRACTORS, INC			City of Oviedo utility work complete. Extra work costs negotiated. City of Oviedo approved transfer of \$53,148.59 to cover added work and pay item overruns. Encumbrance request has been submitted to D5
	Letting	6/15/2016	Work Begin	1/3/2017	Hardscape / irrigation work on right roadway & left roadway
	Awarded	7/6/2016	Time Begin	1/2/2017	Installing sidewalk, pavers, tree grates and irrigation on left roadway
	Execution	7/14/2016	Original Estimated Completion	11/18/2017	Time 94.6% Dollars 79.2% as of 01/21/2018 estimate
	Notice to Proceed	8/11/2016	Adjusted Estimated Completion	2/9/2018	
	Service Ending Date	NA			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	320	Original Amount W/O IC	\$5,311,632.25	
	Days Used as of Last Cut Off	384	Estimate Paid to Date	\$4,279,221.17	
	Present Days	404	Present Amount	\$5,414,132.25	
	% Days Used to Present	95.05%	% Amount Used to Present	79.04%	
	Performance Measure % (Days)	109.38%	Performance Measure % (Dollars)	101.93%	
	Delta	16.01%			
	Contact Information				Table Below UPDATED: 1/31/2018
		Name	Phone	Email	Table Below UPDATED: 1/31/2018
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us	Table Below UPDATED: 1/31/2018
	Construction Project Manager	Oakes, Jeff	407-482-7835	jeff.oakes@dot.state.fl.us	Table Below UPDATED: 1/31/2018
	Project Adminsitrator	Simpson, Terry	407-622-9476	simpsont@cdmsmith.com	Table Below UPDATED: 1/31/2018
	Contract Support Specialist (CSS)	Carpenter, Sandy	-	-	Table Below UPDATED: 1/31/2018
	Go to CIM				Table Below UPDATED: 1/31/2018



Tab Name: 18. T5579
Time and Money Updated: 4/21/2017


Type and Office Listed for Project: Orlando (509) Construction

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 2/1/2018

18	Finproj Number	432402-2-52-01	Federal Aid Number	8886935A	Saw & seal should finish up this weekend, thermo slated to start 2/5 - Plan revision work for ramps starting 2/5. Walkthrough tentatively scheduled for 2/12
	Contract Number	T5579			
	Contract Location	Slab Replacement - SR 500 and SR 441			
	Contractor Name	GOSALIA CONCRETE CONSTRUCTORS, INC.			
	Letting	10/26/2016	Work Begin	3/21/2017	
	Awarded	11/16/2016	Time Begin	2/8/2017	
	Execution	12/8/2016	Original Estimated Completion	2/23/2018	
	Notice to Proceed	1/9/2017	Adjusted Estimated Completion	2/26/2018	
	Service Ending Date	NA			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	340	Original Amount W/O IC	\$4,141,438.70	
	Days Used as of Last Cut Off	347	Estimate Paid to Date	\$3,793,593.40	
	Present Days	384	Present Amount	\$4,191,438.70	
	% Days Used to Present	90.36%	% Amount Used to Present	90.51%	
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	101.21%	
	Delta	-0.14%			
	<u>Contact Information</u>				<u>Table Below UPDATED: 2/1/2018</u>
	Name	Phone	Email		Table Below UPDATED: 2/1/2018
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us	CPFR/CFPR GRADE: 100
	Construction Project Manager	-	-	-	DBE % (Com%/Pmt%): 72%/93% good lord that's a lot!
	Project Adminsitrator	Plantier, Eric	407-482-7847	eric.plantier@dot.state.fl.us	ACTUAL CONTRACT TIME: 359/400
	Contract Support Specialist (CSS)	Thorn, Jennifer	-	-	CURRENT CEI EFFICIENCY (%): N/A
					NEGOTIATED CEI (%): N/A
					CEI GRADE: N/A

[Go to CIM](#)


Time & Money Chart



Note: Make Time and Money font 14 after copying

PA/PO Notes UPDATED: 2/1/2018

19	Finproj Number	433040-1-52-01		Contract work is done - little walkthrough stuff left. Original conflict claim \$18,819.47 claim for delays and extra work. Resubmit of claim came into \$35k+ - most of remaining charges were for MOT and extra hours for Chinchor. Meeting 2/2 to discuss claims.	
	Contract Number	T5581			
	Contract Location	Traffic Signals - SR 434 (Alafaya Trail) from Alexandria Blvd. to Mitchell Hammock Rd.			
	Contractor Name	ATLANTIC CIVIL CONSTRUCTORS CORP			
	Letting	12/7/2016	Work Begin		5/8/2017
	Awarded	12/28/2016	Time Begin		5/7/2017
	Execution	1/6/2017	Original Estimated Completion		12/23/2017
	Notice to Proceed	2/6/2017	Adjusted Estimated Completion		1/26/2018
	Service Ending Date	NA			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	230	Original Amount W/O IC		\$1,118,456.37
	Days Used as of Last Cut Off	259	Estimate Paid to Date		\$996,092.17
	Present Days	265	Present Amount		\$1,118,456.37
	% Days Used to Present	97.74%	% Amount Used to Present		89.06%
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)		100.00%
	Delta	8.68%			
	Contact Information				
		Name	Phone		Email
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833		todd.womick@dot.state.fl.us
	Construction Project Manager	-	-		-
Project Adminsitrator	Plantier, Eric	407-482-7847	eric.plantier@dot.state.fl.us		
Contract Support Specialist (CSS)	Carpenter, Sandy	-	-		
Go to CIM					




Tab Name: 20. T5582
Time and Money Updated: 11/1/2017

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 12/7/2017

20	Finproj Number		238275-8-52-01				Subsoil SR 46	
	Contract Number		T5582		Federal Aid Number		Yes	
	Contract Location		Roadway Realignment - CR 46A from North of Arundel Way to SR 46				'Pond Grading - Superior	
	Contractor Name		HALIFAX PAVING, INC				Drainage Installation	
							Subgrade	
	Letting		2/22/2017		Work Begin		6/13/2017	
	Awarded		3/28/2017		Time Begin		6/8/2017	
	Execution		4/11/2017		Original Estimated Completion		3/24/2019	
	Notice to Proceed		5/9/2017		Adjusted Estimated Completion		4/9/2019	
	Service Ending Date		NA					
	<u>Contract Days Progress</u>				<u>Contract Dollars Progress</u>			
	Original Days		650		Original Amount W/O IC		\$9,763,549.93	
	Days Used as of Last Cut Off		227		Estimate Paid to Date		\$2,836,311.40	
	Present Days		671		Present Amount		\$9,883,549.93	
	% Days Used to Present		33.83%		% Amount Used to Present		28.70%	
	Performance Measure % (Days)		100.00%		Performance Measure % (Dollars)		101.23%	
	Delta		5.13%					



Tab Name: 21. T5598

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying


Time and Money Updated:

PA/PO Notes

UPDATED: 2/1/2018

21	Finproj Number		435661-1-52-01		Directional bores complete. Work on clear & grub, signal work.
	Contract Number		T5598		
	Contract Location		SR 436 FROM ORANGE CO LINE TO W OF AVERY LANE		
	Contractor Name		HUBBARD CONSTRUCTION COMPANY		
	Letting		10/25/2017		
	Awarded		11/15/2017		
	Execution		11/28/2017		
	Notice to Proceed		12/27/2017		
	Service Ending Date		N/A		
	Work Begin		1/16/2018		
	Time Begin		1/16/2018		
	Original Estimated Completion		6/24/2018		
	Adjusted Estimated Completion		6/24/2018		
	Contract Days Progress		Contract Dollars Progress		
	Original Days		160		
	Days Used as of Last Cut Off		5		
	Present Days		160		
	% Days Used to Present		3.13%		
	Performance Measure % (Days)		100.00%		
	Original Amount W/O IC		\$1,337,780.91		
	Estimate Paid to Date		\$34,782.30		
Present Amount		\$1,337,780.91			
% Amount Used to Present		2.60%			
Performance Measure % (Dollars)		100.00%			
Delta		0.53%			
Contact Information					
Name		Phone		Email	
Resident Engineer (FDOT)		Womick, Todd		407-482-7833	
Construction Project Manager		-		-	
Project Adminsitrator		Eric Plantier		407-482-7847	
Contract Support Specialist (CSS)		Jennifer Thon		-	
Go to CIM					
Table Below UPDATED: 2/1/2018					
CPPR/CFPR GRADE:			pend		
DBE % (Com%/Pmt%):			0% of 11%		
ACTUAL CONTRACT TIME:			16/160		
CURRENT CEI EFFICIENCY (%):					
NEGOTIATED CEI (%):			N/A		
CEI GRADE:			N/A		

Time & Money Chart



Tab Name: 22. T5626

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying


Time and Money Updated:

PA/PO Notes

UPDATED:

22	Finproj Number	240200-2-52-01	Federal Aid Number	3141042P	
	Contract Number	T5626			
	Contract Location	Wekiva 7A - SR429			
	Contractor Name	Astaldi Construction Co			
	Letting	12/6/2017	Work Begin		
	Awarded	12/29/2017	Time Begin		
	Execution		Original Estimated Completion	3/21/2022	
	Notice to Proceed	1/11/2018	Adjusted Estimated Completion		
	Service Ending Date				
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>		
	Original Days	1470	Original Amount W/O IC	\$108,299,973.17	
	Days Used as of Last Cut Off		Estimate Paid to Date	\$0.00	
	Present Days	1470	Present Amount	\$108,299,973.17	
	% Days Used to Present	0.00%	% Amount Used to Present	0.00%	
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	100.00%	
	Delta	0.00%			
	Contact Information				Table Below UPDATED:
		Name	Phone	Email	CPPR/CFPR GRADE:
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us	DBE % (Com%/Pmt%):
	Construction Project Manager	Jeff Oakes	-	-	ACTUAL CONTRACT TIME:
	Project Administrator	David Bowden			CURRENT CEI EFFICIENCY (%):
	Contract Support Specialist (CSS)	Sandy Carpenter	-	-	NEGOTIATED CEI (%):
	Go to CIM				CEI GRADE:
					N/A
					N/A

Time & Money Chart




Tab Name: 23. 437931-1
Time and Money Updated:

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 1/11/2018

23	Finproj Number	437931-1	Federal Aid Number	
	Contract Number			
	Contract Location	CR 427 Ronald Reagan Blvd from SR 434 to Georgia Ave		
	Contractor Name			
	Letting	3/28/2018	Work Begin	
	Awarded		Time Begin	5/28/2018
	Execution		Original Estimated Completion	10/9/2018
	Notice to Proceed		Adjusted Estimated Completion	#REF!
	Service Ending Date			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>	
	Original Days	135	Original Amount W/O IC	\$1,160,541.00
	Days Used as of Last Cut Off	#REF!	Estimate Paid to Date	\$0.00
	Present Days	135	Present Amount	
	% Days Used to Present	#REF!	% Amount Used to Present	#DIV/0!
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	0.00%
	Delta	#REF!		
	Contact Information			
		Name	Phone	Email
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us
	Construction Project Manager	-	-	-
	Project Adminsitrator	Eric Plantier	407-482-7847	eric.plantier@dot.state.fl.us
	Contract Support Specialist (CSS)	Jennifer Thon	-	-
	Go to CIM			
	Table Below UPDATED:			
	CPPR/CFPR GRADE:			
	DBE % (Com%/Pmt%):			
	ACTUAL CONTRACT TIME:			
	CURRENT CEI EFFICIENCY (%):			
	NEGOTIATED CEI (%):			
	CEI GRADE:			

Time & Money Chart




Tab Name: 24. 427956-1-72-27
Time and Money Updated:

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 1/11/2018

24	Finproj Number	427956-1-72-27	Federal Aid Number	
	Contract Number			
	Contract Location	Sunrail Crossing SR 426 and SR 436		
	Contractor Name			
	Letting	12/1/2017	Work Begin	
	Awarded		Time Begin	3/16/2018
	Execution		Original Estimated Completion	5/13/1900
	Notice to Proceed		Adjusted Estimated Completion	7/28/2018
	Service Ending Date			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>	
	Original Days	135	Original Amount W/O IC	
	Days Used as of Last Cut Off	-89	Estimate Paid to Date	\$0.00
	Present Days	135	Present Amount	
	% Days Used to Present	-65.93%	% Amount Used to Present	#DIV/0!
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	#DIV/0!
	Delta	#DIV/0!		
	Contact Information			
		Name	Phone	Email
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us
	Construction Project Manager	-	-	-
	Project Adminsitrator	Kim Navarro	407-482-7829	kim.navarro@dot.state.fl.us
	Contract Support Specialist (CSS)	Jennifer Thon	-	-
	Go to CIM			
	Table Below UPDATED:			
	CPPR/CFPR GRADE:			
	DBE % (Com%/Pmt%):			
	ACTUAL CONTRACT TIME:			
	CURRENT CEI EFFICIENCY (%):			
	NEGOTIATED CEI (%):			
	CEI GRADE:			

Time & Money Chart



Tab Name: 25. E5U39

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying


Time and Money Updated:

PA/PO Notes

UPDATED: 1/11/2018

25	Finproj Number	429163-2-72-02	Federal Aid Number	
	Contract Number	E5U39		
	Contract Location	Pavement Markings		
	Contractor Name			
	Letting	2/6/2018	Work Begin	
	Awarded		Time Begin	4/8/2018
	Execution		Original Estimated Completion	6/27/1900
	Notice to Proceed		Adjusted Estimated Completion	10/4/2018
	Service Ending Date			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>	
	Original Days	180	Original Amount W/O IC	\$630,000.00
	Days Used as of Last Cut Off	-43198	Estimate Paid to Date	\$0.00
	Present Days	180	Present Amount	
	% Days Used to Present	-23998.89%	% Amount Used to Present	#DIV/0!
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	0.00%
	Delta	#DIV/0!		
	Contact Information			
		Name	Phone	Email
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us
	Construction Project Manager	-	-	-
	Project Adminsitrator	Kim Navarro	407-482-7829	kim.navarro@dot.state.fl.us
	Contract Support Specialist (CSS)	Jennifer Thon	-	-
	Go to CIM			
	Table Below UPDATED:			
	CPPR/CFPR GRADE:			
	DBE % (Com%/Pmt%):			
	ACTUAL CONTRACT TIME:			
	CURRENT CEI EFFICIENCY (%):			
	NEGOTIATED CEI (%):			
	CEI GRADE:			

Time & Money Chart




Tab Name: 26. 434412-1
Time and Money Updated:

Type and Office Listed for Project: Oviedo (507) Construction?

Note: Make Time and Money font 14 after copying
PA/PO Notes UPDATED: 1/11/2018

26	Finproj Number	434412-1	Federal Aid Number	
	Contract Number			
	Contract Location	SR 436 from Boston Ave to Oxford Road		
	Contractor Name			
	Letting	2/28/2018	Work Begin	
	Awarded		Time Begin	4/28/2018
	Execution		Original Estimated Completion	8/6/1900
	Notice to Proceed		Adjusted Estimated Completion	12/3/2018
	Service Ending Date			
	<u>Contract Days Progress</u>		<u>Contract Dollars Progress</u>	
	Original Days	220	Original Amount W/O IC	\$3,475,024.00
	Days Used as of Last Cut Off	-43218	Estimate Paid to Date	\$0.00
	Present Days	220	Present Amount	
	% Days Used to Present	-19644.55%	% Amount Used to Present	#DIV/0!
	Performance Measure % (Days)	100.00%	Performance Measure % (Dollars)	0.00%
	Delta	#DIV/0!		
	Contact Information			
		Name	Phone	Email
	Resident Engineer (FDOT)	Womick, Todd	407-482-7833	todd.womick@dot.state.fl.us
	Construction Project Manager	-	-	-
	Project Adminsitrator	Charles Long	407-482-7830	charles.long@dot.state.fl.us
	Contract Support Specialist (CSS)	Jennifer Thon	-	-
	Go to CIM			
	Table Below UPDATED:			
	CPPR/CFPR GRADE:			
	DBE % (Com%/Pmt%):			
	ACTUAL CONTRACT TIME:			
	CURRENT CEI EFFICIENCY (%):			
	NEGOTIATED CEI (%):			
	CEI GRADE:			

Time & Money Chart



Board Meeting Highlights – February 14, 2018

- **Chairwoman's Announcements:** Commissioner Cheryl Grieb opened the meeting at 9:00 a.m. and welcomed everyone. She asked for a moment of silence for Winter Springs Commissioner Pam Carroll who passed away recently. Commissioner Samuel Ings led the Pledge of Allegiance. Commissioner Grieb recognized Commissioner Dallari for his service as Past Chairman and she introduced new committee chairs Mr. Atlee Mercer, CAC, Mr. Hazem El-Assar, TAC, and Mr. Kelly Brock, TSMO. She provided a report on the January 19 CFMPOA meeting and the Personnel Committee meetings that were held December 13 and January 30.
- **MetroPlan Orlando Executive Director's Announcements:** Mr. Harry Barley reported that Commissioner Bonilla was going to be in attendance for Commissioner Siplin. He provided a report on the holiday toy drive benefitting Help Now of Osceola County. Mr. Barley informed Board members of staff changes at FDOT District 5 and Florida's Turnpike Enterprise. He reviewed the main components of the President's recently released Infrastructure Initiative. Mr. Barley will forward any updates on the Infrastructure Initiative to Board members.
- **Agenda Review:** Mr. Barley reported that the CFMPOA Long Range Transportation Plan document listed under General Information was not available at this time.
- **Public Comments:** None.
- Unanimously **Approved** Consent Items: A-H.
- Unanimously **Approved** the Amendment to the Transportation Improvement Program (TIP) for FY 2017/18-2021/22 (ROLL CALL VOTE CONDUCTED).
- Unanimously **Reaffirmed** Board Priorities with some text changes.
- Unanimously **Approved** the Schedule for Development of the Next 2-Year Unified Planning Work Program (UPWP).
- Unanimously **Recommended** to Support FDOT's Safety Performance Measures and Targets.
- **Other Business:** Report from the Transportation Think-In (Ms. Elizabeth Whitton); Update on the 2018 Florida Legislative Session (Ms. Virginia Whittington); I-4 Beyond the Ultimate (Mr. Mario Bizzio).
- **Public Comments:** Ms. Joanne Counelis commented on the need for 24 hour bus service 7 days a week. She expressed her concern regarding a bus stop at Douglas Avenue and SR 436 in Altamonte Springs.
- **Next Board Meeting –** March 14, 2018 at MetroPlan Orlando

Metroplan 2.8.18**2/8/2018****Sorted by Bill Number**

Bill	Title	Sponsor	Summary	Actions	Related Bills
HB 33	Texting While Driving	Toledo	Texting while Driving: Requires law enforcement officer to inform motor vehicle operator of certain rights; prohibits certain actions by officer; requires officer to record race & ethnicity of violator when issuing citation; requires law enforcement agencies to report such information to DHSMV; requires DHSMV to annually report certain data to Governor & Legislature; removes requirement that enforcement be accomplished as secondary action. Effective Date: July 1, 2018	2/1/2018 HOUSE Favorable with CS by Government Accountability Committee; 20 Yeas, 0 Nays 2/2/2018 HOUSE Committee Substitute Text (C2) Filed 2/5/2018 HOUSE Placed on Calendar, on 2nd reading	Compare SB 72 Use of Wireless Communications Devices While Driving (Garcia) SB 90 Use of Wireless Communications Devices While Driving (Perry) HB 121 Texting While Driving (Slosberg)
SB 116	Operation of Vehicles	Baxley	Operation of Vehicles; Requiring drivers to vacate lanes closest to, or reduce speed and pass, vulnerable road users, authorized emergency, sanitation, and utility service vehicles or workers, and wrecker operators under certain circumstances, subject to certain requirements, etc. Effective Date: 7/1/2018	8/9/2017 SENATE Filed 8/28/2017 SENATE Referred to Transportation; Appropriations Subcommittee on Transportation, Tourism, and Economic Development; Appropriations	

HB 117	Bicycle and Pedestrian Safety	Stone	Bicycle and Pedestrian Safety: Revises & provides requirements for driver of motor vehicle overtaking bicycle, pedestrian, or nonmotorized vehicle; requires DHSMV to provide awareness campaign & include information in certain educational materials regarding certain safety precautions; revises requirements for turning at intersections; revises & provides requirements for persons riding bicycles in groups; requires Class E driver license examination to address bicycle & pedestrian safety; provides penalties. Effective Date: July 1, 2018	1/9/2018 HOUSE Favorable with CS by Transportation & Infrastructure Subcommittee; 11 Yeas, 0 Nays 1/12/2018 HOUSE Committee Substitute Text (C1) Filed 1/16/2018 HOUSE Now in Government Accountability Committee	
HB 215	Autocycles	Payne	Autocycles: Defines "autocycle" & revises definition of "motorcycle"; requires safety belt usage by autocycle operator/passenger; authorizes autocycle operation without motorcycle endorsement; provides applicability. Effective Date: July 1, 2018	1/25/2018 HOUSE Read Third Time; Passed (Vote: 105 Yeas / 1 Nay) 1/31/2018 SENATE In Messages 2/1/2018 SENATE Received; Referred to Transportation; Appropriations Subcommittee on Transportation, Tourism, and Economic Development; Appropriations	Similar SB 504 Autocycles (Perry)

HB 243	Charter County and Regional Transportation System Surtax	Avila	Charter County and Regional Transportation System Surtax: Requires certain counties to use surtax proceeds for specified purposes related to fixed guideway rapid transit systems & bus systems; authorizes use of surtax proceeds for certain purposes; prohibits use of such proceeds for certain purposes. Effective Date: July 1, 2018	1/9/2018 HOUSE Now in Government Accountability Committee 2/6/2018 HOUSE On Committee agenda - Government Accountability Committee, 02/08/18, 9:00 am, 17 H 2/8/2018 HOUSE Temporarily Postponed by Government Accountability Committee	Similar SB 688 Charter County and Regional Transportation System Surtax (Garcia)
SB 272	Local Tax Referenda	Brandes	Local Tax Referenda; Revising the voter approval threshold required to pass a referendum to adopt or amend local government discretionary sales surtaxes when the referendum is held at any date other than a general election, etc. Effective Date: 7/1/2018	1/11/2018 SENATE On Committee agenda - Appropriations Subcommittee on Finance and Tax, 01/16/18, 10:00 am, 401 S 1/16/2018 SENATE Favorable with CS by Appropriations Subcommittee on Finance and Tax; 6 Yeas, 0 Nays 1/18/2018 SENATE Now in Appropriations	Compare HB 317 Local Tax Referenda (Ingoglia)

HB 317	Local Tax Referenda	Ingoglia	Local Tax Referenda: Provides that a referendum to adopt or amend a local discretionary sales surtax must be held at a general election. Effective Date: upon becoming a law	1/31/2018 HOUSE Read Second Time; Read Third Time; Passed (Vote: 84 Yeas / 27 Nays) 2/7/2018 SENATE In Messages 2/8/2018 SENATE Received; Referred to Community Affairs; Appropriations Subcommittee on Finance and Tax; Appropriations; Rules	Compare SB 272 Local Tax Referenda (Brandes)
SB 346	Motorcycle and Moped Riders	Perry	Motorcycle and Moped Riders; Increasing the age at which persons who are operating or riding upon a certain motorcycle or a moped are exempt from protective headgear requirements; requiring a moped registered to a person under a specified age to display a license plate that is unique in design and color, etc. Effective Date: 7/1/2018	11/14/2017 SENATE Favorable with CS by Transportation; 6 Yeas, 0 Nays 11/15/2017 SENATE Committee Substitute Text (C1) Filed 11/17/2017 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development	Similar HB 583 Motorcycle and Moped Riders (Clemons)

HB 353	Autonomous Vehicles	Fischer	Autonomous Vehicles: Provides applicability; exempts autonomous vehicles & operators from certain prohibitions; provides that human operator is not required to operate fully autonomous vehicle; authorizes fully autonomous vehicle to operate regardless of presence of human operator; provides that automated driving system is deemed operator of autonomous vehicle operating in autonomous mode; authorizes Florida Turnpike Enterprise to fund & operate test facilities; preempts regulation to state; revises registration requirements for autonomous vehicles; provides insurance requirements. Effective Date: July 1, 2018	1/22/2018 HOUSE Favorable with CS by Appropriations Committee; 20 Yeas, 0 Nays 1/25/2018 HOUSE Committee Substitute Text (C1) Filed 1/26/2018 HOUSE Now in Government Accountability Committee	Similar SB 712 Autonomous Vehicles (Brandes)
SB 384	Electric and Hybrid Vehicles	Brandes	Electric and Hybrid Vehicles; Requiring the Florida Transportation Commission to review all sources of revenue for transportation infrastructure and maintenance projects and prepare a report to the Governor and the Legislature when the commission determines that electric and hybrid vehicles make up a certain percentage or more of the total number of vehicles registered in this state; requiring a long-range transportation plan to consider infrastructure and technological improvements necessary to accommodate the increased use of autonomous technology and electric vehicles, etc. Effective Date: 7/1/2018	12/5/2017 SENATE Favorable with CS by Transportation; 7 Yeas, 0 Nays 12/6/2017 SENATE Committee Substitute Text (C1) Filed 12/13/2017 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development	Identical HB 981 Electric and Hybrid Vehicles (Olszewski)

SB 504	Autocycles	Perry	Autocycles; Defining the term "autocycle" requiring safety belt or, if applicable, child restraint usage by an operator or passenger of an autocycle; including an autocycle in the definition of the term "motorcycle"; authorizing a person to operate an autocycle without a motorcycle endorsement, etc. Effective Date: 7/1/2018	11/15/2017 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development 2/5/2018 SENATE On Committee agenda - Appropriations Subcommittee on Transportation, Tourism, and Economic Development, 02/08/18, 10:00 am, 110 S 2/8/2018 SENATE Favorable by Appropriations Subcommittee on Transportation, Tourism, and Economic Development; 8 Yeas, 0 Nays	Similar HB 215 Autocycles (Payne)
HB 525	High-Speed Passenger Rail	Grall	High-Speed Passenger Rail: Requires railroad company operating high-speed passenger rail system to be responsible for certain maintenance, improvement, & upgrade costs; specifies that governmental entity is not responsible for such costs unless it consents in writing. Effective Date: July 1, 2018	11/3/2017 HOUSE Filed 11/15/2017 HOUSE Referred to Transportation & Infrastructure Subcommittee; Transportation & Tourism Appropriations Subcommittee; Government Accountability Committee 11/15/2017 HOUSE Now in Transportation & Infrastructure Subcommittee	Similar SB 572 High-speed Passenger Rail (Mayfield)

HB 535	Statewide Alternative Transportation Authority	Avila	<p>Statewide Alternative Transportation Authority: Adds alternative transportation authority as part of operations of DOT; provides requirements for operation & fund expenditure; exempts authority from certain departmental policies; revises State Transportation Trust Fund allocations for Transportation Regional Incentive Program; specifies annual allocations to TBARTA & Statewide Alternative Transportation Authority for certain purposes; requires matching funds for TBARTA; removes provision authorizing department, through Florida Rail Enterprise, to use specified funds for certain purposes; creates Statewide Alternative Transportation Authority; provides requirements for use of specified funds; provides requirements for county funding requests; requires matching funds for certain distributions; prohibits use of funds to subsidize certain projects.</p> <p>Effective Date: July 1, 2018</p>	<p>12/6/2017 HOUSE Favorable with CS by Transportation & Infrastructure Subcommittee; 13 Yeas, 0 Nays</p> <p>12/8/2017 HOUSE Committee Substitute Text (C1) Filed</p> <p>12/11/2017 HOUSE Now in Transportation & Tourism Appropriations Subcommittee</p>	<p>Similar</p> <p>SB 1200 Statewide Alternative Transportation Authority (Young)</p>
-----------	--	-------	---	---	--

SB 548	Traffic Infraction Detectors	Campbell	Traffic Infraction Detectors; Repealing provisions relating to the definitions of local hearing officer and traffic infraction detector, respectively and relating to the installation and use of traffic infraction detectors to enforce specified provisions when a driver fails to stop at a traffic signal, provisions that authorize the Department of Highway Safety and Motor Vehicles, a county, or a municipality to use such detectors and that cap fines and provide for the deposit and use of fines, and the distribution of specified penalties, respectively, etc. Effective Date: 7/1/2021	10/18/2017 SENATE Filed 11/2/2017 SENATE Referred to Transportation; Community Affairs; Appropriations Subcommittee on Transportation, Tourism, and Economic Development; Appropriations	Similar SB 176 Traffic Infraction Detectors (Hutson) Identical HB 6001 Traffic Infraction Detectors (Avila)
SB 572	High-speed Passenger Rail	Mayfield	High-speed Passenger Rail; Designating the "Florida High-Speed Passenger Rail Safety Act"; providing powers and duties of the Florida Department of Transportation; requiring the Florida Division of Emergency Management to offer, under certain circumstances, the local communities and local emergency services located along the rail corridor training specifically designed to help them respond to an accident involving rail passengers or hazardous materials; requiring a railroad company operating a high-speed passenger rail system to be solely responsible for certain maintenance, improvement, and upgrade costs, etc. Effective Date: 7/1/2018	11/27/2017 SENATE Now in Community Affairs 1/18/2018 SENATE On Committee agenda - Community Affairs, 01/23/18, 3:30 pm, 301 S - Workshop 1/23/2018 SENATE Workshopped by Community Affairs	Similar HB 525 High-Speed Passenger Rail (Grall)

HB 575	Metropolitan Planning Organizations	Beshears	Metropolitan Planning Organizations: Revises M.P.O. voting membership requirements according to population; prohibits entire county commission from being members of governing board; revises percentage of membership which may be composed of county commissioners; requires adoption of certain bylaws; revises member reappointment provisions; requires compliance with certain provisions by specified date. Effective Date: July 1, 2018	1/8/2018 HOUSE On Committee agenda - Local, Federal & Veterans Affairs Subcommittee, 01/10/18, 3:30 pm, 12 H 1/10/2018 HOUSE Favorable by Local, Federal & Veterans Affairs Subcommittee; 13 Yeas, 1 Nay 1/10/2018 HOUSE Now in Government Accountability Committee	Compare HB 807 Metropolitan Planning Organizations (Diamond) SB 984 Metropolitan Planning Organizations (Brandes) Identical SB 1516 Metropolitan Planning Organizations (Perry)
HB 585	Tourist Development Tax	Fine	Tourist Development Tax: Authorizes counties imposing a tourist development tax to use tax revenues for specified purposes; provides criteria. Effective Date: July 1, 2018	2/1/2018 HOUSE Favorable with CS by Commerce Committee; 18 Yeas, 6 Nays 2/5/2018 HOUSE Committee Substitute Text (C1) Filed 2/6/2018 HOUSE Placed on Calendar, on 2nd reading	Similar SB 658 Tourist Development Tax (Brandes)
HB 633	Florida Smart City Challenge Grant Program	Fischer	Florida Smart City Challenge Grant Program: Creates Florida Smart City Challenge Grant Program within DOT; provides program goals & grant eligibility requirements; requires DOT to issue request for proposals; provides proposal requirements, grant award requirements, & requirements for use of grant funds; requires reports; requires administrative support by DOT. Effective Date: July 1, 2018	1/23/2018 HOUSE Favorable with CS by Transportation & Infrastructure Subcommittee; 12 Yeas, 0 Nays 1/23/2018 HOUSE Committee Substitute Text (C1) Filed 1/24/2018 HOUSE Now in Transportation & Tourism Appropriations Subcommittee	Similar SB 852 Florida Smart City Challenge Grant Program (Brandes)

SB 658	Tourist Development Tax	Brandes	Tourist Development Tax; Authorizing counties imposing the tax to use the tax revenues, under certain circumstances, for specified purposes and costs relating to public facilities, etc. Effective Date: 7/1/2018	1/31/2018 SENATE On Committee agenda - Appropriations Subcommittee on Finance and Tax, 02/05/18, 4:30 pm, 401 S 2/5/2018 SENATE Favorable with CS by Appropriations Subcommittee on Finance and Tax; 5 Yeas, 0 Nays 2/7/2018 SENATE Now in Appropriations	Similar HB 585 Tourist Development Tax (Fine)
SB 688	Charter County and Regional Transportation System Surtax	Garcia	Charter County and Regional Transportation System Surtax; Requiring counties, except under certain circumstances, to use surtax proceeds only for specified purposes; prohibiting the use of such proceeds for nontransit purposes, etc. Effective Date: 7/1/2018	1/24/2018 SENATE On Committee agenda - Appropriations Subcommittee on Finance and Tax, 01/29/18, 1:30 pm, 401 S 1/29/2018 SENATE Favorable by Appropriations Subcommittee on Finance and Tax; 6 Yeas, 0 Nays 1/30/2018 SENATE Now in Appropriations	Similar HB 243 Charter County and Regional Transportation System Surtax (Avila)

SB 712	Autonomous Vehicles	Brandes	Autonomous Vehicles; Exempting an autonomous vehicle being operated in autonomous mode from a certain prohibition on the operation of a motor vehicle if the vehicle is actively displaying certain content that is visible from the driver's seat while the vehicle is in motion; authorizing a fully autonomous vehicle to operate in this state regardless of whether a licensed human operator is physically present in the vehicle; authorizing the Secretary of Transportation to enroll the state in any federal pilot program or project for the collection and study of data for the review of automated driving systems, etc. Effective Date: 7/1/2018	1/25/2018 SENATE Favorable with CS by Transportation; 7 Yeas, 0 Nays 1/26/2018 SENATE Committee Substitute Text (C1) Filed 1/29/2018 SENATE Now in Banking and Insurance	Similar HB 353 Autonomous Vehicles (Fischer)
SB 770	Transportation Disadvantaged	Garcia	Transportation Disadvantaged; Authorizing community transportation coordinators, in cooperation with the coordinating board, to plan for and use regional fare payment systems under certain circumstances which enhance cross-county mobility for specified purposes for certain persons who are unable to transport themselves or to purchase transportation, etc. Effective Date: 7/1/2018	1/12/2018 SENATE On Committee agenda - Transportation, 01/18/18, 10:00 am, 401 S 1/18/2018 SENATE Favorable by Transportation; 5 Yeas, 0 Nays 1/18/2018 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development	

HB 807	Metropolitan Planning Organizations	Diamond	Metropolitan Planning Organizations: Provides voting membership requirements for certain metropolitan planning organizations designated on or after specified date. Effective Date: July 1, 2018	1/25/2018 HOUSE On Committee agenda - Local, Federal & Veterans Affairs Subcommittee, 01/29/18, 3:00 pm, 12 H 1/29/2018 HOUSE Favorable by Local, Federal & Veterans Affairs Subcommittee; 11 Yeas, 0 Nays 1/29/2018 HOUSE Now in Government Accountability Committee	Compare HB 575 Metropolitan Planning Organizations (Beshears) SB 1516 Metropolitan Planning Organizations (Perry) Similar SB 984 Metropolitan Planning Organizations (Brandes)
SB 852	Florida Smart City Challenge Grant Program	Brandes	Florida Smart City Challenge Grant Program; Creating the program within the Department of Transportation; requiring the department to issue a request for proposals by a specified date; authorizing the department to select an independent nongovernmental entity to assist in project construction, management, and evaluation for specified purposes, etc. APPROPRIATION: \$15,000,000.00 Effective Date: 7/1/2018	1/18/2018 SENATE Favorable with CS by Transportation; 7 Yeas, 0 Nays 1/19/2018 SENATE Committee Substitute Text (C1) Filed 1/22/2018 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development	Similar HB 633 Florida Smart City Challenge Grant Program (Fischer)

HB 981	Electric and Hybrid Vehicles	Olszewski	Electric and Hybrid Vehicles: Requires FTC to review sources of revenue for transportation infrastructure & maintenance projects & prepare report to Governor & Legislature, for submission by specified date, when FTC determines electric & hybrid vehicles make up certain percentage of registered vehicles; authorizes FTC, in consultation with DHSMV, to use certain data; requires FTC, in consultation with DEM, to assess transportation infrastructure with respect to emergency evacuations & electric vehicles; requires long-range transportation plan to consider infrastructure & improvements necessary to accommodate increased use of autonomous technology & electric vehicles. Effective Date: July 1, 2018	2/6/2018 HOUSE On Committee agenda - Government Accountability Committee, 02/08/18, 9:00 am, 17 H 2/8/2018 HOUSE Favorable by Government Accountability Committee; 20 Yeas, 0 Nays 2/8/2018 HOUSE Placed on Calendar, on 2nd reading	Identical SB 384 Electric and Hybrid Vehicles (Brandes)
SB 984	Metropolitan Planning Organizations	Brandes	Metropolitan Planning Organizations; Requiring the voting membership of a metropolitan planning organization (M.P.O.) that is designated before a specified date to consist of a certain number of apportioned members, subject to certain requirements; requiring the voting membership of an M.P.O. designated on or after a specified date as a result of a combination or merger of previously separate M.P.O.'s to consist of a certain number of members, subject to certain requirements, etc. Effective Date: 7/1/2018	11/21/2017 SENATE Filed 12/13/2017 SENATE Referred to Transportation; Community Affairs; Rules	Compare HB 575 Metropolitan Planning Organizations (Beshears) SB 1516 Metropolitan Planning Organizations (Perry) Similar HB 807 Metropolitan Planning Organizations (Diamond)

SB 1066	Transportation Facility Designations/Nelle W. Needham Memorial Highway	Baxley	Transportation Facility Designations/Nelle W. Needham Memorial Highway; Providing an honorary designation of a certain transportation facility in a specified county, etc. Effective Date: 7/1/2018	2/1/2018 SENATE On Committee agenda - Transportation, 02/06/18, 2:00 pm, 401 S 2/6/2018 SENATE Favorable by Transportation; 6 Yeas, 0 Nays 2/6/2018 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development	
SB 1082	Electric Vehicle Charging Stations	Simmons	Electric Vehicle Charging Stations; Specifying a noncriminal fine for the unlawful parking of a vehicle in an electric vehicle charging station; revising the penalties for the unlawful parking of a vehicle in an electric vehicle charging station, etc. Effective Date: 7/1/2018	12/5/2017 SENATE Filed 12/13/2017 SENATE Referred to Transportation; Appropriations Subcommittee on Criminal and Civil Justice; Appropriations	
SB 1188	The Strategic Intermodal System	Rouson	Strategic Intermodal System; Specifying that the Strategic Intermodal System and the Emerging Strategic Intermodal System include existing or planned corridors that are managed lanes of transit, etc. Effective Date: 7/1/2018	12/7/2017 SENATE Filed 12/18/2017 SENATE Referred to Transportation; Community Affairs; Rules	Identical HB 1277 Strategic Intermodal System (Willhite)

SB 1200	Statewide Alternative Transportation Authority	Young	Statewide Alternative Transportation Authority; Adding an alternative transportation authority as part of the operations of the Department of Transportation; requiring the responsibility for expending certain funds to be delegated by the department secretary to the executive director of the authority, subject to certain requirements; beginning in a specified timeframe, revising annual allocations in the State Transportation Trust Fund for the Transportation Regional Incentive Program; repealing provisions relating to fund participation and the Florida Rail Enterprise, etc. Effective Date: 7/1/2018	2/1/2018 SENATE On Committee agenda - Transportation, 02/06/18, 2:00 pm, 401 S 2/6/2018 SENATE Favorable by Transportation; 6 Yeas, 1 Nay 2/6/2018 SENATE Now in Appropriations Subcommittee on Transportation, Tourism, and Economic Development	Similar HB 535 Statewide Alternative Transportation Authority (Avila)
HB 1277	Strategic Intermodal System	Willhite	Strategic Intermodal System: Specifies that Strategic Intermodal System & Emerging Strategic Intermodal System include existing or planned corridors that are managed lanes of transit. Effective Date: July 1, 2018	1/7/2018 HOUSE Filed 1/12/2018 HOUSE Referred to Transportation & Infrastructure Subcommittee; Transportation & Tourism Appropriations Subcommittee; Government Accountability Committee 1/12/2018 HOUSE Now in Transportation & Infrastructure Subcommittee	Identical SB 1188 The Strategic Intermodal System (Rouson)

SB 1516	Metropolitan Planning Organizations	Perry	Metropolitan Planning Organizations; Revising voting membership requirements for metropolitan planning organizations according to population; requiring metropolitan planning organizations to comply with certain provisions by a specified date, etc. Effective Date: 7/1/2018	1/4/2018 SENATE Filed 1/12/2018 SENATE Referred to Transportation; Community Affairs; Rules	Compare HB 807 Metropolitan Planning Organizations (Diamond) SB 984 Metropolitan Planning Organizations (Brandes) Identical HB 575 Metropolitan Planning Organizations (Beshears)
HB 2103	Motorcycle Safety and Education	McClain	Motorcycle Safety and Education: Provides an appropriation for the Motorcycle Safety and Education. APPROPRIATION: \$300,000.00 Effective Date: July 1, 2018	11/8/2017 HOUSE On Committee agenda - Transportation & Tourism Appropriations Subcommittee, 11/15/17, 8:30 am, 116 K 11/15/2017 HOUSE Favorable by Transportation & Tourism Appropriations Subcommittee; 14 Yeas, 0 Nays 11/15/2017 HOUSE Now in Appropriations Committee	

HB 2509	Integrated Transit Smartphone Application Development and Implementation	Ahern	Integrated Transit Smartphone Application Development and Implementation: Provides an appropriation for the Integrated Transit Smartphone Application Development and Implementation. APPROPRIATION: \$475,000.00 Effective Date: July 1, 2018	1/16/2018 HOUSE On Committee agenda - Transportation & Tourism Appropriations Subcommittee, 01/18/18, 01:00 pm, 404 H 1/18/2018 HOUSE Favorable by Transportation & Tourism Appropriations Subcommittee; 13 Yeas, 0 Nays 1/19/2018 HOUSE Now in Appropriations Committee	
HB 2953	Miami Beach Intelligent Transportation and Smart Parking Systems	Richardson	Miami Beach Intelligent Transportation and Smart Parking Systems: Provides an appropriation for the Miami Beach Intelligent Transportation and Smart Parking Systems. APPROPRIATION: \$2,000,000.00 Effective Date: July 1, 2018	11/17/2017 HOUSE Filed 11/29/2017 HOUSE Referred to Transportation & Tourism Appropriations Subcommittee; Appropriations Committee 11/29/2017 HOUSE Now in Transportation & Tourism Appropriations Subcommittee	
HB 3181	Real Time Monitoring and Prediction of Reduced Visibility Events on Florida's Highways	Olszewski	Real Time Monitoring and Prediction of Reduced Visibility Events on Florida's Highways: Provides an appropriation for the Real Time Monitoring and Prediction of Reduced Visibility Events on Florida's Highways. APPROPRIATION: \$2,000,000.00 Effective Date: July 1, 2018	11/20/2017 HOUSE Filed 11/29/2017 HOUSE Referred to Transportation & Tourism Appropriations Subcommittee; Appropriations Committee 11/29/2017 HOUSE Now in Transportation & Tourism Appropriations Subcommittee	

HB 3303	Interconnecting Pinellas - Connected Vehicle Test Corridor	Grant (J)	Interconnecting Pinellas - Connected Vehicle Test Corridor: Provides an appropriation for the Interconnecting Pinellas - Connected Vehicle Test Corridor. APPROPRIATION: \$6,000,000.00 Effective Date: July 1, 2018	11/21/2017 HOUSE Filed 11/29/2017 HOUSE Referred to Transportation & Tourism Appropriations Subcommittee; Appropriations Committee 11/29/2017 HOUSE Now in Transportation & Tourism Appropriations Subcommittee	
------------	--	-----------	---	--	--