

Central Florida I-4 Regional Update

Central Office - Corridors Program

CFMPOA Update



Agenda



CO - Corridors Program Team – About us!

Project Overview and Map – What Projects and Where?


Project Current Status

Industry and Stakeholder Outreach – Their feedback matters!

Procurement – Industry Forum

Question and Answers?

Central Office - Corridors Program Team



CO-CorridorsProgramOffice@dot.state.fl.us


Projects Overview - Osceola and Polk Counties




12 I-4 from ChampionsGate to Osceola Parkway

13 Poinciana Parkway Extension Connector


16 I-4 from U.S. 27 to ChampionsGate



Project Scope





I-4 in Osceola County



I-4 in Orange County

Project Map



Current Project Status



RFPs and RFQs -
underway

NEPA
Re-evaluation -
underway

Traffic
Documentation -
underway

Finalize design
concept plans -
underway

Major Projects
Requirements
(FHWA) – underway

Industry Forum Early
2024 – underway


Public Engagement –
underway

Local agency
coordination –
underway

SEP-14 - underway

TIFIA Loan -
underway

Industry and Stakeholder Outreach



- Introductory Outreach Video
 - YouTube link to video Distributed via FTBA/ACEC mailing list
- DBIA Conference Presence
- Ongoing Pre-Industry Forum Outreach
 - Goal: Obtain feedback on proposed contract delivery plan from all interested parties.
- 30+ meetings
 - Potential Joint Venture Teams
 - Prime Firms
 - CEI firms
 - FTBA
- FHWA/ MetroPlan Orlando
- Industry Forum in February

30+



ACEC





Program Delivery Plan

Project 3

Project 2

Project 1

Project 4



- » 5 Projects
- » Varying levels of complexity
- » Sized for market capacity
- » Staggered procurements
- » Variety of delivery methods
- » 10-year delivery plan



Project 5

General Challenges

- » Coordination with adjacent contractors
- » Achieve early congestion relief
- » Harmonization of mainline vertical geometry
- » Minimizing impact to existing interchanges
- » Extensive raising of grade / temp. construction walls



Questions



Central Office - Corridors Program
CO-CorridorsProgramOffice@dot.state.fl.us