

Schedule Activity	2021					2022					Icon Legend	
	Mar-Apr	May-Jun	Jul-Aug	Sep-Oct	Nov-Dec	Jan-Feb	Mar-Apr	May-Jun	Jul-Aug	Sep-Oct		Oct-Dec
Existing and Future Conditions Assessment	■											■ Activity Duration ★ 1 Public Meeting #1 ★ 2 Public Meeting #2 ■ Agency Coordination Meetings ① Online Survey ② Online Alternatives Feedback Survey ③ Online Recommended Improvements Feedback Survey
Define and Select Alternatives				■								
Recommended Improvements Refinement and Documentation										■		
Public Engagement	■ ①				■ ① ②				■ ② ③			

Rock Springs Road Study & West Orange Trail Extension Study

Project Schedule

